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Survey of General Contractor/Construction Management Projects in Washington State 

Executive Summary 
 
 
This survey research and its findings are presented to the State of Washington Joint Legislature 
Audit and Review Committee (JLARC) to support its audit on General Contractor/Construction 
Management (GC/CM) practices in Washington State. In 2000, pursuant to RCW 39.10.110 a 
study was prepared for the State of Washington Alternative Public Works Methods Oversight 
Committee (APWMOC) evaluating alternative delivery methods utilized in the State of 
Washington. This report updates the Septelka-Goldblatt 2000 APWMOC Study on GC/CM 
practices in Washington State. 
 
A total of 108 projects were identified as using GC/CM as their project delivery approach over a 
period of 13 years, representing a total volume of approximately $6.6 billion. Thirty-six state and 
local agencies have utilized GC/CM on one or more projects. State agencies represent 49% of the 
projects and local agencies represent 51% of the projects.   
 
Based on analysis of responses to a comprehensive survey, the following summarizes the 
consultants’ findings: 
 

• Overall the GC/CM projects studied outperformed WA and national projects delivered 
using Design-Build-Build in terms of schedule and cost and 98% of the completed 
projects met or exceeded quality standards.   

 
• The median rate of change was within expected contract modifications range and the 

projects studied experienced less change than WA public and private DBB projects. 
 

• Response data was insufficient to get a clear picture of claims’ frequency or magnitude 
and appeared to be under-reported. Protests over the GC/CM selection process have been 
rare.  Protests over the subcontractor selection process have been more frequent, but at a 
level comparable to traditional DBB selection of a low-responsive bid by a responsible 
bidder. Construction-phase claims occurred for the same reasons that they occur under 
DBB.   

 
• Five firms typically competed on the average project, with the number of new firms 

entering GC/CM competitions declining over time. Smaller firms were less successful at 
winning projects. Seven midsized to large Northwest firms or local offices of large 
national or international firms performed three forth of the projects. 

 
• GC/CM contractors took good advantage of 1997 changes to RCW 39.10 to self-perform 

work and prequalify trade subcontractors.  Over a third of the projects reported that on 
average the GC/CM contractors self-performed 2-3 trade packages per project, with a 
strong preference for performing concrete work.  Slightly less than a third of the projects 
prequalified selected subcontractors (usually 4-5), with electrical and mechanical 
typically prequalified.  
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• Slightly more than half of the GC/CM projects contracted a third-party consultant to 
assist the agency with project management services when it did not have in-house staff to 
manage the project or it needed advise or assistants in a specialty area.  

 
The results of this survey are limited. Findings are based on self-reported data not verified by the 
researchers. Each governmental jurisdiction uses different data collection and monitoring 
methods and systems, and definitions of some key terms may not be consistent across 
jurisdictions.  
 
Where industry standards or research is available, comparisons are made.  However, we had to 
use caution when interpreting the results. The diversity of the 108 projects in this review and in 
the comparison studies impact reported averages. Individual projects are affected by many 
factors such as the amount of renovation work or the level of design or construction complexity. 
Increasing any one of these three factors tends to affect project performance, alters the delivery 
speed, or project costs.  
 
Refer to the full report for details. 
 
 
 
Darlene Septelka                                                        Steve Goldblatt
Associate Professor                                                    Associate Professor 
Construction Management                                         Construction Management
Washington State University                                     University of Washington
Spokane, WA                                                             Seattle, WA
septelka@wsu.edu                                                     bconbear@u.washington.edu
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1. Introduction and Background 
 
This report and survey analysis are presented to the State of Washington Joint Legislature Audit 
and Review Committee (JLARC) to support its audit of General Contractor/Construction 
Management (GC/CM) practices in Washington State. In 2000, pursuant to RCW 39.10.110 a 
report was prepared for the State of Washington Alternative Public Works Methods Oversight 
Committee (APWMOC) evaluating alternative delivery methods utilized in the State of 
Washington. Findings update the Septelka-Goldblatt 2000 APWMOC Study on GC/CM 
practices in Washington State. 
 
In analyzing the survey results it is important to understand the key differences between projects 
delivery methods.  Is there one right project delivery method? This is the question that many 
owners ask themselves when faced with choosing a delivery method for their projects. The 
delivery method selected determines the contractual relationships among the parties, establishes 
when the parties become engaged, and influences the impact of changes and modifications on 
project cost. It should not be an arbitrary decision. What worked for one project might not be the 
best choice for the next. Since each project is different, each time an owner is faced with 
procuring design and construction they must re-evaluate the project delivery methods available 
to them and select a method that would be the best fit thus ensuring project success.  
 
 
1.1 Design-Bid-Build 
The design-bid-build (DBB) process procures construction through a competitive process where 
price is the sole selection factor. The owner holds two separate contracts one for design and 
another for construction. It is a linear process in that design is completed before the contractor is 
hired. Some primary reason for choosing design-bid-build would be: 

• Low first cost is a priority for an owner and the project schedule is not an issue. 
• The project is uncomplicated. 
• Procurement laws restrict use of anything else. 
• An owner wants to control design. 
• There is no need for value engineering or constructability input from the contractor. 

 
 
1.2 General Contractor/Construction Management  
General contractor/construction management (GC/CM) is a delivery system where the contractor 
is hired during the design process to assist the owner in managing the project by providing pre-
construction and construction management services. It is also known as Construction 
Management at Risk (CMR) or CM/GC. It is called at risk because the contractor providing pre-
construction and construction management services is also at risk for building the project. 
GC/CM is typically procured through a best value selection process.  A contractor is selected on 
qualifications, project approach and other selection factors that would assist the owner in 
choosing a successful firm. The process can still be competitive and price can be factor, but it is 
not the sole factor of award.  
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A project that possesses a high level of technical complexity would be good fit for GC/CM, or a 
project that is governed by significant schedule constraints. Other reasons for choosing GC/CM 
might be projects requiring complex phasing, or projects that contain budget limitations 
requiring a construction cost guarantee during design. CM at risk also allows projects to benefit 
from value engineering input from the contractor during design, resulting in substantial cost 
savings.  
 
 
1.4 Overview of RCW 39.10 
In analyzing the results of this study it is important to review the changes made by the 
Legislature since its initial authorization (1991-2004).  These changes have impacted how 
GC/CM is practiced and expanded the list of jurisdictions authorized to utilize GC/CM. Changes 
such as the amount of work a GC/CM can self-perform may impact the overall project 
performance. The following summarizes legislative changes over the last 13 years. 
 
1991 GC/CM was first authorized in Washington in 1991.  At that time, the Department of 

General Administration GA and the Department of Corrections (DOC) were permitted to 
use GC/CM on a pilot basis to construct prison facilities valued over $10 million.  Two 
prison facilities were constructed using GC/CM in the early 1990s: the Airway Heights 
Corrections Center and the expansion of the Washington Corrections Center for Women 
at Purdy.   

 
1994 During the 1994 legislative session, a consortium of state agencies and local governments 

requested that the use of GC/CM be expanded to other agencies.  The Legislature 
responded to this request and RCW 39.10 was enacted, authorizing three state agencies 
and nine local governments to use GC/CM for a limited set of projects on a pilot basis 
through June 30, 1997. The authorization to use GC/CM for prison projects was 
expanded to include up to two pilot projects valued between $3 million and $10 million.  
APWMOC was established. 

 
1997 Based on APWMOC’s recommendations, the Legislature made a number of 

improvements: 
• GC/CM to be selected on several factors, not only low bid for fee and general 

conditions 
• GC/CM allowed to self-perform 20% of the work on projects over $20 million 
• GC/CM selection no later than schematic design completion 
• Subcontractor prequalification allowed 
 

2000 The Legislature revised GC/CM as follows:  
• GC/CM allowed to self-perform work on any project, not just projects over $20 

million 
• GC/CM self-performance limit raised from 20% to 30% 
• Early release of subcontractor retainage allowed 
• Four K-12 school demonstration projects added 
• K-12 school oversight board formed 
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2001 GC/CM was extended to July 2007. Other changes included: 
• Minimum project size increased to from $10 million to $12 million 
• APWMOC abolished 
• Five new cities, 4 ports and 10 Public Utility Districts PUD’s authorized  
• Public facility districts authorized 
• Subcontractor prequalification criteria detailed 
 

2002 The minimum project size was rolled back from $12 million to $10 million. Also, 6 more 
K-12 demonstration projects were authorized. 
 

2003 Six additional K-12 demonstration projects were authorized, along with ferry terminal 
projects and public hospital districts. A public hospital oversight board was appointed to 
oversee project selection.  Also, in bid protest cases, a contract cannot be awarded for two 
business days.  

 
2005 Effective July 24, ESHB 1830 establishes a successor to APWMOC, the Capital Projects 
Advisory Review Board, and authorizes a GC/CM pilot project. 
 
 
1.3 Research Objectives 
The research objective was to collect data on Washington State projects that utilized the GC/CM 
alternative project delivery method and to provide analysis to JLARC to assist the committee in 
evaluating the use of GC/CM. The Septelka/Goldblatt team evaluated GC/CM project 
performance in 8 key areas: 

• Schedule performance (Sec. 3.1-3.3) 
• Cost performance (Sec. 4.1- 4.3) 
• Contract changes (Sec. 5.1-5.3) 
• GC/CM selection process (Sec. 6.1-6.3) 
• Subcontractor selection process (Sec. 7.1-7.3) 
• Use of third party consultants (Sec. 8.1-8.2) 
• Project claims and protests filed (Sec. 9.1-9.2) 
• Quality performance (Sec. 10.1-10.2)

 
These 8 areas were selected by the survey team because of the impact they have on overall 
project performance and the successful use of GC/CM. A structured survey was used to collect 
specific project data from various state agencies that utilized GC/CM delivery methods. Data 
collected includes as-planned (budgeted) v. as-built (actual) and GC/CM contract v. final costs.  
Changes and claims are evaluated as percentages of GC/CM construction contract value. The 
combined total of the maximum allowable construction costs (MACC), GC/CM fee, and general 
conditions (GC) was used to determine the GC/CM construction contract dollar value. Where 
industry standards or research is available, comparisons are made to the results of this survey.  
 
A total of 108 projects were identified as using GC/CM as their project delivery approach over a 
period of 13 years, representing a total volume of approximately $6.6 billion. Thirty-six state and 
local agencies have utilized GC/CM on one or more projects. State agencies represent 49% of the 
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projects and local agencies represent 51% of the projects. Projects were grouped into 11 
jurisdictions authorized by WA State statue and one grouping labeled “other” that included 
Seattle Public Housing Authority and Pierce Transit. Exhibit 1 shows the percent and number of 
projects per group. 
  
  Exhibit 1 Percent and Number of Projects per Agency Grouping 

GA
Ferries

WSU
UW

Counties
Ports
Cities

City PDA
K-12 Schools

Hospitals
PFD

Other

20151050

Project Count

11.11%

0.93%

5.56%

1.85%

15.74%

6.48%

5.56%

3.7%

12.96%

17.59%

17.59%

0.93%

State

Local

Local
Local

State

Local

Local

Local
Local

Local

State
State

 
 
 
1.5 Research Limits 
The results of this survey research are limited.  It is based on self-reported data not verified by 
the researchers. Each governmental jurisdiction uses different data collection and monitoring 
methods and systems.  In addition, definitions of some key terms may not be consistent across 
jurisdictions.  
 
Where industry standards or research is available, comparisons are made.  However, we had to 
use caution when interpreting the results. The diversity of the 108 projects in this review and in 
the comparison studies impact reported averages. Individual projects are affected by many 
factors such as the amount of renovation work or the level of design or construction complexity. 
Increasing any one of these three factors tends to affect project performance, alters the delivery 
speed, or project costs.  
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2. About this Investigation 
 
2.1 Research Methods 
The research objective was to collect data on Washington State projects that utilized the GC/CM 
alternative project delivery method and to provide analysis to JLARC to assist the committee in 
evaluating the use of GC/CM. 
 
A structured survey was used to collect specific data from projects identified by various public 
agencies that utilized GC/CM delivery methods.  The survey collected objective project 
information and subjective responses on project performance from agencies/owners. Objective 
data is impartial information based on project facts, such as actual project start date. Subjective 
data would be a response to a question, such as “evaluate quality performance.” 
 
2.1.1 Data 
A survey was designed to be completed by the owner/agency’s project representative and asked 
for objective data and subjective input on project performance in the following 8 areas: 

• Schedule performance 
• Cost performance 
• Contract changes  
• GC/CM selection process 

• Subcontractor selection process 
• Use of third party consultants 
• Project claims and protests filed 
• Quality performance

 
Data collection included as-planned vs. as-built and contract vs. final cost.  Changes and claims 
were evaluated as percentages of total GC/CM construction contract value. All the surveys 
allowed space for additional comments by the evaluator. See Appendix A for a copy of the 
survey, Appendix C through L for data collected per project, and Appendix O through T for 
comments made by survey respondents. 
 
2.1.2 Data Collection 
JLARC identified the 36 state agencies, cities, and other public agencies that have used GC/CM 
as an alternative to design-bid-build project delivery. JLARC contacted each entity and 
developed a listing of projects that were complete, in the planning phase or under construction 
that utilized GC/CM as the delivery method. This list of projects became the study population for 
this investigation. JLARC emailed an electronic survey to all the study participants, and 
completed surveys were emailed back to the Septalka/Goldblatt research team.   
 
 
2.2 Response to the Survey 
In January 2005, surveys were sent out to agencies involved with the targeted 108 projects to be 
studied. A total of 91 surveys were returned for an 84% return rate. Not all the surveys provided 
100% of the information requested. In cases where a survey was not returned or incomplete, 
other sources were used to collect project data such as the 2000 APWMOC study. This increased 
the total project studied to the targeted 108 projects, but information for specific project 
performance areas was still incomplete in many cases.  
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2.2.1 Public Agencies 
Thirty-six public agencies identified a total of 108 projects that have utilized GC/CM as an 
alternative delivery method.  Not all the authorized agencies have chosen to use GC/CM. State 
agencies represent 49% (53 projects) and local agencies represent 51% (55 projects) of the 
projects. Projects were grouped into 11 jurisdictions authorized by WA State statue and one 
grouping labeled “other” that included Seattle Public Housing Authority and Pierce Transit. See 
Exhibit 1. GA, UW, and WSU represent 48% (52 projects) of the projects studied. See Exhibits 2 
and 3 below for number of projects by state and local agency grouping. 
  
                          Exhibit 2 Project Count by State Agencies (percentages total 100%) 

Washington State University

University of Washington

Washington State Ferries

GA/South Puget Sound

GA/Highline CC

GA/Everett CC

GA/DSHS

GA/DOC

GA/Department of Veterans Affairs

GA/Cascadia CC

GA/BCC

GA

20151050

Number of Projects

26.42%

1.89%

35.85%

1.89%

1.89%

3.77%

1.89%

18.87%

1.89%

1.89%

1.89%

1.89%

 
 

                       Exhibit 3 Project Count by Local Agencies (percentages total 100%) 
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Skagit Valley Public Hospital District
Wahluke School District
Tacoma School District

Spokane School District
Seattle School District

Olympia School District
Northshore School District

Lake Washington School District
Griffin School District

Evergreen School District
Eastmont School District
Aberdeen School District

Spokane PFD
Skagit Regional PFD

Seattle PFD
Edmonds PFD

Clark County PFD
Port of Seattle

Snohomish County
Pierce County

King County
Seattle-Chinatown International District

Seattle Public Utilities
City of Seattle
City of Everett

City of Bellevue
Seattle Public Housing Authority

Pierce Transit

1086420

Number of Projects

1.82%
3.64%
3.64%

1.82%

3.64%

3.64%

1.82%

7.27%

1.82%

9.09%

1.82%

1.82%

7.27%

3.64%

3.64%

1.82%
3.64%

1.82%

5.45%

1.82%
1.82%

1.82%

1.82%

1.82%

16.36%
1.82%
1.82%

1.82%
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2.2.2 Project Size 
Project sizes in this survey range from $4 million, GA/DOC’s WCC 97-99 Correctional 
Industries & Master Control/Infirmary Improvements Project to $639 million, King County’s 
Brightwater Treatment Facility. The total value of the projects equals approximately $6.6 
billion*, with 49% of the projects under $40 million. See Exhibit 4 and 5 for the number of 
projects by project size grouping. Project dollar amounts are not converted to present-day value. 
 
* This number was estimated, not all the projects provided cost data for this study.   
 
 
   Exhibit 4 Project Size  

Over $200m
$150m to $199m
$100m to $149m

$90m to $99m
$80m to $89m
$70m to $79m
$60m to $69m
$50m to $59m
$40m to $49m
$30m to $39m
$20m to $29m
$10m to $19m

Up to $9m

Pr
oj

ec
t S

iz
e

20151050

Project Count

3.33%

4.44%

5.56%

1.11%

6.67%

7.78%

5.56%

4.44%

12.22%

12.22%

15.56%

17.78%

3.33%

 
 
             
 
                 Exhibit 5 Project Size by Group 

Up to $19M
21%

$20M to $39M
28%

$40M to $59M
17%

$60M to $79M
13%

$80M & above
21%
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2.2.3 Building and Construction Types 
Building types vary and include: 

• office buildings,  
• treatment plants,  
• correctional facilities,  
• sports complex,  
• parking garages,  
• higher education facilities,  
• utility plants,  

• county and city halls,  
• hospitals,  
• convention centers,  
• police stations,  
• a symphony hall,  
• K-12 schools, and  
• libraries.  

 
Of the surveys returned, 19 were for general classrooms and 11 were teaching labs; combined 
they represent 30% of the project types.  See Exhibit 6 for project count by building type.  
 
Construction type is the predominant facility structural system defining the construction cost. 
Categories include Heavy – cast in place concrete; Medium – Masonry, protected steel frame, tilt 
up, heavy timber; Light – wood or light steel stick frame or prefabricated steel. Fifty-five percent 
of the projects were classified as heavy construction, 34% as medium, and 11% light.  
 
 
    Exhibit 6 Building Type 

Infrastructure
Hospital

Prison
Unclassified

Student Services
Stadium

Residential
Research

Performing Arts
Operational Support

Office
Multipurpose

General classroom
Teaching Lab

Athletic

20151050

Project Count

3.7%

5.56%

11.11%

10.19%

1.85%

0.93%

5.56%

4.63%

3.7%

4.63%

2.78%

12.96%

17.59%

10.19%

4.63%
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2.2.4 Project Area 
The projects’ areas ranged from 3,400 gross sf to 1,200,000 sf, with half of the projects under 
120,000 sf. Fifty-six percent of the projects were 100% new construction, 12% of the projects 
were 100% remodel, and 32% of the projects were mixed new and remodel. See Exhibit 7. 
 
Exhibit 7 Project Area 

Above
320,000

280,001 to
320,000

240,001 to
280,000

200,001 to
240,000

160,001 to
200,000

120,001 to
160,000

80,001 to
120,000

40,001 to
80,000

1 to 40,000

Total Gross Area (sq ft)

20

15

10

5

0

Pr
oj

ec
t C

ou
nt

9
10%6

7%
7
8%5

6%

9
10%7

8%

17
20%

17
20%

9
10%

 
 
 
2.2.5 Project Status 
Of the 108 projects surveyed, 56 (51%) reported that they were complete.  Of the 52 projects not 
complete, 46 (88%) projects have selected their GC/CM contractor and 6 are still pending.  The 
incomplete projects were grouped into three phases: 5 projects in planning, 22 in design, and 22 
in construction. Four of the incomplete projects did not provide project status. See Exhibits 8 and 
9. 
 
Exhibit 8 Project Status               Exhibit 9 Project Phase of Incomplete 
               All Projects Surveyed         Projects Providing Status 

Project Status

Completed
51%

GC/CM 
Selected

43%

GC/CM Not 
Selected

6%

  

Project Phase of Not Completed Projects
Planning

10%

Construction
45%

Design
45%

 
 

Only 10% of the projects were done prior to the 1997 changes in legislation. Forty-seven percent 
of the projects were started after 2001’s legislative changes. See Exhibit 10. In cases where the 
data was not reported by the jurisdiction, the researchers approximated the date based on the 
information supplied by the agency. 
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Exhibit 10 Year GC/CM Selected 

20052004200320022001200019991998199719961995199419931991

Year GCCM Selected

14

12

10

8

6

4

2

0

Pr
oj

ec
t C

ou
nt

2

12
14

10

6

9
11

3

10

7
6

11
2

 
 
 
2.3 Survey Analysis 
The project evaluation survey, completed by the owner/agency’s project representative, collects 
project and performance data in the following eight areas: 

• Schedule performance 
• Cost performance 
• Contract changes  
• GC/CM selection process 

• Subcontractor selection process 
• Use of third party consultants 
• Project claims and protests filed 
• Quality performance

 
Data collected includes as-planned (budgeted) v. as-built (actual) and GC/CM contract v. final 
costs.  Changes and claims are evaluated as percentages of GC/CM contract value.   
 
Survey results are limited. Analysis is drawing upon self-reported data and not verified by the 
researchers. Each governmental jurisdiction uses different data collection and monitoring 
methods and systems.  In addition, definitions of some key terms may not be consistent across 
jurisdictions.  
 
The Septalka/Goldblatt team used various methods of displaying the data to summarize survey 
findings, including graphs and tables.  Data is reported to JLARC using standard statistical 
reporting methods such as the mean (average response), median (the response in the middle of a 
set of responses), and standard deviation (measure of dispersion from the mean).  The project 
population was too small to test for significance or correlation between study sub-groups. 
 
Some numbers are rounded, so the totals may not agree to the sum of the numbers. Such 
variations are few and insignificant. Also, not every respondent answered every question, so 
sample sizes vary. Statistics are reported based on valid responses within each set.  
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It should be noted that the average or mean value can misrepresent the data when evaluating a 
small and diverse data set. A median is the midpoint of a ranked data set and prevents abnormal 
averaging that can occur when a few projects have a high or low study value. Therefore, for this 
study the median value would depict a more accurate picture in summarizing the results. Also, 
the averages of performance metrics should not be perceived as a reflection of all state and local 
projects. 
 
Where industry standards or research is available, comparisons are made. However, we had to 
use caution when interpreting the results.  For instances, we have greater confidence contrasting 
this survey with other studies when taking the 108 project survey as a whole, but when broken 
down by building type the sample size is to small to draw inferences.  The diversity of the 
projects in this study and in comparison studies impact reported averages. Individual projects are 
affected by many factors such as the amount of renovation work, design complexity, and 
construction complexity. Increasing any one of these three factors tends to affect project 
performance, alters the delivery speed, or project costs.  
 
The Construction Industry Institute (CII) study on project delivery systems is used to benchmark 
schedule and cost performance. The national CII study included 351 projects, 43% of which 
were public projects. The study presented empirical comparisons of cost and schedule attributes 
of design-bid-build (DBB), construction management at risk (CMR), and design-build (DB) 
delivery methods. Of the 351 national projects, 81 (23%) were delivered using CMR. The CII 
study did not provide a comparison of delivery systems among public projects. All 
benchmarking metrics were used for all projects, both public and private.  
 
The Dye report “Case Studies of Major Capital Projects: Final Report,” was used to provide a 
comparison of DBB projects within Washington State. The Dye report evaluated 10 DBB 
projects. When comparing findings to the Dye study, JLARC  should use some caution because 
of the small sample size.  The average of the DBB performance metrics should not be perceived 
as a reflection of all state and local projects. The projects studied in both studies are diverse, and 
project size varies. 
 
Two studies that investigated change growth on Washington State projects are compared to the 
results of this study. “An Investigation of Change Orders on University of Washington 
Construction Projects” by Christine Ann Engan analyzed 231 UW project between 1992 and 
1995.  The projects studied were all under $10 million and included renovation, maintenance, 
and miscellaneous, but no new construction. Since all the projects were less than $10 million and 
very early in UW’s authority under RCW 39.10, it can be assumed that all of the work was 
contracted as DBB.  
 
The second study, “An Investigation of Change Orders in the Private Sector” by Darlene 
Septelka, analyzed 659 DBB projects and 115 negotiated cost-plus-fixed-fee projects for a 
private northwest firm between 1993 and 1997.  The projects studied ranged from under $10,000 
to $14 million and included renovation, maintenance, and new construction.  
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3. Schedule Performance 
 
3.1 Summary  
One of the expected benefits of GC/CM is to fast-track a project when an aggressive project 
schedule must be met by an agency.  For example a prison that needs to be built quickly and on 
time to deal with overcrowding. Four scheduling metrics where used to define the time taken by 
the design and construction team to deliver the facility.  Schedule measures included schedule 
growth, construction growth, delivery speed, and construction speed. 
 
Schedule and Construction Growth Summary 
Schedule growth is the percentage by which the project schedule changed from the original 
timeline over the life of the project. In our comparisons of original and actual timelines we found 
that on average the projects took longer than agencies originally planned. However, when asked 
directly if the project came in on time, the data shows that 71% of the projects finished on 
schedule.  This discrepancy might be due to capital project managers receive approval for 
adjustments to their completion dates during the life of a project.  For responses that reported 
project schedule overruns, some reasons included delays in issuance of permits, added scope, 
unforeseen conditions, delays in state funding, and building system failures. 
 
The GC/CM project surveys reported less overall project schedule growth than Washington State 
and national DBB projects as reported in the Dye and CII studies. This would be expected since 
the GC/CM method of project delivery allows fast tracking a schedule by overlapping design and 
construction. In reviewing construction timelines, WA GC/CM projects also experienced less 
construction schedule growth than WA DBB projects as reported in the Dye study to JLARC. 
 
Delivery Speed and Construction Speed Summary 
Another performance measure is delivery speed, the rate at which the project team designed and 
built the facility. The higher the intensity of delivery indicates a better outcome in terms of cost 
and schedule. WA GC/CM projects outperformed WA DBB projects by 159% as reported in the 
Dye Study, but WA GC/CM projects underperformed compared to the national CII CMR and 
DBB projects. 
 
Construction speed is the rate at which the construction team built the facility. WA GC/CM 
projects outperformed the national CII DBB projects in construction speed, but underperformed 
compared to the national CII CMR projects.  Again, the fact that GC/CM outperformed DBB 
was to be expected since GC/CM allows for construction to begin as designs are still being 
completed. There are several reasons why Washington's GC/CM projects might have 
underperformed compared to the national CII CMR projects including our small sample size, 
differences in building types, differences in the number of public project included in the CII 
study, and difference in how GC/CM is practiced. 
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3.2 Response to Survey 
Only completed GC/CM projects were analyzed in evaluating schedule performance. This 
represents 52% of the 108 projects, or 56 projects.  Scheduled length varied due to the large 
variation of project sizes included in the study. Forty-three (77% of completed projects) provided 
information on schedule durations. Overall design and construction durations varied from 1 to 4 
years. Construction durations varied from ¾ of a year to 8 years. Forty-two percent of the 
projects’ construction durations fell between 1 ¾ to 2 ¼ years. See Exhibit 11. 
 
Exhibit 11 Construction Duration 
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3.3 Findings 
Of the completed projects, 80% (45 projects) responded to the question “Was the project 
completed on time?”  Seventy-one percent (32 projects) of the respondents reported that their 
project was completed on time.  See Exhibit 12 and 13. 

 
Exhibit 12 Percentage of Survey                   Exhibit 13 Percentage of those  
                  Responses                                                      Responding 

Was the project completed on time?

Yes
57%No

23%

Missing 
20%

Was the project completed on time?

Yes
71%

No
29%

 
 
Four scheduling metrics defined the time taken by the facility team and the owner to deliver the 
facility.  Schedule measures included schedule growth, construction growth, delivery speed, and 
construction speed. 
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3.3.1 Schedule Growth 
Schedule growth is the percentage by which the schedule grew over the life of the project. A 
value of 0% or less means the project met or finished ahead of the planned schedule. A value 
greater than 0% means the time increased from the planned schedule. 

 
Schedule Growth (%) = Total Time – Total As-Planned Time   x 100 
                                                  Total As-Planned Time                       
 
Where:  
Total Time is the period from the as-built design start date to the as-built construction end 
date. 
Total As-Planned Time is the period from the as-planned design start to the as-planned 
construction end date. 

 
A total of 42 completed projects reported scheduling growth information. The schedule growth 
mean (11.12%) and median (2.79%) were both above 0%, indicating that on average the 
schedule took longer than planned. Exhibit 14 compares the results to the national CII Study. 
Our median (2.79%) was higher than national CMR projects (0%), but lower than national DBB 
projects (4.44%). Our median (2.79%) was also lower than WA’s DBB median (15%) reported 
in the Dye Study to JLARC. This would be expected since the GC/CM method of project 
delivery allows fast tracking a schedule by overlapping design and construction. 
 
      Exhibit 14 Schedule Growth 
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The highest reported schedule growth was 146.3% on UW’s Oceanography Research & 
Training; the lowest 15.49% on GA’s Airway Heights Corrections Center.  Ten projects (24%) 
reported no schedule growth, 9 projects (22%) finished ahead of planned schedule, and 23 
projects (55%) finished later than planned. Of the projects surveyed, 46% met or exceeded 
schedule expectations despite a 71% response that the projects finished on time. This contrast 
might be explained by capital project managers receiving approval for adjustments to their 
completion dates during the life of a project. 
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Completion on schedule indicates whether one delivery system consistently provided agencies 
with a greater schedule certainty. The Septalka/Goldblatt team chose a five percent acceptable 
level of schedule performance because it was used in the CII Study. Exhibit 15 investigates the 
percentage of projects whose final schedule duration exceeded the planned schedule by more 
than 5%, those that fell within 5% of the planned duration, and those that under-ran by more than 
5%. Fifty-seven percent of the projects had a 5% certainty of completing on time, slightly higher 
than reported by the national CII Study for CMR and DBB projects. Less than 5% of the projects 
experienced significant schedule savings, and 38% of the projects had over 5% schedule growth. 
Compared to the national CII study, WA GC/CM projects had a lower percentage of under-
running and a higher percentage of overrunning by 5%. 
 
Exhibit 15 Certainty of Completion on Time 
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This study covered a diverse group of project types. Exhibit 16 examines schedule growth by 
building type. Building types that exceeded 5% schedule growth are prison, unclassified, 
research, and athletic facilities.  
 
Exhibit 16 Median Schedule Growth by Building Type 
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3.3.2 Construction Schedule Growth 
Construction schedule growth is the percentage by which the construction schedule grew over 
the life of the project. A value of 0% or less means construction met or finished ahead of the 
planned construction schedule. A value greater than 0% means the time increased from the 
planned construction schedule. 

 
Construction Time – Total As-Planned  

Construction Schedule Growth (%) =                Construction Time                   x 100 
                                                                        Total As-Planned Construction Time 

 
Where:  
Total Construction Time is the period from the as-built construction start date to the as-
built construction end date. 
Total As-Planned Construction Time is the period from the as-planned construction start 
to the as-planned construction end date. 

 
A total of 42 completed projects reported scheduling information. The construction schedule 
growth mean (13.85%) and median (4.12%) were both above 0%, indicating that on average the 
construction schedule took longer than planned. The national CII study did not report 
construction schedule growth. WA GC/CM projects experienced less construction schedule 
growth than WA DBB projects (mean 31%, median 19%) reported in the Dye Study to JLARC. 
See Exhibit 17 for study comparisons. 
 

     Exhibit 17 Construction Schedule Growth 
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Exhibit 18 examines construction schedule growth by building type. Building types that 
exceeded 5% construction schedule growth are prison, unclassified, performing arts, and athletic 
facilities.  
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Exhibit 18 Construction Growth by Building Type 
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3.3.3 Delivery Speed 
Delivery speed is the rate at which the project team designed and built the facility. The higher 
number represents a better performance. Delivery speed was defined as the facility gross square 
footage divided by the design and construction as-built time. 
 

Delivery Speed (sf/day) =                 Area (sf)                
                                                              Total Time (days)  

 
Where:  
Total Time is the period from the as-built design start date to the as-built construction end 
date. 

 
A total of 41 completed projects reported scheduling and project gross area information. The 
mean Delivery Speed was 134 sf/day and the median was 94. The fastest project was the Port of 
Seattle’s SeaTac Parking Garage (828 sf/day); the slowest project was the City of Seattle’s 
Landsburg Fish Passage & Diversion Facility (3.27sf/day) followed by UW School of 
Communication Addition (22.45sf/day). It would be expected that less complicated project with 
a large building area such as a parking garage would have a better outcome than a more complex 
project such as a remodel or addition. Also, unique projects with a small project footprint such as 
a fish passage would have a low delivery speed.  
. 
Exhibit 19 compares delivery speeds between studies. WA GC/CM projects had a slower 
Delivery speed than the national CII CMR and DBB projects, 68% slower than CMR and 16% 
slower than DBB. When comparing to the Dye Study, WA GC/CM projects outperformed WA 
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DBB projects by 159%. This would be expected since the GC/CM method of project delivery 
allows fast-tracking a schedule by overlapping design and construction.  
 
Delivery speed on a project is affected by the amount of renovation work, design complexity, 
and construction complexity. Increasing any one of these three factors tends to alter delivery 
speed.  
 
Exhibit 19 Delivery Speed 
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Exhibit 20 evaluates delivery speed by building type. Performing art and unclassified facilities 
outperformed the national CII CMR projects, and hospitals, student services, and residential 
facilities outperformed the national CII DBB projects.  
 
Exhibit 20 Delivery Speed by Building Type 
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3.3.4 Construction Speed 
Construction speed was the rate at which the construction team built the facility. The higher 
number represents a better performance. Construction speed was defined by the formula: 

 
Construction Speed (sf/day) =                Area (sf)                                  
                                                Construction Total Time (days) 
Where:  
Construction Total Time is the period from the as-built construction start date to the as-
built construction end date. 

 
Of the 41 completed projects reporting construction scheduling and project gross area 
information, the mean construction speed was 240 sf/day and the median was 196.  Exhibit 21 
compares WA GC/CM projects to the national CII study. WA GC/CM projects outperformed the 
national DBB projects, but underperformed compared to the national CMR projects. 
 
         Exhibit 21 Construction Speed  
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The fastest project was the Port of Seattle’s SeaTac Parking Garage (1224sf/day); the slowest 
project was the Landsburg Fish Passage & Diversion Facility (5sf/day) followed by WCC 97-99 
Correctional Industries & Master Control/Infirmary Improvements (26.16sf/day). It would be 
expected that a less complicated project with a large building area such as a parking garage 
would have a better outcome than a more complex project such as a remodel or addition. Also, 
unique projects with a small project footprint such as a fish passage would have a low delivery 
speed. Exhibit 22 evaluates construction speed by building type.  
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Exhibit 22 Construction Speed 
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4.  Cost Performance 
 
4.1 Summary 
Another of the expected benefits of GC/CM is the potential of lower projects costs. In a GC/CM 
project the general contractor commits to the construction cost prior to design completion. The 
earlier a cost commitment is made, the more risk in providing a price commitment since the 
design is not complete.  The contractor negotiates with the owner a construction cost guarantee 
not to exceed a set price know as the Guaranteed Maximum Construction Cost (GMCC). This is 
like a DBB project in that if the actual construction cost over-runs the GMCC the contractor is 
responsible for the difference. What differs is when a contractor under-runs the GMCC the 
difference is returned to the owner unless stipulated otherwise in the contract.  
 
Four cost measures were used to evaluate cost performance: unit cost, project cost growth, 
construction contract cost growth, and intensity of delivery (a hybrid of unit cost and schedule 
measures).This survey provides data on unit cost, but there is no existing unit cost data for WA 
DBB projects, so comparisons or performance evaluation cannot be made for unit cost.  
 
Project and Construction Contract Cost Growth Summary 
Cost growth is the percentage by which actual project costs changed from budgeted costs over 
the life of the project. In our comparisons of budgeted and actual costs we found that on average 
the projects met cost expectations. When asked directly if the project came in per budget, the 
data shows that 80% of the projects were completed within budget. This difference might be due 
to capital project managers receiving approval to adjust their budgets during the life of a project. 
For responses that reported project budget overruns, some reasons included unforeseen 
conditions, increase in design cost, extreme market condition, hyper-escalation of construction 
materials, demands of city agencies for right of way improvements, owner requested scope 
additions, and lack of reviews by the GC/CM.   
 
The GC/CM projects studied reported less project cost growth than WA and national DBB 
projects as reported in the Dye and CII studies. This would be expected since the GC/CM is 
involved early during the design process where issues can be identified and solved prior to 
construction thus having less impact on the project budget.  
 
Construction contract costs include the MACC, fee, and general conditions. On average 
construction contract costs did not meet expectations. However, WA GC/CM projects did out 
perform WA DBB projects as reported in the Dye Report. Construction costs not meeting 
expectations might be explained in that the MACC is negotiated prior to design is complete and 
the contractor under-estimated the MACC due to inflation on material such as steel, or scope was 
added after the MACC was negotiated. There is no existing construction contract cost growth 
data for national projects.  
 
Intensity of Delivery Summary 
Intensity of delivery indicates the unit cost of design and construction completed per unit time. A 
higher intensity indicates a better outcome in terms of cost and schedule. WA GC/CM projects 
out performed national CMR and DBB project as reported by CII. Also, WA GC/CM projects 
experienced a slightly better outcome than WA DBB projects reported by the Dye Study. 
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Contingency Summary 
Contingency is set aside to mediate the risks associated with construction such as design errors 
and omission and unforeseen conditions. The project/owner contingency was sufficient to cover 
project risks for over half of the projects and the GC/CM contingency was sufficient to cover the 
GC/CM’s risks on almost all of the projects. Half of the reporting owners or their agents 
controlled the GC/CM contingency.  In addition, half of the reported unused GC/CM 
contingency was returned to the owner. 
 
Incentives Summary 
An incentive provides a way for an agency to specifically determine the goals for the project and 
communicate those goals to the contractor. A cost incentive can be paid to a contractor if a 
predefined performance goal is met, for example no power disruption to an existing facilities or 
an owner occupied the facility early. Just under half of the projects utilized cost incentives. The 
average cost incentive awarded was under 1% of the negotiated GC/CM construction contract 
value.   
 
 
 
4.2 Response to Survey 
Of the completed projects, 80% (45 projects) responded to the question “Was the project 
completed within budget?”  Eighty-four percent (38 projects) reported that their project was 
completed within budget.  See Exhibit 23 and 24. 

 
Exhibit 23 Percentage of Survey                   Exhibit 24 Percentage of those  
                  Responses                                                      Responding 

Was the project completed within budget?

Yes
67%

No
13%

Missing
20%

 

Was the project completed within budget?

No
16%

Yes
84%

 
 
The combined total of the Maximum allowable construction costs (MACC), GC/CM fee, and 
general conditions (GC) was used to determine the GC/CM construction contract dollar value. 
Forty-four percent of the projects were under a construction contract value of $20 million. See 
Exhibit 25. 
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Exhibit 25 Construction Contract Size 
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4.3 Findings 
Three cost measures were used to evaluate cost performance: unit cost, project cost growth, and 
intensity (a hybrid of unit cost and schedule measures). 
 
4.3.1 Unit Cost 
Unit cost was measured to indicate the relative cost of a facility for its given area. 

 Unit Cost ($/sf) = Final Project Cost ($)   x Inflation Index 
     Area (sf) 

Where: 
Final Project Cost was the final design cost plus the final cost of construction.  
 
An inflation index was essential to make accurate comparisons of projects built in 
different years. Cost data—with the exception of cost growth (%)—were adjusted for 
time using Means 2004 historical cost indices. Since all the projects were built in 
Washington, a location index was not applied. Within state there is only a slight variance 
for cost: setting Seattle at 1, the location index would be 0.98 for Everett, 0.97 for 
Olympia, and 0.92 for Spokane  

 
A total of 40 completed projects reported final design and construction cost and gross area 
information. The mean unit cost was $391/sf and the median was $297. The most costly project 
was the Landsburg Fish Passage & Diversion Facility ($3,882/sf) followed by WSU Energy 
Plant Redevelopment Project ($1418/sf), and the least costly project was the UW’s Pacific 
Tower ($39/sf) followed by SeaTac Parking Garage ($66/sf). It would be expected that a less 
complicated project with a large building area such as a parking garage would have a low unit 
cost while technical and more complex project would have a higher unit cost. Since there is no 
existing unit cost data for WA DBB projects, no comparisons or performance evaluation where 
made for unit cost. Exhibit 26 examines median unit cost by building type of reported projects.  
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Exhibit 26 Median Unit Cost (Design & Construction) by Building Type 

Hospital

Prison

Unclassified

Student Services

Residential

Research

Performing Arts

Operational Support

Multipurpose

General Classroom

Teaching Lab

Athletic

1500.001200.00900.00600.00300.000.00

Median $ per SF

185

223

307

124

188

426

373

1419

284

238

323

303 3 Projects

4 Projects

6 Projects

7 Projects

1 Project

1 Project

2 Projects

1 Project

1 Project

4 Projects

7 Projects

3 Projects

 
 
Exhibit 27 compares the median building unit cost by agency group and building type. Building 
unit costs will vary depending on the building floor area, exterior wall construction, and framing 
system. Average ranges in unit costs are shown per Means’ 2005 Square Foot Costs manual for 
applicable building types. Means’ historical square foot cost assumes the buildings are without 
basements and without unusual features. It is based on a rectangular economical building shape. 
The cost includes a contractor’s fee (general conditions 10%, overhead 5%, profit 10%) and an 
architect’s fee (6-9%). K-12 schools, prisons, and hospitals fall within Means’ average building 
unit costs. GA, WSU and UW general classrooms and teaching labs are higher than Means’ 
average building unit costs. 
 
 Exhibit 27 Median Building Unit Cost by Agency Group and Building Type 
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Construction contract unit cost was measured to indicate the relative construction cost of a 
facility for its given area. 

 Construction Contract   =   Final Construction Contract Cost($)   x Inflation Index 
                  Unit Cost ($/sf)                                       Area (sf)  

 
Where:  
Final Construction Contract Cost includes the final MACC, final fee, and final general 
conditions 

 
A total of 37 completed projects reported construction contract cost and gross area information. 
The mean construction contract unit cost was $305/sf and the median was $234. The most costly 
project was the Landsburg Fish Passage & Diversion Facility ($2,664/sf) followed by WSU 
Energy Plant Redevelopment Project ($692/sf), and the least costly project was Pacific Tower 
($29/sf) followed by SeaTac Parking Garage ($58/sf). It would be expected that a less 
complicated project with a large building area such as a parking garage would have a low unit 
cost while technical and more complex project would have a higher unit cost.  Exhibit 28 
examines median construction contract unit cost by building type of reported projects. 
 
Exhibit 28 Median Construction Unit Cost by Building Type 
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4.3.2 Cost Growth 
Cost growth provides an indication of the growth of project costs over the life of the job. A value 
of 0% or less means the project met or finished under the budgeted cost. A value greater than 0% 
means costs increased from the budget. 

Cost Growth (%) = Final Project Cost $ – Budgeted Project Cost $   x 100 
                                                 Budgeted Project Cost $     
Where: 
Final Project Cost was the final design cost plus the final cost of construction.  
Budgeted Project Cost was the budgeted design cost plus the budgeted cost of 
construction. 
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A total of 41 completed projects reported budget and final cost information. The mean cost 
growth (1.69%) was above 0% while the median was 0%, indicating that on average the projects 
met cost expectations. The Department of General Administration’s (GA) Monroe Close 
Custody Conversion & Repair project experienced the largest Cost Growth (38%), and 
GA/DOC’s WCCW Replace G Units with 256 Beds project the lowest (-11.34%).  Six projects 
(15%) reported a ratio of 0%, 17 projects (41%) were under 0%, and 18 projects (44%) were 
over 0%. Of the projects surveyed, 56% met or exceeded cost expectations despite an 84% 
response that the projects were completed within budget. This contrast might be due to capital 
project managers receiving approval to adjust their budgets during the life of a project. 
 
Exhibit 29 compares WA GC/CM projects to the national CII Study. The WA GC/CM median 
cost growth was lower than CMR and DBB projects. WA GC/CM projects also experienced less 
cost growth than WA DBB projects as reported in the Dye Report.  

         
           Exhibit 29 Cost Growth (Design & Construction) 
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Completion on budget indicates whether one delivery system consistently provided agencies 
with a greater cost certainty. Five percent was chosen as an acceptable level of budget 
performance. Exhibit 30 investigates the percentage of projects whose actual cost exceeded the 
budgeted cost by more than 5%, those that fell within 5% of the budgeted cost, and those that 
under-ran the budget cost by more than 5%.  Sixty-six percent of the projects had a 5% certainty 
of completing on budget, slightly higher than reported by the national CII Study for CMR and 
DBB projects. Less than 12% of the projects experienced significant cost savings, and 22% of 
the projects had over 5% Cost Growth. Compared to the national CII study, WA GC/CM 
projects had a higher percentage of under-running and a lower percentage of over-running by 
5%. 
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Exhibit 30 Certainty of Completion on Budget 
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Exhibit 31 examines Cost Growth by building type. The median by building type did not exceed 
5% Cost Growth.  
 
Exhibit 31 Median Cost Growth by Building Types 
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4.3.3 Construction Contract Cost Growth 
Construction contract cost growth is the percentage by which the construction costs grew over 
the life of the project. A value of 0% or less means construction costs met or finished below 
negotiated construction contract costs. A value greater than 0% means the costs increased from 
the negotiated construction contract costs. 

  Final Construction   –   Negotiated Construction  
Construction Contract   =            Contact Cost $                    Contract Cost $           x 100 

                Cost Growth (%)                      Negotiated Construction Contract Cost $ 
 
Where:  
Final Construction Contract Cost includes final MACC, final GC/CM fee, and the final 
general conditions costs 
Negotiated Construction Contract Cost includes the negotiated MACC, GC/CM fee, and 
general conditions costs 

 
The construction contract cost growth mean (4.15%) and median (1.90%) were above 0%, 
indicating that on average project contract costs did not meet expectations. GA/DOC’s Monroe 
Close Custody Conversion & Repair project experienced the highest overrun (43%) and WCCW 
Replace G Units with 256 Bed project the lowest (-19%).  Thirty-nine projects reported final 
contract costs. Nine projects (23%) reported 0% cost growth, 10 projects (26%) were under 0%, 
and 20 projects (51%) were over 0%. Of the projects studied, 49% met or exceeded cost 
expectations. WA GC/CM projects also experienced less construction cost growth than WA 
DBB projects (12% median) as reported in the Dye Report. 
 
Exhibit 32 examines construction contract cost growth by building type. Building types that 
exceeded 5% growth include unclassified, student services, performing arts, general classrooms, 
and athletic facilities.  
 
Exhibit 32 Median Percentage of Construction Contract Cost Growth by Building Types 
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4.3.4 Intensity of Delivery 
Intensity of delivery indicates the unit cost of design and construction work put in place in a 
facility per unit time. A higher Intensity indicates a better outcome in terms of cost and schedule. 
Intensity accounts for the higher level of activities required for certain complex facilities than in 
simpler facilities with the same building area.  

Intensity of Delivery ($/sf)/day   =        Unit Cost ($/sf)    
                                                                        Total Time (days) 
 
A total of 39 completed projects reported cost, scheduling, and project gross area information. 
The mean intensity of delivery was 0.39 and the median was 0.21. The highest intensity of 
delivery (3.90) was WSU’s Energy Plant (Steam Plant Redevelopment) and the lowest was 
UW’s Pacific Tower (0.03).  
 
Exhibit 33 compares the results to the National CII Study. The median intensity of delivery was 
higher than the National Study for CMR and DBB projects. The results of the National CII were 
converted from months to days for comparison. Also, WA GC/CM projects experienced a 
slightly better outcome than WA DBB projects reported by the Dye Study. 

  
                 Exhibit 33 Intensity of Delivery 
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Exhibit 34 examines intensity of delivery by building type. Comparing Exhibit 33 and 34 it 
should be noted that the student service facility project reported a lower outcome than the 
National CII study DBB projects, and the residential facility project reported a lower outcome 
than WA DBB projects.  
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Exhibit 34 Intensity of Delivery by Building Types 
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4.3.5 Construction Contract Price Summary 
Based on a percentage of the MACC, the average GC/CM fee 4.03%, preconstruction services 
0.89%, and general conditions 6.14% are within acceptable industry standards. A GC/CM 
contractor’s fee includes profit and indirect overhead (home office expenses). Per the 
researchers’ own experience the average fee for a general contractor can range from 2% to 15% 
and the fee amount is contingent on such factors as project risk, contract conditions, competition, 
and project complexity. The fee percentage is typically larger for smaller projects since the ratio 
of building construction cost and the dollar amount need to cover expenses and an expected 
return on investment is higher. Per Means’ Estimating Handbook and Means’ 2005 Square Foot 
Costs manual the average fee for construction management services ranges between 2.5% to 4% 
for projects above $5 million and the average markup for general conditions is between 10% to 
15% on projects over $10 million. See Exhibit 35 for a summary of contract price statistics. 
                             
                            Exhibit 35 Construction Contract Price Summary Descriptive  

    Statistics 

 Fee % PreCon Service % GC % 
Count 75 69 77
Mean 4.03 0.89 6.14
Std. Deviation 3.43 0.57 8.21
Median 3.50 0.82 4.83
Minimum 1.85 0.00 0.83
Maximum 25.50 2.84 72.20  
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4.3.6 Contingency 
Contingency is set aside to mediate the risks associated with construction such as design errors 
and omission and unforeseen conditions. Seventy-five percent (81 projects) of the surveys 
returned a response to the question, “Were there any contingency funds set aside on this 
project?”  Of those responding 99% of the surveys reported that a project contingency was 
utilized, only one survey reported that a contingency fund was not used, UW’s Tacoma Branch 
Campus Phase 2B Project.   
 
The survey broke the contingency into two categories:  

• Project/Owner Contingency 
• GC/CM Contingency  

 
Sixty-nine percent (75 projects) of the surveys provide data on the contingency amount 
budgeted, 95% (71 projects) responded utilizing a project/owner contingency and 81% (61 
projects) responded utilizing a GC/CM contingency.  
 
For projects providing data on budgeted contingency amounts the mean project/owner 
contingency set aside was 4.77% of the total budgeted project cost and 7.16% of the negotiated 
construction contract cost.  The mean GC/CM contingency set aside is 2.84% of the total 
budgeted project cost and 4.23% of the negotiated construction contract cost.   
 
The survey asked who controlled the use of the contingency dollars set aside. Sixty-five percent 
(70 projects) of the surveys responded. One-hundred percent of the respondents reported that the 
owner or the owner’s agent controlled the project/owner contingency and 53% reported that the 
owner or the owner’s agent also controlled the GC/CM contingency.   
 
If the contingency was not used the survey asked what percentage amount would be returned to 
the owner. For the project/owner contingency the median was 100% (91% mean) of the 
remaining contingency would be returned to the owner. For the GC/CM contingency the median 
was 50% (54% mean) of the remaining contingency would be returned to the owner.  
 
Contingency growth provides an indication of the growth of contingency over the life of the 
project. A value greater than 0% means the project exceeded its contingency, a value of 0% 
means the total contingency was used, and a value of less than 0% means the total contingency 
was not consumed.  

 
Contingency Growth (%) = Final Contingency $ - Budgeted Contingency $   x 100  

               Budgeted Contingency $ 
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4.3.7 Owner Contingency Growth 
A total of 39 surveys reported budgeted and final project/owner contingency information. The 
Owner contingency growth mean (3.35%) was above 0%, but the median equaled 0, indicating 
that on average the projects exceed or used the entire allotted project/owner contingency.  
 
The highest percentage of owner contingency growth was 279%; GA/DOC Monroe Close 
Custody Conversion & Repair project, and the lowest ratio was -100%, indicating none of the 
allotted contingency was used on the New Holly Phase 2 and the Surgery Pavilion projects.   
 
Two projects reported -100% (5%), 12 projects (31%) reported 0%, 13 projects (33%) were 
under 0%, and 12 projects (31%) were over 0%.  Of the projects studied 38% under-ran the 
contingency allotted, 31% used the entire contingency allotted, and 31% exceeded the 
contingency allotted. See Exhibit 36. 
 
                 Exhibit 36 Percentage of Project/Owner Contingency Growth 
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4.3.8 GC/CM Contingency Growth  
A total of 36 completed projects reported budgeted and final GC/CM contingency information. 
The GC/CM contingency growth mean (-24%) and the median (-1%) were below 0%, indicating 
that on average the projects did not use the entire allotted contingency.  
 
The highest percentage of GC/CM contingency growth was 27%, UW Cascade Tower 
Renovation, and 4 projects (11%) reported -100%, indicating none of the allotted contingency 
was used.   
 
Fifteen projects (42%) reported 0%, 16 projects (44%) was under 0%, 4 projects (11%) reported 
-100% and 1 project (3%) was over 0%. Of the projects studied 55% under-ran the contingency 
allotted, 42% used the entire contingency allotted, and 3% exceeded the contingency allotted. 
See Exhibit 37. 
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                   Exhibit 37 Percentage of GC/CM Contingency Growth 
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4.3.9 Cost Incentives 
Contracting methods can include performance measures through incentive and/or disincentive.  
Each project has various goals of different levels for cost, quality, and schedule. Each goal has 
some minimum level of requirements. Project success depends on the degree to which all goals 
have been met. An incentive provides away for an agency to specifically determine the goals for 
the project and communicate those goals to the contractor. Typical performance measures that a 
cost incentive can be based on included project quality, performance, schedule and cost. Other 
performance measures could include permitting, public involvement, impact and disruption, 
environmental compliance, safety, and warranties to name a few. 
 
Seventy-one (66%) surveys responded to question; “Were cost incentives utilized on this project 
(excluding buyout)?”  Fifty-four percent of the projects did not utilize cost incentives. See 
Exhibit 38. The average cost incentive awarded was under 1% of the negotiated construction 
contract value. Incentives paid out ranged from 0 to 3.44% of the negotiated construction 
contract cost, with a mean of 0.84% and a median of 0.45%.   
                         
                    Exhibit 38 “Were cost incentives utilized on this project (excluding buyout)?” 

Yes
46%

No
54%
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5.  Contract Changes  
 
5.1 Summary 
In theory, GC/CM is designed to minimize the need for change orders and litigation.  However, 
the process does not eliminate the need for contract changes.  The same factors—e.g., design 
errors or omissions, differing site conditions, project re-scoping, weather, delivery delays, 
revision to governmental codes, site access delays, labor issues, or environmental issues—
generate changes on GC/CM projects as they do on DBB projects.  Early involvement by the 
GC/CM contractor, however, should decrease the overall need for changes during construction. 
 
Less than half of the projects reported their experience with changes. Of those, two athletic 
facilities and one operational support project experienced the highest average dollar rate of 
changes; four residential projects experienced the lowest average.  Of the agencies, UW 
experienced the highest reported average rate of changes. 
 
Predictably, total-renovation projects experienced a higher average rate of changes than new 
construction.  Also, the average rate of changes was lower for the five projects whose MACC 
was set at the end of design development. 
 
The median rate of change for the GC/CM projects studied and was within The National 
Research Council’s Building Research Board’s expected contract modifications range of 5% to 
10 % increase.  
 
The overall rate of change for the GC/CM projects studied was lower when compared to public 
and private DBB projects in the Septelka (1997) and Engan (1996) studies. The rate of change 
was also lower than both studies for all change types, except for the unforeseen conditions and 
contractor changes.   
 
 
5.2 Findings 
All private and public construction projects are subject to modifications or change. Anything that 
alters the original project scope is a change. The issuance of a change order amends the 
construction contract, revising the original contracted scope of work. Changes not mutually 
agreed upon by both parties can evolve into claims for damages. Many factors can attribute to 
change, such as design errors or emissions, differing site conditions, project rescoping, weather, 
delivery delays, revision to governmental codes, site access delays, labor issues, or 
environmental issues.  Neither the owner nor the contractor can control all types of changes. 
Changes can adversely impact stakeholders, affecting project cost, schedule, and/or productivity. 
 
A mathematical relationship called the change-order ratio (COR) is the standard industry factor 
most often used to analyze or benchmark projects. The COR is the total dollar amount of 
contract changes divided by the original GC/CM construction contract dollar amount. 
 

Change Order Ratio (COR) =             Contract Change Amount $            
                                                  Original GC/CM Construction Contract Amount $ 
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Forty-six surveys provided information on project changes, representing 43% of the total 
projects studied. The CORs range from 0.14% to 37.8%, with a mean of 11% and a median of 
8%.  Sixty-nine percent of the projects reported CORs over 5%, and 35% over 10%. 
 
To analyze the COR on GC/CM projects this investigation compared previous studies that 
evaluated changes on construction management at risk (i.e., GC/CM) and design-bid-build 
(DBB) projects.  The hypothesis is that GC/CM projects should have a lower COR than DBB 
since the contractor is involved earlier in the project, assisting in planning and design.  
 
The following studies reported change order statistics to benchmark against: 
• “An Investigation of Change Orders in the Private Sector” by Darlene Septelka analyzed 659 

DBB projects for a NW firm between 1993 and 1997.  The projects studied ranged from 
under $10K to $14M and included renovation, maintenance, and new construction. The mean 
COR for DBB projects was 109% and the median was 4%.  

 
Septelka’s study also investigated 115 negotiated-cost-plus-fixed-fee projects. In many cases 
the contractor was hired during design similar to GC/CM, but the contract did not have a 
maximum allowable construction cost (MACC). The contractor was reimbursed for all costs, 
even if the project was over the budgeted cost. The contractor’s fee was fixed on the 
budgeted cost, thus a contractor did not receive any additional fee if the project finished over 
budget. The mean COR for negotiated cost plus a fee projects was 247% and the median 7%. 
 
Unencumbered by public procurement restraints, private owners are driven more by 
schedule. Projects tend to be started prior to complete analysis of customer’s requirements or 
an in-depth investigation of risks due to unforeseen conditions. 

 
• “An Investigation of Change Orders on University of Washington Construction Projects” by 

Christine Ann Engan analyzed 231 UW project between 1992 and 1995.  The projects 
studied were all under $10 million and included renovation, maintenance, and miscellaneous 
work, but did not include new construction. Since all the projects were less than $10 million, 
allthe work was contracted using DBB. Engan reported that the mean COR for DBB projects 
under $10 million was 15% and the median was 9%. 

 
• The National Research Council’s Building Research Board’s committee on construction 

change orders (1986) reported—after looking at 59,155 private projects, 2200 Veteran 
Administration projects, and $2.5 billion in Federal projects—that “contract modifications 
which increase contract value between 5 and 10 percent would reasonably be expected on 
most construction projects.” 

 
 
5.3.1 Change Category 
Many factors can attribute to change, such as design errors or omissions, differing site 
conditions, project re-scoping, weather, delivery delays, revision to governmental codes, site 
access delays, labor issues, or environmental issues. Exhibit 39 reports CORs by change type for 
projects under $20 million. 
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Exhibit 39 Study Comparison of COR Mean for Projects under $20M 

 

CO - Owner 
Scope 
Ratio

CO - 
Design 
E&O 
Ratio

CO - 
Unforeseen 
Conditions 

Ratio

CO - 
Contractor 

Ratio

CO - 
Code/Reg 

- Ratio

CO - 
Other - 
Ratio

CO - 
Total 
Dollar 
Ratio

GC/CM WA Projects 5.05 1.73 1.42 1.08 0.24 0.06 9.64
Septelka's Study

DBB 25-60 2.39 0.24 0.14 1.74 1.15 109.00
Cost plus Fixed Fee 18-124 3.05 13.00 2.61 0.62 7.79 247.00

Engan's Study
DBB (only renovation) 5.20 2.40 5.40 0.40 15.50  

 
The Exhibit 39 compares GC/CM CORs with Septelka’s and Engan’s studies. The overall COR 
ratio for the GC/CM projects studied was lower than both the private and the UW studies. The 
CORs for GC/CM projects were lower than both studies for all change types, except for the 
following: 
 

Unforeseen Conditions: DBB 0.24% v. GC/CM 1.42% 
Contractor: DBB 0.14% v. GC/CM 1.08% 

 
The mean for all projects included in this study is shown in the Exhibit 40.  The overall mean 
COR is higher when including all projects. The overall mean COR is slightly higher for owner, 
unforeseen conditions, other, and code/regulations. The overall mean is lower for design and 
contractor changes. 
 
Exhibit 40 COR Mean for all GC/CM Projects 
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This investigation also studied several other factors—such as building type, agency, size, and 
design stage when the GC/CM became involved on the project—to evaluate COR trends on 
GC/CM projects. It should be noted that, when the study sample is further broken into categories 
for different factors, the sample size falls under the required size to test for significance or 
correlations. Thus the following sections report observations and are not statistically tested. 
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5.3.2 Building Type 
The projects in this study can be broken into several building types. The mean COR for five 
types is greater than the overall mean COR. The mean COR is highest for athletic facilities 
(34%) and operational support buildings - (28%). The mean COR for seven types is smaller than 
the overall mean COR. The mean COR is lowest for residential projects (3.9%). See Exhibit 41. 
 
          Exhibit 41 COR by Building Type  

CO - Total Dollar Ratio

34.4224 2 4.69807 34.4224 31.10 37.74
8.3092 2 3.61772 8.3092 5.75 10.87

11.7748 9 8.48372 11.2372 .14 24.69
6.5736 6 3.09782 5.9884 3.07 10.64

28.5082 1 . 28.5082 28.51 28.51
7.4986 2 3.84876 7.4986 4.78 10.22
9.0181 1 . 9.0181 9.02 9.02
3.8736 4 2.97068 3.2172 1.04 8.02

12.1926 1 . 12.1926 12.19 12.19
14.0141 5 7.89682 14.2237 5.64 24.34
10.7799 9 14.09732 3.7903 1.42 37.84
7.2347 3 1.66093 6.7657 5.86 9.08

11.1085 45 10.00809 8.0198 .14 37.84

Building Type
Athletic
Teaching Lab
General Classroom
Multipurpose
Operational Support
Performing Arts
Research
Residential
Student Services
Unclassified
Prison
Hospital
Total

Mean N Std. Deviation Median Minimum Maximum

 
 
 
5.3.3 Agency 
RCW 39.10 allows several state, county, and local agencies to use GC/CM as a project delivery 
method.  The mean COR can be evaluated by agency. The mean COR for three agencies is 
greater than the overall mean COR; seven are lower. The University of Washington (18.3%) had 
the highest mean COR and agencies classified as “Other” (2.5%) had the lowest mean COR. See 
Exhibit 42. 
 
      Exhibit 42 COR by Agency 

Case Summaries

CO - Total Dollar Ratio

11.1058 7 7.60406 8.0198 3.92 24.34
6.5959 1 . 6.5959 6.60 6.60
8.2501 1 . 8.2501 8.25 8.25

10.4046 13 11.94055 5.2330 1.42 37.84
7.6249 7 6.79440 5.7511 .14 20.91
2.4915 3 1.33294 2.7732 1.04 3.66
4.7771 1 . 4.7771 4.78 4.78

14.2237 1 . 14.2237 14.22 14.22
18.3168 10 11.31518 14.0926 5.86 37.74

9.0181 1 . 9.0181 9.02 9.02
11.1085 45 10.00809 8.0198 .14 37.84

RCW Code
Cities
City PDA
Counties
GA
K-12 Schools
Other
PFD
Ports
UW
WSU
Total

Mean N Std. Deviation Median Minimum Maximum
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5.3.4 Construction Contract Value 
In reviewing the mean COR by contract value, the results did not indicate any correlation. See 
Exhibit 43.  
 
Exhibit 43 COR by Construction Contract Value 

CO - Total Dollar Ratio

12.9908 6 12.31122 8.6180 5.23 37.84
7.4916 13 5.88650 5.7511 1.42 20.91

20.7970 8 12.77131 24.5120 1.04 37.74
1.9016 1 . 1.9016 1.90 1.90
5.8905 3 4.65160 3.6612 2.77 11.24

10.0406 4 5.92132 9.9340 4.30 15.99
4.8496 4 3.34369 5.6198 .14 8.02
3.9179 1 . 3.9179 3.92 3.92
3.4671 1 . 3.4671 3.47 3.47

14.5448 2 6.11596 14.5448 10.22 18.87
9.8426 1 . 9.8426 9.84 9.84

10.6173 44 9.55942 7.5085 .14 37.84

Construction Contract
Up to $9m
$10m to $19m
$20m to $29m
$30m to $39m
$40m to $49m
$50m to $59m
$60m to $69m
$70m to $79m
$80m to $89m
$90m to $99m
$100m to $149m
Total

Mean N Std. Deviation Median Minimum Maximum

 
 
 
 
 
5.3.5 Project Size – Gross Area 
In reviewing the mean COR by project size, the results did not indicate any correlation. See 
Exhibit 44. 
 
Exhibit 44 COR by Gross Area 

CO - Total Dollar Ratio

15.0392 4 15.32844 8.8175 4.78 37.74
12.1864 6 12.75085 8.5872 3.79 37.84

8.0578 8 7.50031 4.5007 1.42 20.91
12.1850 4 11.46517 8.9166 2.40 28.51

6.1150 6 5.20219 5.5126 1.04 15.99
3.6612 1 . 3.6612 3.66 3.66

31.1004 1 . 31.1004 31.10 31.10
6.1543 5 4.93988 4.3017 .14 12.19

12.4254 4 5.27452 12.0332 6.77 18.87
10.2154 39 9.56073 6.7657 .14 37.84

Total Gross Area (sq ft)
1 to 40,000
40,001 to 80,000
80,001 to 120,000
120,001 to 160,000
160,001 to 200,000
200,001 to 240,000
240,001 to 280,000
280,001 to 320,000
Above 320,000
Total

Mean N Std. Deviation Median Minimum Maximum
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5.3.6 Percentage of New Construction 
In reviewing the mean COR by new v. renovation projects, the results did not indicate any 
correlation as the percentage of new construction increased. However, comparing 100% new to 
100% renovation, the latter had an 8.6% higher mean COR. See Exhibit 45. 
 
Exhibit 45 COR by Percentage of New Construction 

CO - Total Dollar Ratio

17.5293 5 11.40658 12.1926 6.77 31.10
.1390 1 . .1390 .14 .14

17.2005 4 15.67629 13.3299 4.30 37.84
7.9323 2 3.23553 7.9323 5.64 10.22
5.8365 5 5.09229 3.6612 1.90 14.22
8.9038 23 7.96697 6.5959 1.04 37.74

10.1605 40 9.44374 6.8815 .14 37.84

Percentage - New
0%
21-40%
41-60%
61-80%
81-99%
100%
Total

Mean N Std. Deviation Median Minimum Maximum

 
 
 
 
 
5.3.7 Construction Schedule  
In reviewing the mean COR by construction schedule (calendar days), the results did not indicate 
any correlation. See Exhibit 46. 
 
Exhibit 46 COR by Construction Schedule 

CO - Total Dollar Ratio

1.4176 1 . 1.4176 1.42 1.42
17.7699 4 15.26460 14.9942 3.25 37.84
12.5921 4 11.06888 9.3971 3.07 28.51

5.5197 3 4.72644 3.7903 1.90 10.87
15.0596 9 12.15248 9.0181 3.47 37.74

6.2928 9 4.31610 5.3808 .14 14.22
6.9828 5 3.73302 6.7657 2.77 11.24
6.3009 3 4.64610 8.0198 1.04 9.84

10.1424 38 9.56173 6.8815 .14 37.84

Construction  Days
Under 300
300 - 399
400 - 499
500 - 599
600 - 699
700 - 799
800 - 899
Over 1000
Total

Mean N Std. Deviation Median Minimum Maximum
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5.3.8 GC/CM’s Involvement during Design  
In reviewing the mean COR by the stage when the GC/CM contractor was selected, the results 
did not indicate a strong correlation. See Exhibit 47. 
 
Exhibit 47 COR by Design Stage of GC/CM Involvement 

CO - Total Dollar Ratio

10.8673 1 . 10.8673 10.87 10.87
13.7200 3 20.89060 1.9016 1.42 37.84

9.3848 23 9.16941 5.6444 .14 37.74
10.4144 12 8.20991 7.3761 1.04 28.51

8.5190 2 .70593 8.5190 8.02 9.02
9.9973 41 9.38336 6.7657 .14 37.84

Design Stage
Project Feasibility
Programming
Schematic Design
Design Development
Construction Documents
Total

Mean N Std. Deviation Median Minimum Maximum

 
 
 
 
 
5.3.9 Design Stage MACC was Negotiated 
The design stage in which the MACC was negotiated was reviewed to see if there was a 
correlation between the mean COR and the percentage of design development. The hypothesis 
would predict that the mean COR would decrease the later the MACC was set. The results did 
not indicate a strong correlation, but the mean COR was lower for the five projects in which the 
MACC was set at the end of design development. See Exhibit 48. 
 
Exhibit 48 COR by Design Stage of MACC Negotiation 

CO - Total Dollar Ratio

9.2562 8 12.06017 5.0051 1.42 37.84
6.7353 2 4.92832 6.7353 3.25 10.22

11.8867 4 9.28394 11.5855 3.47 20.91
12.6838 16 10.98252 9.9735 .14 37.74
7.5803 5 4.22082 6.9973 2.77 14.22
4.9923 5 2.71813 5.6444 1.04 8.02

10.0218 40 9.50157 6.6808 .14 37.84

Design Stage %
50%
60%
70%
80%
90%
100%
Total

Mean N Std. Deviation Median Minimum Maximum
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6.0 GC/CM Selection Process  
 
6.1 Summary 
Seven firms were selected as GC/CM contractor on 72% of the projects.  All seven are midsized 
to large Northwest firms or local offices of large national or international firms.  Three of those 
firms—Hoffman, Mortenson, and Skanska—did nearly half of the projects.  Sixteen firms did 
one forth of the projects; seven of those are small regional firms. 
 
Five firms competed on the average project, with the number of new firms entering GC/CM 
competitions declining over time.  Successful firms were selected one out of every three tries.  
Some 50 firms competed unsuccessfully for GC/CM roles.  Most of them tried 1-3 times, but one 
midsized regional firm made 19 unsuccessful tries. Based on the study data, there is no 
information to explain why this firm was unsuccessful at winning a GC/CM project. 
 
 
6.2 Response to Survey 
Ninety-four percent of the projects studied have selected the GC/CM contractor. Fifty-eight 
percent of the projects were in schematic design when the GC/CM contractor was selected.  
Exhibit 49 depicts the stages of design at GC/CM selection and the percentages of projects at 
those stages. 
 
                        Exhibit 49 Design Stage GC/CM Contractor Selected 

Design Stage GC/CM Contractor Selected
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The percentage of design completion at MACC negotiation ranged from 50% to 100%, with 64% 
of the projects negotiating the MACC after 70% completion. See Exhibit 50. 
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                         Exhibit 50 Stage of Design at MACC Negotiations 
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Eighty-six surveys provided information on the number of GC/CM firms that competed in the 
selection process. A mean of 5.49 contractors competed per project; the median was 5. Overall, 
from 2 to 11 contractors competed per project.  
 
 
6.3 Findings 
The response to this study does not reflect the total number of firms that actually competed in the 
selection process. Some agencies only reported the number and firms that were short-listed after 
the prequalification phase. This skews the results of the study and limits the confidence level 
when analyzing the competition. The reader should keep this in mind when reviewing the 
following results regarding successful and unsuccessful firms. 
 
6.3.1 Successful Firms 
One hundred two projects identified the successful GC/CM contractor. The other 6 projects do 
not have a GC/CM selected.  Contractors were grouped into three annual revenue ranges: 

• Under $100 million: Small regional firms. 
• $100 million to $500 million: Midsized to large northwest firms with a majority of their 

revenue from northwest construction projects. 
• Over $500 million: Large national and international firms. 

Firm sizes were approximated from publicly-reported sources.  
 
Only 8% of the projects were awarded to small firms under $100 million. All of the successful 
firms had annual revenues of $20 million or above.  Exhibit 51 illustrates the contract award 
distribution among the three size ranges. 
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                                      Exhibit 51 Contract Award by Firm Size Categories 

Percent of Successful Projects

Under $100M
8%

$100M-499M
48%

Over $500M
44%

 
 
 
 
 
A total of 23 firms were successful at winning GC/CM projects. Seven firms were successful 
over 5 times; 4 of these firms were midsized and three were large firms. A summary of the 
successful firms is depicted in Exhibit 52 and 53. 
 
Exhibit 52 Successful Firms 
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Exhibit 53 Successful Firms Descriptive Statistics (Sorted by number of successful projects) 
Firm Size

Unsuccessful 
Bids

% of 102 
projects

Successful 
Bids

% of 102 
projects

Total 
Attempts % Successful

Hoffman Construction Company $100M to $500M 25 24.51% 19 18.63% 44 43.18%
M.A. Mortenson Company Over $500M 28 27.45% 15 14.71% 43 34.88%
Skanska (Baugh) Over $500M 29 28.43% 14 13.73% 43 32.56%
Absher $100M to $500M 30 29.41% 11 10.78% 41 26.83%
Turner Construction Company Over $500M 37 36.27% 8 7.84% 45 17.78%
Lease Crutcher Lewis $100M to $500M 20 19.61% 6 5.88% 26 23.08%
Sellen Construction $100M to $500M 7 6.86% 5 4.90% 12 41.67%
Lydig Construction $100M to $500M 18 17.65% 3 2.94% 21 14.29%
Walsh Construction $100M to $500M 3 2.94% 3 2.94% 6 50.00%
Graham(Shea) Over $500M 6 5.88% 3 2.94% 9 33.33%
Kitchell Contractors $100M to $500M 2 1.96% 2 1.96% 4 50.00%
Robinson Construction Under $100M 2 1.96% 2 1.96% 4 50.00%
Fluor Daniel Over $500M 3 2.94% 1 0.98% 4 25.00%
CH2MHILL Constructors, Inc Over $500M 1 0.98% 1 0.98% 2 50.00%
Gilbane Building Compnay Over $500M 8 7.84% 1 0.98% 9 11.11%
Kiewitt Construction Company Over $500M 5 4.90% 1 0.98% 6 16.67%
McCarthy(SDL) Over $500M 10 9.80% 1 0.98% 11 9.09%
Bouten Construction Under $100M 2 1.96% 1 0.98% 3 33.33%
John Korsmo Construction Under $100M 2 1.96% 1 0.98% 3 33.33%
Kirtley Cole Under $100M 2 1.96% 1 0.98% 3 33.33%
Marpac Construction LLC Under $100M 0 0.00% 1 0.98% 1 100.00%
Natt McDougall Company Under $100M 1 0.98% 1 0.98% 2 50.00%
Walker Under $100M 2 1.96% 1 0.98% 3 33.33%

Mean 10.57 10.36% 4.43 4.35% 15.00 35.34%
Std. Dev. 11.67 11.44% 5.32 5.21% 16.34 19.18%

Median 5.00 4.90% 2 1.96% 6 33.33%
Min 0.00 0.00% 1 0.98% 1 9.09%

Max 37 36.27% 19 18.63% 45 100.00%  
 
 
 
 
Of the 23 successful firms, 30% were small contractors. See Exhibit 54 for successful contractor 
distribution among the three firm size ranges. 
 
                                     Exhibit 54 Successful Firms by Size Category 
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Year GC/CM Selected 
Exhibit 55 shows the project distribution over the study’s time frame by firm size. Note that the 
total number of projects differs by 8; this is due to incomplete surveys and missing project data. 
 
 
Exhibit 55 Successful Firm Distribution by Year GC/CM Selected 
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Agency 
In reviewing firm selection by agency code, small firms represented 33% of the K-12 school 
projects; large firms only represented 13%. See Exhibit 56. 
 
  
Exhibit 56 Successful Firm Distribution by Agency Code 
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Building Type 
In reviewing firm selection by building type, small firms represented 22% of general classrooms 
and teaching labs, midsized firms represented 26%, and large firms 52%. See Exhibit 57. 
 
 
Exhibit 57 Successful Firm Distribution by Building Type 
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6.3.2 Unsuccessful Firms 
A total of 74 construction firms competed for 102 GC/CM projects over the 13-year period 
studied (1991-2004). There were a total of 386 unsuccessful attempts reported; the mean number 
of firms competing per project was 5.49 firms.  Of the total firms competing, 47% were small 
contractors. See Exhibit 58 for contractor distribution among the three firm size ranges. 
 
                                   Exhibit 58 Successful & Unsuccessful Firms Competing  
                                    by Size Category  
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Of the 51 unsuccessful firms, 55% were small contractors. See Exhibit 59 for the unsuccessful 
contractor distribution among the three firm size ranges. 
 
                                   Exhibit 59 Unsuccessful Firm Size Category 
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Exhibit 60 compares successful and unsuccessful firms. The number of successful firms within 
firm revenue size group, 80% of the firms under $100 million were unsuccessful, 56% of the 
midsize firms were unsuccessful, and 60% of the large national firms were unsuccessful. 
          
          Exhibit 60 Successful and Unsuccessful Firms by Size Category 
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6.3.3 Rate of Success 
There were a total of 488 successful and unsuccessful attempts reported for all firms. The 
average number of attempts was 6.59, the median was 3 attempts. The average number of 
attempts by successful and unsuccessful contractors by revenue range was: 

• Under $100 million: 2.06 attempts 
• $100 million to $500 million:12.44 attempts 
• Over $500 million: 9.43 attempts 

 
The rate of success is the number of successful attempts divided by the total number of attempts.  
 

Rate of Success % = Successful Attempts #
             Total Attempts # 

 
For successful firms the average rate of success was 35%, the median 33%. The lowest success 
rate was 9% and the highest was 100% (one firm). The mean number of attempts by successful 
firms was 15.00 and the median was 6.00. The highest number of attempts by a successful firm 
was 45. 
 
For unsuccessful firms the rate of success is 0%. The mean number of attempts by unsuccessful 
firms was 2.72 and the median was 1.00. The highest number of attempts by an unsuccessful 
firm was 19 by one midsize firm. Based on the study data, there is no information to explain why 
the firm was unsuccessful at winning a project after 19 attempts. 
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6.3.4 Competition Intensity  
Competition intensity is a ratio between the number of firms competing and the number of jobs.  
The higher the number, the higher the competition; i.e., more firms competing per project. 
 

Competition Intensity = Number of Firms Competing #
                                                        Number of Projects # 

 
If there were 5 firms and 5 projects the ratio would be 1; if 5 firms and 10 projects the 
ratio would be 0.5, indicting less competition intensity.  

 
Competition intensity was calculated for the total number of firms competing per project per 
year. Firms were only counted once per year. Over the last five years, the competition intensity 
has decreased to below its overall mean of 2.59. See Exhibit 61. 
    
                      Exhibit 61 Competition Intensity 
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The number of new firms entering GC/CM competitions has been declining. See Exhibit 62. 
  
                Exhibit 62 Number of New Firms Competing 
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7. Subcontractor Selection Process 
 
7.1 Summary 
GC/CM contractors took good advantage of 1997 changes to RCW 39.10 to self-perform work 
and prequalify significant trade subcontractors.   
 
Over a third of the projects reported that on average the GC/CM contractors self-performed 2-3 
trade packages per project, with a strong preference for performing concrete work.  The GC/CM 
contractors were successful bidders on over eighty percent of the project attempted. The average 
self performed contract value met the RCW requirements. 
 
Slightly less than a third of the projects prequalified selected subcontractors (usually 4-5), with 
electrical and mechanical typically prequalified.  
 
One forth of the project reported information on buyout savings. Buyout is the process of bidding 
subcontractor packages. A saving occurs when the actual subcontractor’s bid is less than the 
budgeted subcontractor package amount in the MACC.  Slightly more than one third of the 
projects reported no buyout savings. Buyout savings can be allocated to the owner or the GC/CM 
contractor depending on the terms of the contract. The average allocation was 77% to the owner 
and 23% to the GC/CM.  
 
 
7.2 Response to Survey 
Sixty-one (56%) surveys provided information on subcontracting. The average number of trade 
bid packages on a project is 30, with a median of 25.  The number of trade bid packages ranged 
from 2 to 158.  In 1997, the Legislature revised RCW 39.10 to allow a GC/CM contractor to 
prequalify subcontractors and a limited amount of work be self-performed by the GC/CM 
contractor. 
 
 
7.3 Findings 
 
7.3.1 Prequalification of Subcontractors   
Thirty-four projects prequalified subcontractors. The average number of bid packages that 
required subcontractor prequalification was 4.7, with a median of 3.5. The number of trades 
prequalified ranged from 1 to 18 bid packages. Mechanical and electrical trades were most often 
prequalified. Exhibit 63 diagrams the percentage of the top 10 trades prequalfied. 
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        Exhibit 63 Percentage of Trades Prequalfied 

24%

19%

19%

19%

97%

97%

16%

16%

11%

11%

0% 20% 40% 60% 80% 100%

Electrical (Power & Controls)

Mechanical (Plumb, HVAC, FP)

Concrete

Curtain Wall

Masonry

Structural Steel

Drywall

Sitework & Landscaping

Demolition/Abatement

Glass (Glazing)

 
 
 
 
7.3.2 GC/CM Self Performance 
Forty-three surveys responded to the question, “Number of subpackages the GC/CM bid on?” 
The average number of subpackages the GC/CM contractor bid on is 3.42, with a median of 3. 
The number of bid packages ranged from 0 to 15. Of the completed responses, only two of the 
projects reported that the GC/CM did not bid on any subpackages. Exhibit 64 diagrams the 
percentage of the top five trades packages bid by GC/CM contractors. 
 
             Exhibit 64 Percentage of Trade Package Bid by GC/CM Contactor 
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The average number of subpackages awarded to a GC/CM contractor is 2.8, with a median of 2.  
The award ranged from 0 to 11. GC/CMs unsuccessfully bid on 7 (17%) projects.  
 
Thirty-two projects reported a percentage of work was self-performed by the GC/CM. The 
contract value of self-performed work ranged from 1.8% to 29%, with a mean of 15.7% and a 
median of 16.7%.  
 
7.3.3 Buyout Savings 
Twenty-seven respondents completed the survey section on buyout savings on finished projects. 
A buyout ratio was used to evaluate buyout savings: 

 
Buyout Ratio % =                      Buyout Difference $                      x 100 
                             Negotiated GC/CM Construction Contract $  
 
Where:  
Buyout Difference is the total budgeted MACC subcontractor dollar amount minus the 
actual total subcontractor bid dollar amount. 

 
The minimum buyout saving was 0% and the maximum 14%. The mean was 3.35% and the 
median 1.2%. Ten projects (37%) reported no buyout savings. 
 
Buyout savings can be allocated to the owner or the GC/CM contractor depending on the terms 
of the contract. The average allocation was 77% to the owner and 23% to the GC/CM. The 
median was 100% to the owner.  Allocation to the owner ranged from 0% to 100%.  Sixty-
percent of the projects reported the owner receiving 100% of the buyout savings. Allocation to 
the GC/CM ranged from 0% to 100%.  Thirteen percent of the projects reported the GC/CM 
receiving 100% buyout savings. 
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8. Third Party Consultants  
 
8.1 Summary 
Owners typically hire a consultant to provide project management service when it does not have 
in-house staff to manage the project or it needs advise or assistants in a specialty area. Slightly 
more than half of the GC/CM projects contracted a third-party consultant. Estimating was the 
most frequent preconstruction service contracted by owners to third parties. Many owners want 
an independent estimate when negotiating the MACC with the GC/CM contractor. 
 
8.2 Response to Survey 
Fifty-three percent of the projects contracted a third-party consultant. Twenty-three different 
firms or agencies provided consultation to the owner on 41 projects. Several firms were hired 
multiple times; one firm was hired for 8 projects. Of the projects that contracted a third-party 
consultant, 73% provided preconstruction services. Estimating was the most frequent service 
contracted. Many owners want an independent estimate when negotiating the MACC with the 
GC/CM contractor. An owner would hire a consultant to provide this service when it does not 
have in-house staff to provide it. See Exhibit 65. 
 
                               Exhibit 65 Third Party Services Contracted 
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Exhibit 66 summarizes the use of third-party consultants by agency. K-12 schools hired a third-
party consultant on 87% of their projects, cities on 72%, and UW on 56%.   
                         
                        Exhibit 66 Third Party Consultant by Agency 
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9. Protests and Claims 
 
 
9.1 Summary 
Protests over the GC/CM selection process have been rare.  However, protests over the 
subcontractor selection process have been more frequent, but at a level comparable to traditional 
DBB selection of a low-responsive bid by a responsible bidder. 
 
Though underreported, construction-phase claims have occurred for the same reasons that they 
occur under DBB.  The GC/CM process’s advantages include (1) greater transparency of claims 
and potential claims due to the GC/CM contractor’s “open-book” issue reporting,  and (2) design 
inconsistencies’ discovery earlier in the process—before they turn into claims. 
 
Response data is insufficient to get a clear picture of claims’ frequency or magnitude.  At least 
two of the projects (Stafford Creek and the Seattle Central Library) experienced significant 
claims. Each of these projects were very large, complex projects.  Having a Dispute Resolution 
Board (DRB) in place early in construction usually has had a positive impact on claims’ 
resolution. A DRB is a board of impartial professionals that follow construction progress and are 
available on short notice to resolve disputes for the duration of the project.  
 
 
9.2 Findings 
 
9.2.1 GC/CM Selection Process Protest or Complaints 
Eighty-two (76%) responded to the question, “During the selection process were any protests or 
complaints filed?” Ninety-seven percent of the projects reported no contractor protests during the 
selection process. Only two projects reported contractor protests. See Exhibit 67.  
 
  Exhibit 67 GC/CM Protest Filed 
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 Water Pollution Control Facility Phase A 

MA Mortenson ended up #2.  It protested to the City Council that it should have been 
selected based on its price—when low price was the selection criterion.  Mortenson 
argued that it was less expensive than Hoffman for predesign and construction services. 
Mortenson’s protest was unsuccessful. 

 
Lincoln High School                      

Turner Construction, one of three finalists, failed to include the specified $300,000 
preconstruction services fee in its total proposal price as required on the Proposal Form.  
Turner protested the award of the contract to Lease Crutcher Lewis, claiming that its 
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obvious mathematical error should be waived and its proposal price adjusted accordingly 
which would make Turner's price the median proposal price and Turner the winner.  
Based on the recommendation of legal counsel, the District rejected Turner's claim and 
awarded the contract to Lease Crutcher Lewis. 
 

9.2.2 Subcontractor Protest or Complaints 
Fifty surveys (46%) responded to the question, “During the subcontractor selection process were 
any protests or complaints filed?” Twenty-two percent (11 projects) reported subcontractor 
protests.   
 
Forty-nine surveys (45%) responded to the question, “Were any formal subcontractor claims 
filed?” Twenty percent (10 projects) reported subcontractor claims filed.  See Exhibit 68. 
 
Exhibit 68 Formal Subcontractor Claims 

GA/DOC Airway Heights Corrections Center 1991 Yes
Pierce County Adult Detention Facility Construction 1996 Yes
University of Washington Bioengineering-Genome Sciences Building 2002 No
Spokane PFD Spokane Convention Center Expansion 2003 No
GA WA Sate Legislative Building Rehabilitation 2000 No
Seattle School District Roosevelt High School 2002 No
GA/DOC Stafford Creek Corrections Center, Phase 1&2 1995 Yes
City of Seattle McCaw Hall 2000 Yes
City of Seattle Seattle Central Library 1999 Yes
University of Washington EE/CSE Phase 2 Expansion 1999 Yes

1
2
3
4
5
6
7
8
9
10

Agency Code Project Name

Year
GC/CM

Approved
Is project
complete?

 
  
 
9.2.3 Project Formal Claims  
Forty-eight surveys (44%) responded to the question, “Were there any formal claims between the 
Owner/Agency and the GC/CM?” Only 15% (7 projects) reported formal claims between the 
GC/CM and the owner.  From the authors’ personal knowledge, claims are underreported.  This 
may be attributed to a lack of clarity over the question, but is more likely a product of incomplete 
survey response data. 
 
Of the 7 projects reporting claims, 6 reported one claim and one project reported 66 claims. Only 
4 projects reported claim settlement dollar amounts. The claim percentage is the claim settlement 
amount divided by construction contract costs.  
 
Claim Percentage % = Claim Settlement $ / Negotiated Construction Contract $ 
 
One project reported a claim percentage under 1%, two projects reported 3%, and one reported 
4.67%. See Exhibit 69. The mean claim percentage was 3%. 
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 Exhibit 69 Formal Claims between the Owner and GC/CM Contractor 

GA/DOC Airway Heights Corrections Center 1991 Yes 3.22
Pierce County Adult Detention Facility Construction 1996 Yes .
Seattle School District Roosevelt High School 2002 No .
GA/DOC Stafford Creek Corrections Center, Phase 1 & 2 1995 Yes 4.67
City of Seattle Seattle Central Library 1999 Yes .
Seattle Public Housing Authority NewHolly Ph. 2 1999 Yes .54
Port of Seattle SeaTac Parking Garage 1995 Yes 3.11

1
2
3
4
5
6
7

Agency Code Project Name

Year
GC/CM

Approved
Is project
complete? Claim %
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10. Quality Performance 
 
10.1 Summary 
In evaluating quality performance respondents were asked if the agency has established 
standards and if so were they employed on the project.  Seventy-eighty percent of the projects 
surveyed reported quality standards and 81% of these projects employed those standards.  Only 
one project, Stafford Creek Corrections Center, did not meet the owner’s quality standards. 
 
The survey asked to respondents to describe their quality standards. Some reported quality 
standards as: 

• Incorporating agency specific performance standards in the specifications  
• Contract specifications that describe quality standards that the GC/CM contractor has to 

meet. Such as, IBC building codes and local jurisdiction standards, ASHRAE, UL, life 
safety requirements, the EPA Indoor Air Quality and Schools Health and Safety Guides.  

• Contract documents requiring the GC/CM contractor to have a quality program and 
individual responsible for it.   

• An agency providing an in-house quality control manager, the contractor providing a 
quality control manager, working together in a team concept.   

• Subconsultants and the architect review /inspect the project frequently during 
construction to assure quality standards are met or exceeded. 

• The use of performance evaluation reports with categories by points from inadequate to 
superior. The GC/CM contractor is assigned a percent score based on points assigned / 
total point possible. 

 
10.2 Findings 
Eighty surveys (74%) responded to the question, “Does your agency have established quality 
standards?” Seventy-eighty percent of the projects responded yes and 21% projects responded 
no. Seventy surveys (64%) responded to the question, “Were they (quality standards) employed 
on this project?” Eighty-one percent of the projects responded yes and 19% projects responded 
no. Respondents were asked to evaluate project performance where:1 = Exceeded Standards, 2 = 
Met Standards, 3 = Did not meet standards. Fifty-seven surveys (52%) evaluated project 
performance. Ninety-eight percent of the completed projects met or exceeded standards.  Only 
GA/DOC’s Stafford Creek Corrections Center project did not meet standards. See Exhibit 70. 
   
                                 Exhibit 70 Project Performance 

Met standards, 
44, 77%

Did not meet 
standards, 1, 

2%

Exceeded 
standards, 12, 

21%
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Appendix A Glossary 
 
Note: Some of the following definitions were modified from the Oregon Public Contracting 
Coalition Guide to CM/GC Contracting: 
 
Alternative Contracting Method: A selection method other than competitive, low-bid (Design-
Bid-Build method) that generally considers other factors in addition to cost for the selection of a 
contractor. The most common alternative contracting methods are Design-Build and GC/CM 
(CM at Risk). 
 
Best Value: Also known as “greatest value”. Any selection process in which proposals contain 
both price and qualitative components, and award is based upon a combination of price and 
qualitative considerations. Qualitative can be further subdivided into technical, aesthetic, and 
management factors.
 
Bid Package: A subset of the overall scope of work that relates to a specific work trade and for 
which a single contract is let. A project’s scope of work is comprised of multiple bid packages. 
 
Buyout: Buyout is the process of purchasing the project and is the actual cost of all subcontracts, 
purchase orders, change orders, and general conditions work.  
 
Buyout Difference: The total budgeted MACC subcontractor dollar amount minus the actual 
total subcontractor bid dollar amount. A positive difference is known as buyout savings to the 
project. 
  
Buyout Ratio: The ratio between the buyout difference and the negotiated GC/CM construction 
contact amount. 
 
Change Order: A directive, usually authorized in writing by the owner, to alter or modify some 
aspect of a project. Such a directive is generally accompanied by an adjustment to the contract 
amount and/or the contract duration. 
 
Change Order Ratio (COR): The total dollar amount of contract changes divided by the 
original GC/CM construction contract dollar amount. 
 
Competition Intensity: The ratio between the number of firms competing and the number of 
jobs. 
 
Constructability: A project property that reflects the ease with which the project can be built 
and the quality of the design documents. 
 
Construction Documents: The documents developed to construct the project. Also used to 
signify the portion of the design phase, approximately from 60% to 100% completion of the 
design, in which the details of the design are developed, the design documents are finalized, and 
the construction documents are prepared. 
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Construction Contract Cost Growth: The percentage by which the GC/CM construction 
contract cost grew over the life of the project. 
 
Construction Schedule Growth: The percentage by which the construction schedule grew over 
the life of the project. 
 
Construction Speed (sf/day): The rate at which the construction team built the facility. 
 
Contingency: An amount of funds set aside to cover unforeseen occurrences that arise during 
the course of the project. 
 
Contingency Growth: The percentage by which the contingency grew over the life of the 
project. 
 
Cost Growth: The percentage by which the project cost grew over the life of the job. 
 
Cost Incentive: A fee component that an agency establishes to motivate the GC/CM to achieve 
specific project objectives. 
 
Delivery Speed (sf/day): The rate at which the project team designed and built the facility.  
 
Design-Bid-Build (DBB): The “traditional” project delivery approach where the owner 
commissions an architect or engineer to prepare drawings and specifications under a design 
services contract, and separately and subsequently contracts for construction by engaging a 
contractor through competitive bidding or negotiation. 
 
Detailed Design: The portion of the design phase, from approximately 30% to 60% completion 
of the design, in which the primary details of the design are developed. 
 
Dispute Resolution Board (DRB): Is a board of impartial professionals formed at the beginning 
of the project to follow construction progress and available on short notice to resolve disputes for 
the duration of the project. The DRB process helps the parties head off problems before they 
escalate into major disputes. When a dispute flowing from the contract or the work cannot be 
resolved by the Agency and the GC/CM, it can be referred to the DRB. While the DRB 
recommendation for resolution of a dispute is non-binding, the DRB process is most effective if 
the contract language includes a provision for the admissibility of a DRB recommendation into 
any subsequent arbitration or legal proceeding. 
 
Fast-Track Construction: Any process in which design and construction activities overlap. 
Design documents, equipment procurement, and trade subcontracts are released incrementally or 
in phases. 
 
General Contractor/Construction Management (GC/CM): Is a delivery system where the 
contractor is hired during the design process to assist the owner in managing the project by 
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providing pre-construction and construction management services. It is also known as 
Construction Management at Risk (CMR) or CM/GC. 
 
GC/CM Construction Contract Value: The combined total of the maximum allowable 
construction cost (MACC), GC/CM fee, and general conditions (GC).  
 
General Conditions (GC): The costs associated with on-site management and supervision of the 
work including the costs of insurance, bonds, and other related miscellaneous items. 
 
Intensity of Delivery (($/sf)/day): The unit cost of design and construction work put in place in 
a facility per unit time. 
 
Maximum Allowable Construction Cost (MACC): A cost-plus contract in which the GC/CM 
agrees to bear any construction costs that exceed the maximum agreed upon price unless the 
project scope of work is increased.  
 
Owner: The entity for which the project is being designed and built, and with which the A/E and 
GC/CM firms will be in privity of contract. 
 
Owner’s Consultant: A consultant or consulting firm that is employed or engaged by an owner 
to assist in the organizing and administering the GC/CM selection process, and for other 
consulting services such as developing criteria, review of the detailed design and construction for 
compliance with the RFP. 
 
Procurement: The purchasing of design or construction services. 
 
Rate of Success: The number of successful attempts at winning a project divided by the total 
number of attempts. 
 
Request for Proposals (RFP): The document issued by the owner that describes the 
procurement process, forms the basis for final proposals, and may become an element in the 
contract. The RFP consists of proposal requirements, contract requirements, program 
requirements, and performance requirements. 
 
Request for Qualifications (RFQ): The document issued by the owner prior to an RFP that 
typically describes the project in enough detail to allow potential proposers to determine if they 
wish to compete and requests limited statements of qualification. The RFQ forms the basis for 
selecting finalists in a two-phase or shortlisting process. 
 
RFI: Request for Information 
 
Schedule Growth: The percentage by which the project schedule changed from the original 
timeline over the life of the project. 
 
Schematic Design (SD): The portion of the design phase, from 0% to approximately 30% 
completion of the design, in which the major features of the design are laid out. 
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Scope of Work: The work incorporated into a contractual agreement. 
 
Shortlisting: Narrowing the field of proposers through the selection, on the basis of 
qualifications, of the most qualified to perform the project. The number of shortlisted proposers 
invited to submit final proposals is most frequently between three and five. See Request for 
Qualifications. 
 
Specifications: A qualitative description of the project and any additional information not 
present in the drawings. The technical specifications essentially describe the quality of the 
various aspects of the construction work and project features. 
 
Submittals: Information concerning products to be incorporated in a construction project that 
must be approved by the owner before they are used. This information may include samples, 
calculations, performance tests, and manufacturer’s literature. 
 
Substantial Completion: A designation of when a project is sufficiently finished to be occupied 
by the owner and used for its intended purpose. The duration of the project is measured against 
substantial completion to determine when the last periodic payment can be made. 
 
Unit Cost ($/sf): A measure to indicate the relative cost of a facility for its given area. 
 
Value Engineering (VE): A procedure in which the GC/CM firm, through an investment in 
additional architectural and engineering design, reduces prices or increases scope, or both, 
enhancing value by determining the most cost-effective means of achieving the owner’s 
objectives. Value engineering should not to be confused with mere scope reduction to reduce 
cost. 
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Appendix B Copy of Survey 
 

Please complete the following survey with appropriate data for this project.

1.0 Project
Agency:

Agency Project Number: OFM Number (State projects only):

Date of Alternative Delivery Approval (Month/Year)

Is project completed?

If not complete what phase is the project currently in?

Building Type: % New Construction % Renovation

Construction Type :

Building Size: Gross Area - New  sq. ft. Gross Area - Renovated sq. ft.

Was a third party retained for project management service, other than the AE or GC/CM?

2.0 Schedule

Start Date Finish Date Start Date Finish Date

Design*

Substantial Completion

Final Acceptance

* Note: Design Start Date is when the architect of record is hired, Design Finish Date is completion of construction documents

Was the project completed on time?
If no, please summarize below:

 Stage design was in at GC/CM selection:

  % Complete

 Stage design was in at final (MACC) contract agreement:

 

3.0 Cost (Note: Construction costs not to include sales tax, acquisition, fixtures, furniture, or equipment)

Project Budgeted Actual

 $ $

 $ $

$ $

 $ $

Planned Actual

Overall Project 

Total Project 

Construction 

Project Name:

Total Design Costs

Name of third party consultant:

Total Management Costs

Total Construction Costs

Washington State Joint Legislative Audit and Review Committee
 GC/CM Project Evaluation - 2005 Study

Survey Project Code

Type in Agency Name

Type in Project Name

Enter Agency # Enter OFM #

YES NO

Planning Design Construction

XX XX

xx,xxx xx,xxx

YES NO

Type in name of third party consultant

xx/xx/xx xx/xx/xx xx/xx/xx

xx/xx/xx xx/xx/xx xx/xx/xx xx/xx/xx

xx/xx/xx xx/xx/xx xx/xx/xx

xx/xx/xx xx/xx/xx

xx/xx/xx xx/xx/xx

YES NO

Project Feasibility

Programming

Schematic Design

Design Development

Construction Docs

XX%

50%

60%

70%

80%

90%

100%

1.      Heavy – cast in place concrete

1. Athletic
2. Teaching Lab

xx/xx/xx

xx/xx/xx

xx/xx/xx

Survey Code

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx xxx,xxx,xxx  
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Appendix B Copy of Survey -continued 
 
3.0 Cost, continued (Note: Construction costs not to include sales tax, acquisition, fixtures, furniture, or equipment)

 Negotiated Actual 

 MACC $ $

Fee Percentage of MACC

 Fee $ $

  Preconst.Services $ $

 General Conditions $ $

 Was the project completed within budget?
If no,  please explain:

 Were there any contingency funds set aside on this project?

Project/Owner GC/CM  Contingency   
Amount budgeted $ $  

Actual Amount Used $ $  

Allocation % to Owner

Were cost incentives utilized on this project (excluding buyout)?
If yes,  please describe and include how incentives were managed?

Final incentive amount paid to GC/CM: $

4.0 Changes and Claims

 $ $

 $ Other:______________ $

 $ Other:______________ $

 $ Other:______________ $

 $

Were there any formal Claims between the Owner/Agency and the GC/CM?

Number of Claims  Settlement Amount-Total $

Total Change Orders

Change Order Dollar Volume

Who controlled the 
contingency?

Contingency

Contractor

Design Error/Omission

Unforeseen Conditions

Other:______________

Please summarize Claims below and explain how they were settled and describe your 
dispute resolution mechanism (DRB, arbitration, litigation):

Owner's  Scope

YES NO

YES NO

YES NO

YES NO

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

xxx,xxx,xxx

XX % XX %

XX % XX %

1. Owner
2. GC/CM

1. Owner
2. GC/CM

XX

Type

Type

Type

xxx,xxx,xxx

Type
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Appendix B Copy of Survey -continued 
 
5.0 GC/CM Process Evaluation

Total number of firms competing in the GC/CM selection process?

Name of successful firm:

Name of unsuccessful firms:

During the selection process were any protests or complaints filed?
If yes, please describe below:

6.0 Subcontract Packages
 Number of bid packages utilized on this project?

Did the GC/CM prequailify any subcontractors?

If yes:
Was there a public notice for request for prequalifications?

What trades/bid packages were prequalified?

Number of bid packages the GC/CM bid on?  

Number of bid packages the GC/CM performed?  

Total dollar volume of self-performed work $ % of contract value

What trades/bid packages were self performed?

During the subcontractor selection process were any protests or complaints filed?
If yes, please describe below:

Were any formal subcontractor Claims filed?
If yes, please describe below:

Total difference between budgeted and actual buyout.

How were buyout savings, if any, allocated? Owner/Agency % GC/CM Firm %

3

4

7

8

9

10

 

Was a third party, other than the A/E or GCCM, retained for any of the following preconstruction services? (Please 
check all that apply)

6

5

1

2

$

YES NO

Value Engineering

Scheduling

Constructability Reviews

Estimating

Other:

YES NO

YES NO

YES NO

YES NO

Other:

Type in other service

Type in other service

##

XX

Type in name of successful firm

Name of Firm

Name of Firm

Name of Firm

Name of Firm

Name of Firm

Name of Firm

Name of Firm

Name of Firm

Name of Firm

Name of Firm

Name Trades

##

##

xxx,xxx,xxx XX %

Name Trades

xxx,xxx,xxx

XX% XX%  
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Appendix B Copy of Survey –continued 
 
7.0 Quality  

 Does your agency have established quality standards?

Were they employed on this project? 

Evaluate project performance to established quality standards:

Describe quality standards:  

Do you have any additional comments?

Title:

Email Address

Please return survey to GCCMSTUDY@aol.com no latter than          
Feb. 18, 2005

Thank you for taking time to complete this survey. 

If you have any questions on completing the survey please contact J. Isabel Muñoz-Colón at (360) 786-5179

Survey completed by: 

Phone Number:

YES NO

YES NO

Exceeded Standards Met Standards Did Not Meet Standards

Type in additional comments 

Name
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Appendix B Copy of Survey -continued 
 

Washington State Joint Legislative Audit and Review Committee
 GC/CM Project Evaluation - 2005 Study

Construction Type Definitions
1.      Heavy – cast in place concrete

2.      Medium – masonry, protected steel, tilt-up, or heavy timber

3.      Light – Wood or light steel stick frame or prefabricated steel

4.      Temporary – portables, modular buildings

Note: Construction type is the predominant facility structural system defining the construction cost. 

Building Type Classifications
Projects which involve construction or renovations of buildings should be categorized into one of the following use types:
1. Athletic
2. Teaching Lab
3. General classroom
4. Greenhouse
5. Multipurpose
6. Office
7. Operational Support
8. Performing Arts
9. Research
10. Residential
11. Stadium
12. Student Services
13. Study
14. Unclassified
15. Prison

a. Pre-release Security Level 1
b. Minimum Security Level 2
c. Medium Security Level 3
d. Close Security Level 4
e. Maximum Security Level 5

16. Mental Health Facility
17. Hospital
18. Food Facility Services
19. Infrastructure
20. Storage Facility Center
21. Readiness Center
(Note: these categories are for higher education buildings from the JLARC Comparable Framework.  Additional building types for 
other functional areas of government will be added after consultation with agencies.  For buildings with multiple uses, building type 
should be based on the predominate use, consistent with the procedure used in compiling the Comparable Framework.  Facilities 
with more than one dominant should be classified based on the facility’s major replacement cost drivers.  For example, a facility 
with large amounts of both research lab space and office space would be classified into the “research” category, because the 
facility’s major systems would generally be designed to support the research function.)

Who Controls the Contingency Classifications
1. Owner
2. GC/CM
3. Architect
4. Owner's CM Cons.  
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Appendix C Project Information Summary 

2005 Survey 
Project Code RCW Code Agency Project Name

Is project 
complete?

Year GC/CM 
Approved Building Type

Construction 
Type

Percentage - 
New 

Construction

Percentage - 
Renovation

Total Gross 
Area (sq ft)

Total project cost 
budget Contract Budget 

(MACC+Fee+GC)

Contract Cost per 
Sq Ft (Contract 
Budget/Total Gross 
Area)

6 Cities Bellevue New City Building Redevelopment No 2003 Office Heavy 10 90 360,000 $101,550,000 $63,093,512 $175
12 Cities Everett Water Pollution Control Facility Phase A No 1993 Infrastructure Heavy . . . $25,000,000 $37,373,141 .
88 Cities Seattle Aquarium, Pier 59 Renovations No 2004 Multipurpose Heavy 0 100 42,100 $24,041,000 . .
41 Cities Seattle City Fire Station #10 No 2004 Multipurpose Heavy 100 0 60,000 $39,600,000 . .
31 Cities Seattle City Justice Center Yes 1999 Multipurpose Heavy 100 0 288,000 $92,000,000 $76,068,328 $264
11 Cities Seattle Landsburg Fish Passage & Diversion Facility Yes 2000 Unclassified Heavy 85 15 3,400 $14,650,000 $9,673,886 $2,845
43 Cities Seattle McCaw Hall Yes 2000 Performing Arts Heavy 70 30 296,000 $127,780,000 $99,633,466 $337

109 Cities Seattle Park 90-5 Yes . Unclassified . . . . . . .
95 Cities Seattle Police West Precinct Station and Community Yes 1996 Unclassified . . . . $19,680,000 $24,367,600 .
32 Cities Seattle Seattle Central Library Yes 1999 Unclassified Heavy 100 0 425,000 $155,651,000 $96,797,000 $228
30 Cities Seattle Seattle City Hall Yes 1999 Multipurpose Heavy 100 0 200,000 $72,000,000 $61,176,816 $306

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project No 2003 Unclassified Light 100 0 15,000 . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph Yes 2000 Multipurpose Medium 100 0 133,000 $26,324,000 $14,706,000 $111
33 Counties King County King County Courthouse No . Teaching Lab Heavy . . . . . .
34 Counties King County King County Jail No . Prison . . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility No 2003 Infrastructure Heavy 100 0 . $639,610,404 . .
38 Counties Pierce County Adult Detention Facility Construction an Yes 1996 Prison Heavy 90 10 216,500 $53,700,000 $40,085,017 $185
97 Counties Snohomish County Denney Juvenile Justice Center Yes 1996 Prison . . . . $24,000,000 $17,720,898 .
98 Counties Snohomish County Snohomish County City Redevelopment Yes . Unclassified . . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation No 2004 Operational Support Medium 100 0 54,000 $19,200,000 . .
27 GA GA WA Sate Legislative Building Rehabilitation No 2000 Office Heavy 0 100 235,500 $101,000,000 $67,308,191 $286
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II Yes 1997  Multipurpose Heavy 100 0 439,500 $197,140,000 $117,529,299 $267
26 GA GA/Department of Veterans Affairs WA State Veterans Home No 2002 Residential Medium 100 0 171,775 $47,335,399 $33,641,520 $196

106 GA GA/DOC Airway Heights Corrections Center Yes 1991 Prison . . . . $113,000,000 $83,642,219 .
10 GA GA/DOC Larch & Cedar Creek Corrections Centers No 1995 Prison Light 90 10 147,395 $22,000,000 $14,082,850 $96
16 GA GA/DOC Monroe Close Custody Conversion & Repair Yes 1997 Prison Medium 50 50 61,000 $4,375,588 $3,000,840 $49
17 GA GA/DOC Special Offender Unit--Expand to 400 bed Yes 1996 Prison Heavy 98 2 110,500 $42,942,628 $30,071,315 $272
18 GA GA/DOC Stafford Creek Corrections Center, Phase Yes 1995 Prison Heavy 100 0 559,519 $197,573,938 $128,157,451 $229
20 GA GA/DOC Washington State Reformatory - 400 Bed A Yes 1995 Prison Light 100 0 92,400 $18,733,120 $12,219,152 $132
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast Yes 1997 Multipurpose Light 100 0 27,000 $4,161,184 $2,928,807 $108

72 GA GA/DOC WCCW Mental Health & Recep. Yes 1997 Prison Medium 100 0 55,500 $24,800,000 $13,372,982 $241
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing Yes 1995 Prison Heavy 100 0 40,742 $9,929,026 $8,360,190 $205
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & No 2004 Multipurpose Heavy 100 0 87,500 $26,297,300 $19,443,457 $222
23 GA GA/Everett CC Undergraduate Education Center No . Multipurpose Medium 98 2 83,932 $34,897,240 . .
24 GA GA/Highline CC HCC/CWU Higher Education Center No 2001 Multipurpose Heavy 100 0 84,000 $30,828,000 $19,666,000 $234
25 GA GA/South Puget Sound Science Complex Addition No . Teaching Lab Medium 90 10 65,000 . . .
86 GA GA-BCC Robinswood School Replacement (Bldg R) Yes 1999 General classroom Heavy 100 0 87,500 $24,000,000 $17,257,185 $197

110 GA GA-DOC Washington Corrections Center for Women Yes 1991 Prison . . . . $32,000,000 . .
21 GA GA-DSHS Special Commitment Center Construction Yes 2000 Unclassified Medium 67.5 32.5 166,747 $61,665,000 $51,946,768 $312
46 Hospitals Skagit Valley Public Hospital District # Island Hospital No 2005 Hospital Medium 67 33 83,000 $40,000,000 . .
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital No 2004 Hospital Heavy 100 0 254,608 $87,887,000 $51,957,000 $204
2 K-12 Schools Aberdeen School District Aberdeen High School No 2004 General classroom Medium 86 14 204,178 $53,863,000 $36,615,800 $179
7 K-12 Schools Eastmont School District Eastmont Middle School Yes 2003 General classroom Medium 100 0 84,000 $12,455,338 $13,835,158 $165

13 K-12 Schools Evergreen School District Evergreen High School No . General classroom . . . . . . .
92 K-12 Schools Griffin School District #324 Elementary/Middle School Yes 2003 General classroom Heavy 60 40 85,000 $12,800,000 $10,007,192 $118
35 K-12 Schools Lake Washington School District Mann Elementary School Yes 2000 General classroom Medium 100 0 52,358 $11,683,439 $9,519,365 $182
36 K-12 Schools Northshore School District Bothell High School, Phase 2 No 2003 Teaching Lab Medium 100 0 67,212 $20,500,000 $15,142,531 $225
37 K-12 Schools Northshore School District Northshore Junior High School Yes 2001 Teaching Lab Medium 60 40 113,500 $25,800,000 $19,313,421 $170
99 K-12 Schools Olympia School District New Capital High School No . General classroom . . . . . . .

100 K-12 Schools Seattle School District Cleveland High School No 2005 Multipurpose Medium 52.7 47.3 172,075 $60,386,000 $42,444,500 $247
44 K-12 Schools Seattle School District Garfield High School No 2003 General classroom Heavy 28 72 236,000 $78,780,000 . .
45 K-12 Schools Seattle School District Nathan Hale High School No 2002 Performing Arts Medium 95 5 . . $6,704,086 .

101 K-12 Schools Seattle School District Roosevelt High School No 2002 General classroom Medium 54 46 295,000 $84,522,000 $56,790,961 $193
94 K-12 Schools Spokane School District Rogers High School No 2003 General classroom Medium 44 56 250,000 . . .
93 K-12 Schools Spokane School District Shadle Park High School No . General classroom Medium 15 85 260,000 . . .
49 K-12 Schools Tacoma School District Lincoln High School No 2003 General classroom Medium 28 72 246,700 $51,700,418 $32,877,000 $133  
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Project Code RCW Code Agency Project Name Is project 

complete?
Year GC/CM 

Approved Building Type Construction 
Type

Percentage - 
New 

Construction

Percentage - 
Renovation

Total Gross 
Area (sq ft)

Total project cost 
budget Contract Budget 

(MACC+Fee+GC)

Contract Cost per 
Sq Ft (Contract 
Budget/Total Gross 
Area)  

1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad No 2000 General classroom Medium 28.8 71.2 297,977 $88,085,987 $66,169,248 $222
4 K-12 Schools Wahluke School District Wahluke High School No 2003 Teaching Lab Medium 100 0 118,674 $20,407,512 $15,072,430 $127

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up Yes . Operational Support . . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par Yes . Infrastructure . . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 Yes 1996 Residential Light 100 0 . $85,846,349 $63,746,474 .
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 No 2003 Residential Light 100 0 437,850 . $65,385,075 $149
47 Other Seattle Public Housing Authority NewHolly Ph. 2 Yes 1999 Residential Light 100 0 187,992 $44,195,338 $29,131,459 $155
48 Other Seattle Public Housing Authority NewHolly Ph. 3 No 2000 Residential Light 99.7 0.3 218,312 $65,561,484 $49,506,853 $227
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 No 2000 Residential Light 100 0 200,000 $46,750,000 $43,272,000 $216
9 PFD Clark County Public Facilities District Exhibition Center No 2004 Unclassified Medium 100 0 112,000 $12,540,500 $13,412,414 $120

102 PFD Edmonds PFD Center for the Arts No . Performing Arts . . . . . . .
87 PFD OT Spokane PFD Spokane Convention Center Expansion No 2003 Unclassified Heavy 74 26 415,028 $79,400,000 $48,786,776 $118
96 PFD Pierce County Convention Center No . Unclassified . . . . . . .

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field Yes 1996 Stadium . . . . $498,350,000 $225,649,000 .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference Yes 2002 Performing Arts Heavy 100 0 32,353 $17,000,000 $12,811,000 $396

40 Ports Port of Seattle C1 Baggage Facility No 2003 Operational Support . 32 68 265,000 $142,203,300 $90,359,761 $341
39 Ports Port of Seattle SeaTac Parking Garage Yes 1995 Unclassified Heavy 90 10 1,200,000 $60,000,000 $53,134,836 $44
42 Ports Port of Seattle Shilshole Marina Redevelopment No 2004 Infrastructure Heavy 80 20 12,000 $78,500,000 $49,775,138 $4,148

107 Ports Port of Seattle World Trade Center Yes 1997 Office . . . . $19,210,747 . .
50 UW University of Washington Architecture Hall Renovation No 2004 General classroom Medium 0 100 48,115 $25,484,000 . .
51 UW University of Washington Bioengineering-Genome Sciences Bldg No 2002 Research Heavy 100 0 280,240 $150,000,000 $103,882,398 $371
53 UW University of Washington Cascade Tower Renovation Yes 1999 Hospital Heavy 0 100 75,000 $14,369,991 $8,642,783 $115
54 UW University of Washington Conibear Shellhouse No 2001 Athletic Heavy 41 59 47,285 $16,700,000 $11,026,988 $233
55 UW University of Washington Dempsey Indoor Practice Facility Yes 1998 Athletic Medium 100 0 95,000 $31,299,000 . .
56 UW University of Washington EE/CSE Phase 2 Expansion Yes 1999 General classroom Heavy 100 0 160,000 $71,700,000 $44,200,000 $276
57 UW University of Washington Guggenheim Hall Renovation No 2004 General classroom Medium 0 100 57,045 $28,323,000 . .
58 UW University of Washington Harborview Bond Program No 2002 Hospital Heavy 100 0 656,000 $292,800,000 . .
59 UW University of Washington Harborview Research & Training Facility Yes 1994 Research Medium 100 0 178,000 $78,761,000 . .
60 UW University of Washington Hec Ed Pavilion Renovation Yes 1997 Athletic Medium 0 100 270,000 $44,508,000 $27,693,189 $103
61 UW University of Washington IMA Expansion Yes 1998 Athletic Heavy 100 0 40,000 $43,300,000 $23,159,937 $579
62 UW University of Washington Johnson Hall Renovation No 2002 Multipurpose Heavy 0 100 121,500 $55,290,000 $32,235,835 $265
63 UW University of Washington Law School Building Yes 1999 General classroom Heavy 100 0 196,000 $74,386,500 $51,820,994 $264
64 UW University of Washington Oceanography Research & Training Yes 1996 Teaching Lab Medium 100 0 241,537 $80,780,000 . .
65 UW University of Washington Pacific Tower Yes 1998 Hospital Heavy 0 100 700,000 $34,954,000 $22,117,835 $32
66 UW University of Washington Surgery Pavilion Yes 1999 Hospital Heavy 100 0 180,000 $87,500,000 $63,562,453 $353
67 UW University of Washington Suzzallo Library Renovation Yes 1999 Student Services Medium 0 100 318,000 $47,257,000 $20,300,000 $64
68 UW University of Washington Tacoma Branch Campus Phase 1A Yes 1995 General classroom . . . . $33,887,012 $21,899,216 .
70 UW University of Washington Tacoma Branch Campus Phase 2B Yes 2001 Operational Support Medium 0 100 133,000 $44,349,000 $25,999,648 $195
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R No 2004 Research Heavy 100 0 128,000 $61,930,388 . .
74 WSU Washington State University ELSB Vancouver Yes 1997 Research Heavy 100 0 60,000 $29,900,000 $17,004,195 $283
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) Yes 2002 Operational Support Light 100 0 26,000 $41,000,000 $17,999,141 $692
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex No 2001 Research Heavy 100 0 92,380 $39,000,000 $26,201,762 $284
78 WSU Washington State University Scholars Hall Yes 1999  Multipurpose Heavy 0 100 57,700 $15,300,000 $9,699,663 $168
77 WSU Washington State University School of Communication Addition (Murrow Yes 2002 Teaching Lab Heavy 100 0 26,000 $12,665,000 $7,287,151 $280
79 WSU Washington State University Spokane Academic Center No 2001 General classroom Heavy 100 0 106,000 $33,850,000 $19,642,735 $185
80 WSU Washington State University Spokane Health Sciences Bldg Yes 1997 Teaching Lab Heavy 100 0 145,000 $39,061,222 $25,860,906 $178
81 WSU Washington State University Spokane Nursing Center No 2003 Teaching Lab Heavy 100 0 85,000 $34,600,000 . .

108 WSU Washington State University Student Recreation Center Yes . Athletic . . . . . . .
82 WSU Washington State University Teaching and Learning Center Yes 1997 Multipurpose Heavy 100 0 95,000 $41,572,435 $25,568,663 $269
85 WSU Washington State University Tri-Cities Bio-Products Facility No 2004 Teaching Lab Heavy 100 0 57,000 . . .
83 WSU Washington State University Vancouver Multi-media Classroom Bldg Yes 1997 Teaching Lab Heavy 100 0 49,200 $17,500,000 $11,121,514 $226
84 WSU Washington State University Vancouver Student Services No 2002 Student Services Heavy 100 0 20,300 $12,350,000 . .

Response Count 108 108 108 108 94 108 90 89 89 86 90 74 66
Yes Count 56 Total Value of Projects $5,860,270,787 $2,901,670,374
No Count 52 $65,114,120
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Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish
6 Cities Bellevue New City Building Redevelopment 3/25/2002 12/11/2005 3/25/2002 . 2/3/2003 11/1/2005 2/3/2003 . 9/1/2004 11/11/2005 9/1/2004 . 11/11/2005 . 12/11/2005 .

12 Cities Everett Water Pollution Control Facility Phase A 9/1/2003 . 9/1/2003 . 9/1/2003 12/31/2004 9/1/2003 2/10/2005 2/15/2005 . . . . . . .
88 Cities Seattle Aquarium, Pier 59 Renovations 10/23/2003 3/30/2004 10/23/2003 3/30/2004 3/31/2004 3/28/2005 3/31/2004 . 3/29/2005 5/31/2006 . . 5/26/2006 . 8/16/2006 .
41 Cities Seattle City Fire Station #10 4/1/2004 9/1/2007 4/1/2004 . 4/1/2004 3/1/2006 4/1/2004 . 11/1/2005 7/1/2007 . . . . . .
31 Cities Seattle City Justice Center 5/1/1999 8/1/2002 5/1/1999 11/1/2002 5/1/1999 8/1/2000 5/1/1999 8/1/2000 4/1/2000 8/1/2002 4/1/2000 8/1/2002 8/1/2002 11/1/2002 11/1/2002 11/1/2002
11 Cities Seattle Landsburg Fish Passage & Diversion Facility 1/3/2000 3/1/2004 1/3/2000 3/1/2004 4/25/2001 4/16/2002 4/25/2001 4/16/2002 5/21/2002 3/1/2004 5/21/2002 3/1/2004 8/27/2003 9/1/2003 3/1/2004 3/1/2004
43 Cities Seattle McCaw Hall 11/1/1999 3/1/2004 11/1/1999 12/13/2004 1/1/2000 6/30/2001 3/21/2000 7/27/2001 5/1/2001 9/2/2003 5/14/2001 11/30/2003 6/10/2003 6/22/2003 . 12/13/2004

109 Cities Seattle Park 90-5 . . . . . . . . . . . . . . . .
95 Cities Seattle Police West Precinct Station and Community . 9/1/1999 . 9/1/1999 . . . . . . 12/1/1997 8/31/1999 12/30/1998 6/30/1999 2/1/1999 9/1/1999
32 Cities Seattle Seattle Central Library 6/15/1999 7/1/2003 6/15/1999 5/21/2004 6/15/1999 10/1/2001 6/15/1999 6/15/2002 8/1/2001 7/1/2003 9/6/2001 5/1/2004 5/1/2003 3/11/2004 7/1/2003 10/15/2004
30 Cities Seattle Seattle City Hall 8/1/1999 4/1/2003 8/1/1999 8/1/2003 8/1/1999 6/1/2002 8/1/1999 9/1/2002 2/1/2001 4/1/2003 2/1/2001 6/1/2003 4/1/2003 4/1/2003 7/1/2003 8/1/2003

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project 6/1/2002 10/1/2005 . . 6/1/2002 12/1/2003 . . 1/1/2004 10/1/2005 . . . . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph 10/1/1999 9/30/2004 10/1/1999 8/15/2004 11/15/1999 12/15/2002 11/15/1999 12/23/2002 11/1/2002 8/30/2004 11/15/2002 7/30/2004 8/30/2004 7/25/2004 9/25/2004 8/30/2004
33 Counties King County King County Courthouse . . . . . . . . . . . . . . . .
34 Counties King County King County Jail . . . . . . . . . . . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility 1/1/1999 7/30/2010 1/1/1999 12/31/2011 11/25/2002 5/1/2006 11/25/2002 . 5/1/2006 10/30/2010 . . 12/31/2010 . 12/31/2011 .
38 Counties Pierce County Adult Detention Facility Construction an 5/15/1997 9/17/2002 5/15/1997 2/17/2004 5/15/1997 10/22/1999 5/15/1997 8/1/2000 12/27/1999 8/17/2002 5/30/2000 2/17/2004 8/17/2002 2/17/2004 9/17/2002 .
97 Counties Snohomish County Denney Juvenile Justice Center . . . . . . . . . . . . 8/25/1998 9/3/1998 12/15/1998 12/15/1998
98 Counties Snohomish County Snohomish County City Redevelopment . . . . . . . . . . . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation 7/1/2003 6/30/2008 7/1/2003 . 2/11/2004 10/31/2006 2/11/2004 . 3/1/2006 6/30/2008 . . 3/1/2008 . 6/30/2008 .
27 GA GA WA Sate Legislative Building Rehabilitation 10/1/1997 6/30/2005 10/1/1997 . 6/1/2000 1/31/2002 8/24/2000 1/31/2002 6/1/2002 10/31/2004 6/3/2002 11/12/2004 10/31/2004 11/12/2004 3/31/2005 .
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II 7/15/1997 12/30/2002 7/15/1997 11/6/2002 9/25/1997 7/14/1998 9/25/1997 7/14/1998 7/15/1998 9/15/2002 7/15/1998 6/30/2002 9/30/2002 6/30/2002 12/30/2002 11/6/2002
26 GA GA/Department of Veterans Affairs WA State Veterans Home 2/1/2002 12/31/2004 2/1/2002 3/1/2005 5/30/2002 2/10/2003 5/30/2002 4/30/2003 6/1/2003 11/15/2004 4/1/2003 . 10/15/2004 1/13/2005 12/31/2004 .

106 GA GA/DOC Airway Heights Corrections Center 7/1/1989 6/1/1995 8/1/1989 6/1/1993 9/1/1989 9/1/1992 4/1/1990 1/1/1992 9/1/1991 6/1/1993 9/1/1991 6/1/1993 . 6/1/1993 . 2/1/1994
10 GA GA/DOC Larch & Cedar Creek Corrections Centers 7/1/1995 . 10/6/1995 . 7/1/1995 . 10/6/1995 . . . . . . . 6/30/1999 5/30/1998
16 GA GA/DOC Monroe Close Custody Conversion & Repair 8/1/1997 2/2/1999 8/1/1997 7/1/1999 8/1/1997 1/1/1998 8/1/1997 3/15/1998 2/1/1998 2/1/1999 5/15/1998 7/1/1999 11/1/1998 6/1/1999 4/1/1999 3/13/2000
17 GA GA/DOC Special Offender Unit--Expand to 400 bed 10/1/1995 1/1/2001 10/1/1995 2/1/2002 3/1/1998 5/1/1999 3/1/1998 6/1/1999 7/1/1999 2/1/2001 7/1/1999 11/1/2001 11/1/2001 11/1/2001 1/1/2002 2/1/2002
18 GA GA/DOC Stafford Creek Corrections Center, Phase 9/19/1996 2/1/2001 9/19/1996 4/1/2001 9/19/1996 9/19/1997 9/19/1996 5/4/1998 3/1/1997 1/1/2000 7/1/1998 4/1/2001 1/1/2000 2/1/2001 3/1/2000 4/1/2001
20 GA GA/DOC Washington State Reformatory - 400 Bed A 4/1/1994 7/1/1997 7/1/1994 11/1/1997 7/13/1995 5/1/1996 9/29/1995 6/1/1996 7/1/1996 4/1/1997 6/25/1996 7/27/1997 2/1/1997 5/17/1997 6/1/1967 10/27/1997
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast 9/1/1997 6/30/1999 7/1/1997 8/21/2002 9/1/1997 3/1/1998 7/31/1997 7/29/1998 3/30/1998 6/1/1999 10/13/1997 8/10/2000 5/1/1999 10/26/1999 6/1/1999 8/21/2002

72 GA GA/DOC WCCW Mental Health & Recep. 9/1/1998 2/1/2001 11/1/1998 2/1/2002 9/1/1998 5/1/1999 8/1/1999 4/1/2000 7/1/1999 2/1/2001 4/1/2000 2/1/2002 12/1/2000 1/1/2002 2/1/2001 2/1/2002
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing 7/1/1995 6/30/1997 7/18/1995 1/9/1998 7/1/1995 6/30/1997 7/18/1995 7/4/1997 7/1/1995 6/30/1997 7/18/1995 8/29/1997 6/30/1997 8/29/1997 6/30/1997 1/9/1998
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & 1/1/2001 9/1/2006 1/1/2001 . 7/1/2003 4/1/2005 7/15/2003 . 7/1/2005 9/1/2006 . . 9/1/2006 . 11/1/2006 .
23 GA GA/Everett CC Undergraduate Education Center 9/1/2003 8/30/2008 9/1/2003 . 7/1/2005 6/1/2006 . . 7/1/2007 8/30/2008 . . 8/30/2008 . 11/1/2008 .
24 GA GA/Highline CC HCC/CWU Higher Education Center 6/6/2001 4/1/2005 6/6/2001 2/28/2005 2/1/2002 3/1/2003 2/12/2002 5/12/2003 8/15/2003 12/15/2004 9/15/2003 11/16/2004 12/15/2004 11/16/2004 4/1/2005 2/28/2005
25 GA GA/South Puget Sound Science Complex Addition 7/1/2003 . . . 7/1/2005 4/14/2006 . . 7/1/2007 . . . . . . .
86 GA GA-BCC Robinswood School Replacement (Bldg R) . . 1/1/1999 12/20/2002 . . 4/13/1999 9/30/2000 . . 1/15/2000 12/31/2001 . 12/31/2001 . 12/20/2002

110 GA GA-DOC Washington Corrections Center for Women . . . . . . . . . . . . 2/1/1993 6/30/1993 . 1/25/1994
21 GA GA-DSHS Special Commitment Center Construction 10/11/1999 9/1/2003 10/11/1999 12/13/2004 4/10/2000 7/2/2001 4/10/2000 1/15/2003 8/1/2001 9/1/2003 8/8/2001 4/30/2004 7/1/2003 4/30/2004 9/1/2003 12/13/2004
46 Hospitals Skagit Valley Public Hospital District # Island Hospital . 9/1/2008 . . 12/1/2004 6/1/2006 12/1/2004 . 6/1/2006 6/1/2008 . . 6/1/2008 . 9/1/2008 .
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital 1/3/2002 6/12/2006 1/3/2002 . 1/12/2003 3/13/2005 11/13/2003 . 4/11/2004 11/10/2006 . . 11/10/2006 . 6/12/2006 .
2 K-12 Schools Aberdeen School District Aberdeen High School 12/1/2003 8/2/2007 12/1/2003 . 3/2/2004 6/20/2005 2/11/2004 . 5/1/2005 8/2/2007 . . 6/20/2007 . 8/2/2007 .
7 K-12 Schools Eastmont School District Eastmont Middle School 4/9/2001 8/25/2003 4/9/2001 2/22/2005 7/9/2001 6/28/2002 5/17/2002 4/18/2003 8/12/2002 8/25/2003 4/7/2003 8/23/2004 8/4/2003 7/31/2004 8/25/2003 2/22/2005

13 K-12 Schools Evergreen School District Evergreen High School . . . . . . . . . . . . . . . .
92 K-12 Schools Griffin School District #324 Elementary/Middle School . 3/28/2005 . 3/28/2005 4/5/2002 10/30/2003 4/5/2002 10/30/2003 10/30/2003 9/30/2004 10/30/2003 9/30/2004 9/30/2004 9/30/2004 . .
35 K-12 Schools Lake Washington School District Mann Elementary School 5/1/2002 9/1/2003 7/1/2002 9/1/2003 7/11/2000 10/30/2001 1/1/2001 12/4/2001 5/1/2002 8/8/2003 6/17/2002 9/1/2003 8/8/2003 8/20/2003 10/8/2003 10/4/2004
36 K-12 Schools Northshore School District Bothell High School, Phase 2 10/1/2002 9/30/2005 10/1/2002 . 3/1/2003 5/1/2004 3/1/2003 6/25/2004 6/21/2004 8/15/2005 6/21/2004 . 8/15/2005 . 9/30/2005 .
37 K-12 Schools Northshore School District Northshore Junior High School 3/6/2000 2/28/2004 3/6/2000 1/24/2005 3/27/2000 12/21/2001 3/27/2000 5/23/2002 4/1/2002 12/31/2003 6/21/2002 12/21/2003 12/31/2001 12/21/2003 2/28/2004 1/24/2005
99 K-12 Schools Olympia School District New Capital High School . . . . . . . . . . . . . . . .

100 K-12 Schools Seattle School District Cleveland High School 10/24/2002 8/22/2007 10/24/2002 . 2/17/2003 1/28/2005 2/8/2003 2/11/2005 6/5/2005 8/22/2007 . . 5/21/2007 . 8/22/2007 .
44 K-12 Schools Seattle School District Garfield High School 2/3/2003 11/21/2008 2/3/2003 . 6/25/2003 2/21/2006 6/25/2003 . 6/16/2006 8/29/2008 . . . 6/6/2008 . 8/29/2008
45 K-12 Schools Seattle School District Nathan Hale High School 9/1/2002 7/1/2005 9/1/2002 . 9/1/2002 1/1/2004 9/1/2002 1/1/2004 6/1/2004 7/1/2005 6/1/2004 . 7/25/2005 . 8/25/2005 .

101 K-12 Schools Seattle School District Roosevelt High School 5/29/2001 1/17/2007 5/29/2001 . 1/17/2002 6/25/2004 1/2/2002 5/14/2004 6/28/2004 8/1/2006 6/14/2004 . 6/6/2006 . 6/6/2006 .
94 K-12 Schools Spokane School District Rogers High School 3/12/2003 6/1/2009 3/12/2003 . 8/31/2004 6/15/2006 9/23/2004 . 6/16/2006 12/31/2008 . . 8/31/2008 . 6/1/2009 .
93 K-12 Schools Spokane School District Shadle Park High School 3/12/2003 12/31/2010 3/12/2003 . 8/31/2005 6/15/2007 . . 6/16/2007 12/31/2009 . . 8/31/2009 . 12/31/2010 .
49 K-12 Schools Tacoma School District Lincoln High School 4/22/2003 9/21/2007 4/22/2003 . 4/22/2003 1/24/2006 4/22/2003 . 6/30/2006 9/21/2007 . . 7/27/2007 . 10/15/2007 .
1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad 4/2/2001 7/26/2006 4/2/2001 . 4/2/2001 6/2/2004 4/2/2001 . 6/25/2004 8/1/2006 7/7/2004 . 5/30/2006 . 9/1/2006 .
4 K-12 Schools Wahluke School District Wahluke High School 5/20/2003 1/1/2007 5/20/2003 . 7/16/2003 11/19/2004 7/16/2003 11/19/2004 1/26/2005 8/4/2006 1/26/2005 . 8/4/2006 . 10/4/2006 .

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up . . . . . . . . . . . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par . . . . . . . . . . . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 6/15/1995 9/30/2001 6/15/1995 9/30/2001 2/1/1996 5/1/2000 2/1/1996 5/1/2000 5/1/1997 10/30/2001 5/1/1997 10/30/2001 8/30/2001 8/30/2001 10/30/2001 10/30/2001
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 4/28/2003 12/9/2005 . . 4/28/2003 1/5/2004 . . 8/30/2003 9/9/2005 . . 9/10/2005 . 12/9/2005 .
47 Other Seattle Public Housing Authority NewHolly Ph. 2 2/11/1999 6/30/2003 2/11/1999 6/30/2003 2/11/1999 3/21/2000 2/11/1999 3/21/2000 3/21/2000 4/30/2003 3/21/2000 4/30/2003 4/30/2003 4/30/2003 6/30/2003 6/30/2003
48 Other Seattle Public Housing Authority NewHolly Ph. 3 3/15/2000 6/26/2005 3/15/2000 . 7/6/2000 6/15/2003 7/6/2000 8/6/2003 6/30/2003 6/26/2005 8/6/2003 . 5/15/2005 2/15/2005 6/26/2005 .
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 8/15/1999 11/30/2005 8/15/1999 . 3/15/2000 2/15/2004 3/15/2000 . 4/1/2003 9/1/2005 6/1/2003 . 9/30/2005 . 10/31/2005 .
9 PFD Clark County Public Facilities District Exhibition Center 6/1/2004 2/28/2005 6/1/2004 . 6/1/2004 8/1/2004 6/1/2004 8/1/2004 8/15/2004 8/28/2005 8/15/2004 . 2/16/2005 . 2/28/2005 .

102 PFD Edmonds PFD Center for the Arts . . . . . . . . . . . . . . . .
87 PFD OT Spokane PFD Spokane Convention Center Expansion 5/1/2002 . 5/1/2002 . 6/1/2003 . 6/1/2003 . 7/1/2004 8/1/2006 7/9/2004 . . . . .
96 PFD Pierce County Convention Center . . . . . . . . . . . . . . . .

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field . . . . . . . . . . . . . . . .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference . . . . . . . . . . . . . . . .

Overall project planned Overall project actual Design planned Design actual Construction planned Construction actual Substantial completion Final acceptance
2005 
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6 Cities Bellevue New City Building Redevelopment
12 Cities Everett Water Pollution Control Facility Phase A
88 Cities Seattle Aquarium, Pier 59 Renovations
41 Cities Seattle City Fire Station #10
31 Cities Seattle City Justice Center
11 Cities Seattle Landsburg Fish Passage & Diversion Facility
43 Cities Seattle McCaw Hall

109 Cities Seattle Park 90-5
95 Cities Seattle Police West Precinct Station and Community
32 Cities Seattle Seattle Central Library
30 Cities Seattle Seattle City Hall

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project
29 City PDA Seattle-Chinatown International District International District Village Square Ph
33 Counties King County King County Courthouse
34 Counties King County King County Jail
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility
38 Counties Pierce County Adult Detention Facility Construction an
97 Counties Snohomish County Denney Juvenile Justice Center
98 Counties Snohomish County Snohomish County City Redevelopment
71 Ferries Washington State Ferries Anacortes Terminal Relocation
27 GA GA WA Sate Legislative Building Rehabilitation
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II
26 GA GA/Department of Veterans Affairs WA State Veterans Home

106 GA GA/DOC Airway Heights Corrections Center
10 GA GA/DOC Larch & Cedar Creek Corrections Centers
16 GA GA/DOC Monroe Close Custody Conversion & Repair
17 GA GA/DOC Special Offender Unit--Expand to 400 bed
18 GA GA/DOC Stafford Creek Corrections Center, Phase
20 GA GA/DOC Washington State Reformatory - 400 Bed A
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast

72 GA GA/DOC WCCW Mental Health & Recep.
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts &
23 GA GA/Everett CC Undergraduate Education Center
24 GA GA/Highline CC HCC/CWU Higher Education Center
25 GA GA/South Puget Sound Science Complex Addition
86 GA GA-BCC Robinswood School Replacement (Bldg R)

110 GA GA-DOC Washington Corrections Center for Women
21 GA GA-DSHS Special Commitment Center Construction
46 Hospitals Skagit Valley Public Hospital District # Island Hospital
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital
2 K-12 Schools Aberdeen School District Aberdeen High School
7 K-12 Schools Eastmont School District Eastmont Middle School

13 K-12 Schools Evergreen School District Evergreen High School
92 K-12 Schools Griffin School District #324 Elementary/Middle School
35 K-12 Schools Lake Washington School District Mann Elementary School
36 K-12 Schools Northshore School District Bothell High School, Phase 2
37 K-12 Schools Northshore School District Northshore Junior High School
99 K-12 Schools Olympia School District New Capital High School

100 K-12 Schools Seattle School District Cleveland High School
44 K-12 Schools Seattle School District Garfield High School
45 K-12 Schools Seattle School District Nathan Hale High School

101 K-12 Schools Seattle School District Roosevelt High School
94 K-12 Schools Spokane School District Rogers High School
93 K-12 Schools Spokane School District Shadle Park High School
49 K-12 Schools Tacoma School District Lincoln High School
1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad
4 K-12 Schools Wahluke School District Wahluke High School

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1
47 Other Seattle Public Housing Authority NewHolly Ph. 2
48 Other Seattle Public Housing Authority NewHolly Ph. 3
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1
9 PFD Clark County Public Facilities District Exhibition Center

102 PFD Edmonds PFD Center for the Arts
87 PFD OT Spokane PFD Spokane Convention Center Expansion
96 PFD Pierce County Convention Center

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference

2005 
Survey 
Code RCW Code Agency Code Project Name

1012 . . 436 . . No
. . . . . . Not Completed

791 . . 428 . . Not Completed
1186 . . 607 . . Not Completed
1188 1188 0 852 852 0 Yes
1041 1041 0 650 650 0 Yes
1340 1349 -9 854 930 -76 Yes

. . . . . . .

. . . . 638 . .
1477 1782 -305 699 968 -269 No
1339 1400 -61 789 850 -61 Yes
1218 . . 639 . . .
1750 1719 31 668 623 45 Yes

. . . . . . .

. . . . . . .
2896 . . 1643 . . Not Completed
1920 2469 -549 964 1358 -394 No

. . . . . . .

. . . . . . .
1601 . . 852 . . Not Completed
1613 1541 72 883 893 -10 Not Completed
1816 1739 77 1523 1446 77 Yes
900 . . 533 . . No
1369 1157 212 639 639 0 Yes

. . . . . . Yes
549 699 -150 365 412 -47 No
1068 1341 -273 581 854 -273 Yes
1199 1655 -456 1036 1005 31 No
628 667 -39 274 397 -123 Yes
638 1106 -468 428 1032 -604 No
884 915 -31 581 671 -90 No
730 773 -43 730 773 -43 No
1158 . . 427 . . Not Completed
1156 . . 426 . . Not Completed
1048 1008 40 488 428 60 Yes

. . . . . . Not Completed

. 993 . . 716 . Yes

. . . . . . Yes
1239 1481 -242 761 996 -235 No
1278 . . 731 . . Not Completed
1398 . . 943 . . Not Completed
1248 . . 823 . . Not Completed
777 829 -52 378 504 -126 Yes

. . . . . . Not Completed
909 909 0 336 336 0 Yes
1123 973 150 464 441 23 No
898 . . 420 . . Not Completed
1374 1364 10 639 548 91 No

. . . . . . Not Completed
1647 . . 808 . . Not Completed
1892 . . 805 . . Not Completed
1034 . . 395 . . Not Completed
1657 . . 764 . . Not Completed
1583 . . 929 . . Not Completed
1583 . . 929 . . Not Completed
1613 . . 448 . . Not Completed
1947 . . 767 . . Not Completed
1115 . . 555 . . Not Completed

. . . . . . .

. . . . . . .
2098 2098 0 1643 1643 0 Yes
865 . . 741 . . Not Completed
1539 1539 0 1135 1135 0 Yes
1816 . . 727 . . Yes
1996 . . 884 . . Not Completed
453 . . 378 . . Yes

. . . . . . Not Completed
1157 . . 761 . . Not Completed

. . . . . . Not Completed

. . . . . . .

. . . . . . Yes

Construction 
Schedule 
Plannned 

(days)

Construction 
Schedule 

Actual (days)

Construction 
Schedule 
Planned - 

Actual

Was project 
completed on 

time?

Schedule 
Plannned - 

Design Start to 
Construction 

Finished 
(days)

Schedule 
Actual - 

Design Start to 
Construction 

Finished 
(days)

Schedule 
Planned-

Scheduled 
Actual (DS to 

CF)
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Survey of General Contractor/Construction Management Projects in Washington State 
Appendix D Schedule Summary - continued 

Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish
Overall project planned Overall project actual Design planned Design actual Construction planned Construction actual Substantial completion Final acceptance

2005 
Survey 
Code RCW Code Agency Code Project Name  

40 Ports Port of Seattle C1 Baggage Facility 6/1/2003 3/27/2007 6/1/2003 . 6/1/2003 12/6/2004 6/1/2003 12/6/2004 6/1/2004 . 6/1/2004 . . . . .
39 Ports Port of Seattle SeaTac Parking Garage . . . . 12/1/1996 3/30/1998 12/1/1996 3/30/1998 7/15/1998 8/17/2000 3/13/1998 11/17/2000 8/17/2000 11/17/2000 . .
42 Ports Port of Seattle Shilshole Marina Redevelopment . 12/31/2008 . . 5/1/2000 12/30/2004 5/1/2000 3/15/2005 11/15/2004 . 2/17/2005 . 10/15/2008 . . .

107 Ports Port of Seattle World Trade Center . . 9/1/1997 5/1/1999 . . . . . . . . . . . .
50 UW University of Washington Architecture Hall Renovation 11/12/2003 9/27/2007 11/12/2003 . 11/13/2003 1/13/2006 11/13/2003 . 4/4/2006 7/18/2007 . . 7/18/2007 . 1/18/2008 .
51 UW University of Washington Bioengineering-Genome Sciences Bldg 12/4/2000 2/7/2006 12/4/2000 . 5/1/2002 10/7/2003 4/15/2002 . 9/15/2003 11/2/2005 10/7/2003 . 7/1/2005 . 2/1/2006 .
53 UW University of Washington Cascade Tower Renovation 10/1/1997 6/3/2000 10/1/1997 6/3/2000 6/1/1998 3/12/1999 6/1/1998 3/12/1999 5/17/1999 6/3/2000 5/17/1999 6/3/2000 6/30/2000 5/12/2000 12/30/2000 12/4/2000
54 UW University of Washington Conibear Shellhouse 1/1/2001 6/15/2005 1/1/2001 . 7/19/2001 11/19/2003 7/19/2001 10/31/2003 12/12/2003 2/14/2005 1/13/2004 . 2/14/2005 . 4/14/2005 .
55 UW University of Washington Dempsey Indoor Practice Facility 1/15/1998 7/15/2002 1/15/1998 9/22/2002 4/30/1998 1/1/2000 4/30/1998 7/1/2000 7/1/2000 8/20/2001 7/15/2000 11/15/2001 9/1/2002 8/20/2001 . 9/11/2002
56 UW University of Washington EE/CSE Phase 2 Expansion 1/15/1999 6/30/2003 1/15/1999 5/18/2003 7/16/1999 9/15/1999 7/16/1999 2/19/2001 1/15/2001 6/30/2003 3/15/2001 5/18/2003 6/30/2003 8/19/2003 12/30/2003 .
57 UW University of Washington Guggenheim Hall Renovation 11/12/2003 6/10/2008 11/12/2003 . 4/30/2004 12/9/2005 7/26/2004 . 4/7/2006 7/31/2007 . . 7/31/2007 . 1/31/2008 .
58 UW University of Washington Harborview Bond Program 2/1/2002 5/1/2008 2/1/2002 . 9/1/2003 11/1/2005 9/1/2003 . 2/1/2005 8/1/2008 . . 8/1/2008 . 8/1/2009 .
59 UW University of Washington Harborview Research & Training Facility 7/10/1994 12/31/1998 7/10/1994 12/31/1998 8/12/1994 6/30/1996 8/12/1994 11/21/1996 7/1/1996 12/31/1998 12/16/1996 6/17/1999 12/31/1998 6/17/1999 3/31/1998 10/19/2000
60 UW University of Washington Hec Ed Pavilion Renovation 1/1/1994 7/30/2002 1/1/1994 7/30/2002 10/1/1997 7/30/1999 10/1/1997 7/30/1999 4/1/1999 11/30/2000 9/27/1999 5/2/2002 11/30/2000 12/1/2000 5/30/2001 5/2/2002
61 UW University of Washington IMA Expansion 9/15/1995 12/31/2003 9/15/1995 12/31/2003 1/1/2000 6/15/2001 1/1/2000 9/15/2001 7/3/2001 6/1/2003 7/3/2001 11/30/2003 9/29/2003 9/29/2003 . .
62 UW University of Washington Johnson Hall Renovation 7/1/2002 12/19/2005 7/1/2002 . 12/5/2002 6/1/2004 12/5/2002 1/3/2005 2/1/2004 8/1/2005 3/25/2004 . 12/19/2005 . 6/19/2006 .
63 UW University of Washington Law School Building 5/1/1996 8/11/2003 5/1/1996 8/11/2003 5/1/1996 1/14/2002 5/1/1996 1/14/2002 7/30/2001 5/30/2003 7/30/2001 7/18/2003 8/11/2003 8/11/2003 2/11/2004 10/15/2004
64 UW University of Washington Oceanography Research & Training 7/1/1995 7/1/1999 7/1/1995 6/8/2000 7/1/1997 6/30/1999 7/7/1995 6/30/1997 7/14/1997 7/1/1999 7/14/1997 6/8/2000 7/1/1999 6/10/1999 . 6/8/2000
65 UW University of Washington Pacific Tower 1/15/1998 9/30/2001 1/15/1998 9/30/2002 1/15/1998 6/28/1999 1/15/1998 6/28/1999 9/1/1999 11/30/2001 9/1/1999 10/31/2001 11/30/2001 10/31/2001 5/30/2001 6/12/2003
66 UW University of Washington Surgery Pavilion 2/15/2000 12/12/2003 2/15/2000 8/4/2004 2/25/2000 6/1/2002 2/25/2000 6/1/2001 4/23/2001 6/28/2003 4/23/2001 8/11/2003 6/12/2003 9/12/2003 9/12/2003 8/4/2004
67 UW University of Washington Suzzallo Library Renovation 9/15/1994 12/27/2002 9/14/1994 8/5/2004 9/15/1994 1/15/1999 9/14/1994 4/15/2000 6/27/2000 6/27/2002 8/10/2000 8/1/2002 6/27/2002 8/1/2002 12/27/2002 12/12/2002
68 UW University of Washington Tacoma Branch Campus Phase 1A . . . . . . . . . . . . . . . .
70 UW University of Washington Tacoma Branch Campus Phase 2B 3/15/1998 4/30/2004 3/15/1998 . 9/1/1998 12/31/2001 9/1/1998 12/30/2002 6/1/2002 9/15/2003 8/1/2002 12/3/2003 9/15/2003 12/3/2003 8/31/2005 .
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R 5/1/2002 3/15/2008 5/1/2002 . 5/1/2002 8/31/2005 5/1/2002 . 3/15/2006 2/1/2008 . . 1/1/2008 . 3/15/2008 .
74 WSU Washington State University ELSB Vancouver 1/1/1996 7/1/2001 10/1/1993 2/1/1999 7/1/1997 10/1/1999 . . 10/1/1999 7/1/2001 . . . . . .
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) 11/1/2002 6/1/2004 11/1/2002 . 11/1/2002 3/15/2004 11/1/2002 3/15/2004 4/1/2003 10/31/2003 4/1/2003 10/31/2003 10/31/2003 10/31/2003 6/1/2004 .
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex 10/1/1999 8/15/2005 10/1/1999 . 12/13/2001 5/7/2002 12/13/2001 5/7/2002 7/1/2003 4/28/2005 7/1/2003 . 4/28/2005 . 8/15/2005 .
78 WSU Washington State University Scholars Hall 11/1/1997 4/30/1998 11/1/1997 4/30/1998 1/1/1999 2/28/2000 1/1/1999 2/28/2000 6/1/2000 7/27/2001 6/1/2000 7/27/2001 7/27/2001 7/27/2001 8/15/2001 8/15/2001
77 WSU Washington State University School of Communication Addition (Murrow 9/1/2000 1/1/2004 9/1/2000 1/1/2004 9/1/2000 6/1/2002 9/1/2000 6/1/2002 10/8/2002 11/3/2003 10/8/2002 11/3/2003 11/3/2003 11/3/2003 1/1/2004 1/1/2004
79 WSU Washington State University Spokane Academic Center 10/1/1999 8/1/2006 10/1/1999 . 1/1/2002 6/1/2003 1/1/2002 6/1/2003 6/1/2004 6/1/2006 6/1/2004 . 6/1/2006 . 8/1/2006 .
80 WSU Washington State University Spokane Health Sciences Bldg 7/1/1997 6/1/2002 7/1/1997 6/1/2002 7/1/1997 8/1/1999 7/1/1997 8/1/1999 9/1/1999 8/1/2001 9/1/1999 9/1/2001 8/1/2001 9/1/2001 1/1/2002 1/1/2002
81 WSU Washington State University Spokane Nursing Center 10/1/2003 12/1/2007 10/1/2003 . 4/1/2004 10/1/2005 4/1/2004 . 10/1/2005 10/1/2007 . . 10/1/2007 . 10/1/2007 .

108 WSU Washington State University Student Recreation Center . . . . . . . . . . . . . . . .
82 WSU Washington State University Teaching and Learning Center 7/1/1995 10/1/2001 7/1/1995 1/1/2002 7/1/1997 6/1/1999 7/1/1997 5/1/1999 7/1/1999 8/1/2001 7/1/1999 10/1/2001 11/1/2001 10/1/2001 1/1/2002 1/1/2002
85 WSU Washington State University Tri-Cities Bio-Products Facility 10/1/2003 3/5/2004 10/1/2003 . 3/15/2004 10/1/2005 3/15/2004 . 2/15/2006 6/1/2007 . . 6/1/2007 . 9/1/2007 .
83 WSU Washington State University Vancouver Multi-media Classroom Bldg 1/1/1996 1/1/2003 1/1/1996 1/1/2003 7/1/1997 3/1/2001 7/1/1997 3/1/2001 6/1/2001 1/1/2003 6/1/2001 1/1/2003 9/1/2002 9/1/2002 12/1/2002 12/1/2002
84 WSU Washington State University Vancouver Student Services 7/3/2003 11/30/2004 7/3/2003 . 2/1/2004 11/3/2004 2/1/2004 . 3/1/2006 3/1/2007 . . 3/1/2007 . 6/30/2007 .

108 108 108 108 85 85 84 47 89 87 84 60 88 84 64 46 82 51 75 42
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Survey of General Contractor/Construction Management Projects in Washington State 
Appendix D Schedule Summary - continued 

2005 
Survey 
Code RCW Code Agency Code Project Name

Construction 
Schedule 
Plannned 

(days)

Construction 
Schedule 

Actual (days)

Construction 
Schedule 
Planned - 

Actual

Was project 
completed on 

time?

Schedule 
Plannned - 

Design Start to 
Construction 

Finished 
(days)

Schedule 
Actual - 

Design Start to 
Construction 

Finished 
(days)

Schedule 
Planned-

Scheduled 
Actual (DS to 

CF)  
40 Ports Port of Seattle C1 Baggage Facility
39 Ports Port of Seattle SeaTac Parking Garage
42 Ports Port of Seattle Shilshole Marina Redevelopment

107 Ports Port of Seattle World Trade Center
50 UW University of Washington Architecture Hall Renovation
51 UW University of Washington Bioengineering-Genome Sciences Bldg
53 UW University of Washington Cascade Tower Renovation
54 UW University of Washington Conibear Shellhouse
55 UW University of Washington Dempsey Indoor Practice Facility
56 UW University of Washington EE/CSE Phase 2 Expansion
57 UW University of Washington Guggenheim Hall Renovation
58 UW University of Washington Harborview Bond Program
59 UW University of Washington Harborview Research & Training Facility
60 UW University of Washington Hec Ed Pavilion Renovation
61 UW University of Washington IMA Expansion
62 UW University of Washington Johnson Hall Renovation
63 UW University of Washington Law School Building
64 UW University of Washington Oceanography Research & Training
65 UW University of Washington Pacific Tower
66 UW University of Washington Surgery Pavilion
67 UW University of Washington Suzzallo Library Renovation
68 UW University of Washington Tacoma Branch Campus Phase 1A
70 UW University of Washington Tacoma Branch Campus Phase 2B
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R
74 WSU Washington State University ELSB Vancouver
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment)
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex
78 WSU Washington State University Scholars Hall
77 WSU Washington State University School of Communication Addition (Murrow
79 WSU Washington State University Spokane Academic Center
80 WSU Washington State University Spokane Health Sciences Bldg
81 WSU Washington State University Spokane Nursing Center

108 WSU Washington State University Student Recreation Center
82 WSU Washington State University Teaching and Learning Center
85 WSU Washington State University Tri-Cities Bio-Products Facility
83 WSU Washington State University Vancouver Multi-media Classroom Bldg
84 WSU Washington State University Vancouver Student Services

108 108 108 108

. . . . . . Not Completed
1355 1447 -92 764 980 -216 Yes

. . . . . . Not Completed

. . . . . . .
1343 . . 470 . . Not Completed
1281 . . 779 . . Not Completed
733 733 0 383 383 0 Yes
1306 . . 430 . . Not Completed
1208 1295 -87 415 488 -73 Yes
1445 1402 43 896 794 102 Yes
1187 . . 480 . . Not Completed
1796 . . 1277 . . Not Completed
1602 1770 -168 913 913 0 No
1156 1674 -518 609 948 -339 Yes
1247 1429 -182 698 880 -182 Yes
970 . . 547 . . Not Completed
2585 2634 -49 669 718 -49 Yes
730 1798 -1068 717 1060 -343 Yes
1415 1385 30 821 791 30 Yes
1219 1263 -44 796 840 -44 No
2842 2878 -36 730 721 9 Yes

. . . . . . .
1840 1919 -79 471 489 -18 Yes
2102 . . 688 . . Not Completed
1461 . . 639 . . .
364 364 0 213 213 0 No
1232 . . 667 . . Not Completed
938 938 0 421 421 0 Yes
1158 1158 0 391 391 0 Yes
1612 . . 730 . . Not Completed
1492 1523 -31 700 731 -31 Yes
1278 . . 730 . . Not Completed

. . . . . . .
1492 1553 -61 762 823 -61 Yes
1173 . . 471 . . Not Completed
2010 2010 0 579 579 0 Yes
1124 . . 365 . . Not Completed
84 45 44 84 46 44 94  
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Appendix E Project Cost Summary 

79

$1,500,000 $1,561,371 $2,150,000 $2,200,000 $11,000,000 $11,000,000 Yes
43 Cities Seattle McCaw Hall $127,780,000 $127,464,756 $2,873,008 $2,922,097 $9,425,829 $10,120,659 $100,472,206 $100,295,658 Yes

109 Cities Seattle Park 90-5 . . . . . . . . . .
95 Cities Seattle Police West Precinct Station and Community $19,680,000 $19,680,000 $0 . . $1,100,000 $1,600,000 . . .
32 Cities Seattle Seattle Central Library $155,651,000 $155,612,000 $39,000 $6,474,000 $7,463,000 $13,367,000 $14,900,000 $103,064,000 $115,757,000 No
30 Cities Seattle Seattle City Hall $72,000,000 $72,000,000 $0 $1,933,218 $2,082,694 $5,317,000 $5,447,550 $53,578,379 $57,220,177 Yes

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project . . . . . . . . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph $26,324,000 $25,750,000 $574,000 $1,400,000 $1,400,000 $1,500,000 $1,800,000 $14,700,000 $14,270,000 Yes
33 Counties King County King County Courthouse . . . . . . . . . .
34 Counties King County King County Jail . . . . . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility $639,610,404 . . $25,925,860 . $51,270,595 . $384,028,150 . Not Completed
38 Counties Pierce County Adult Detention Facility Construction an $53,700,000 $58,500,000 . . $3,200,000 $3,600,000 $36,144,780 $40,150,000 No
97 Counties Snohomish County Denney Juvenile Justice Center $24,000,000 . . . . $1,500,000 $1,500,000 . . .
98 Counties Snohomish County Snohomish County City Redevelopment . . . . . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation $19,200,000 . . $1,000,000 . $8,000,000 . $28,200,000 . Not Completed
27 GA GA WA Sate Legislative Building Rehabilitation $101,000,000 . . $3,600,000 . $10,100,000 . $71,700,000 . No
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II $197,140,000 $197,140,000 $0 $2,533,882 $2,533,882 $18,756,427 $17,165,849 $132,274,892 $132,332,582 Yes
26 GA GA/Department of Veterans Affairs WA State Veterans Home $47,335,399 $47,935,277 $645,736 $454,780 $4,203,689 $4,203,689 $34,010,837 $34,010,837 No

106 GA GA/DOC Airway Heights Corrections Center $113,000,000 $113,000,000 . . . $7,000,000 . $80,000,000 Yes
10 GA GA/DOC Larch & Cedar Creek Corrections Centers $22,000,000 $18,815,229 $3,184,771 $555,000 $555,000 $1,689,049 $1,689,049 . $14,377,781 Yes
16 GA GA/DOC Monroe Close Custody Conversion & Repair $4,375,588 $5,477,187 $127,444 $144,789 $550,776 $427,947 $2,902,047 $4,337,419 Yes
17 GA GA/DOC Special Offender Unit--Expand to 400 bed $42,942,628 $42,942,628 $1,285,867 $1,005,796 $3,507,879 $3,379,250 $32,975,760 $30,847,208 Yes
18 GA GA/DOC Stafford Creek Corrections Center, Phase $197,573,938 $182,085,383 $15,488,555 $5,052,800 $4,409,522 $14,335,459 $11,682,736 $159,241,847 $142,262,970 No
20 GA GA/DOC Washington State Reformatory - 400 Bed A $18,733,120 $17,489,236 $1,243,884 $512,880 $561,994 $1,518,731 $1,458,173 $13,767,583 $13,232,859 Yes
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast $4,161,184 $3,795,369 $365,815 $121,946 $125,819 $525,163 $407,549 $2,807,664 $3,190,735 Yes

72 GA GA/DOC WCCW Mental Health & Recep. $24,800,000 $19,186,280 $5,613,720 $946,710 $713,710 $2,208,978 $2,380,217 $16,849,081 $14,811,114 Yes
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing $9,929,026 $8,186,761 $1,742,265 $353,305 $353,305 $899,987 $974,918 $7,935,144 $6,858,538 No
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & $26,297,300 . . $144,700 . $2,107,800 . $18,848,490 . Not Completed
23 GA GA/Everett CC Undergraduate Education Center $34,897,240 . . $100,000 . $1,908,000 . $22,527,000 . Not Completed
24 GA GA/Highline CC HCC/CWU Higher Education Center $30,828,000 $30,828,000 $0 $660,000 $880,757 $3,531,723 $4,168,700 $20,490,000 $21,905,000 Yes
25 GA GA/South Puget Sound Science Complex Addition . . . . . . . . . Not Completed
86 GA GA-BCC Robinswood School Replacement (Bldg R) $24,000,000 $23,053,593 $946,407 . . $4,068,223 $4,068,223 $18,985,370 $18,985,370 Yes

110 GA GA-DOC Washington Corrections Center for Women $32,000,000 $32,000,000 $0 . . . $2,187,500 . . .
21 GA GA-DSHS Special Commitment Center Construction $61,665,000 $61,659,779 $5,221 $1,250,000 $1,535,150 $4,750,000 $4,734,304 $48,325,000 $46,542,100 Yes
46 Hospitals Skagit Valley Public Hospital District # Island Hospital $40,000,000 . . $500,000 . $4,500,000 . $35,000,000 . Not Completed
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital $87,887,000 . . $1,100,000 . $8,015,000 . $58,405,000 . Not Completed
2 K-12 Schools Aberdeen School District Aberdeen High School $53,863,000 . . $782,000 . $5,156,809 . $36,315,900 . Not Completed
7 K-12 Schools Eastmont School District Eastmont Middle School $12,455,338 $12,221,808 $233,530 $274,600 $307,800 $857,594 $925,467 $11,313,144 $10,988,541 Yes

13 K-12 Schools Evergreen School District Evergreen High School . . . . . . . . . Not Completed
92 K-12 Schools Griffin School District #324 Elementary/Middle School $12,800,000 $14,019,080 $192,000 $206,300 $1,019,137 $1,164,962 $9,075,000 $10,834,030 No
35 K-12 Schools Lake Washington School District Mann Elementary School $11,683,439 $12,512,828 $175,252 $171,305 $776,875 $1,085,318 $9,484,018 $9,517,905 No
36 K-12 Schools Northshore School District Bothell High School, Phase 2 $20,500,000 . . $1,000,000 . $2,000,000 . $13,200,000 . Not Completed
37 K-12 Schools Northshore School District Northshore Junior High School $25,800,000 $25,451,566 $348,434 $1,000,000 $500,000 $1,698,654 $1,969,154 $20,000,000 $19,561,036 Yes
99 K-12 Schools Olympia School District New Capital High School . . . . . . . . . Not Completed

100 K-12 Schools Seattle School District Cleveland High School $60,386,000 . . $4,108,858 . $4,715,935 . $40,951,917 . Not Completed
44 K-12 Schools Seattle School District Garfield High School $78,780,000 . . $3,411,043 . $6,089,769 . $58,542,380 . Not Completed
45 K-12 Schools Seattle School District Nathan Hale High School . . . . . . . . . No

101 K-12 Schools Seattle School District Roosevelt High School $84,522,000 . . $365,900 . $6,796,103 . $56,790,961 . No
94 K-12 Schools Spokane School District Rogers High School . . . . . . . . . Not Completed
93 K-12 Schools Spokane School District Shadle Park High School . . . . . . . . . Not Completed
49 K-12 Schools Tacoma School District Lincoln High School $51,700,418 . . $1,171,240 . $3,627,034 . $35,277,000 . Not Completed
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6 Cities Bellevue New City Building Redevelopment $101,550,000 . . $1,880,000 . $7,300,000 . $61,467,757 . No
12 Cities Everett Water Pollution Control Facility Phase A $25,000,000 . . $1,000,000 . $2,000,000 $2,000,000 $22,000,000 . Not Completed
88 Cities Seattle Aquarium, Pier 59 Renovations $24,041,000 . . $247,667 . $3,040,707 . $20,752,626 . Not Completed
41 Cities Seattle City Fire Station #10 $39,600,000 . . $2,629,993 . $3,359,584 . $24,260,977 . Not Completed
31 Cities Seattle City Justice Center $92,000,000 $92,000,000 $0 $2,938,082 $2,588,995 $8,131,698 $7,630,736 $68,350,591 $71,119,063 Yes
11 Cities Seattle Landsburg Fish Passage & Diversion Facility $14,650,000 $14,761,371 ($111,371)

$315,244

($4,800,000)

($599,878)
$0

($1,101,599)
$0

($1,219,080)
($829,389)
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1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad $88,085,987 . . $2,250,000 . $6,965,950 . $66,169,278 . Not Completed
4 K-12 Schools Wahluke School District Wahluke High School $20,407,512 . . $354,802 . $823,000 . $15,921,280 . Not Completed

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up . . . . . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par . . . . . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 $85,846,349 $85,846,349 $0 $3,568,866 $3,568,866 $4,596,423 $4,596,423 $67,301,512 $67,301,512 Yes
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 . . . . . . . $77,666,867 . Not Completed
47 Other Seattle Public Housing Authority NewHolly Ph. 2 $44,195,338 $44,120,391 $74,947 $790,075 $790,075 $4,077,752 $4,077,752 $29,291,459 $30,221,394 Yes
48 Other Seattle Public Housing Authority NewHolly Ph. 3 $65,561,484 $62,114,454 $3,447,030 $1,006,000 $796,022 $4,838,528 $6,405,212 $51,638,248 $49,739,160 Yes
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 $46,750,000 . . $750,000 . $7,000,000 . $39,000,000 . Not Completed
9 PFD Clark County Public Facilities District Exhibition Center $12,540,500 . . . . $1,504,860 . $14,039,439 . Yes

102 PFD Edmonds PFD Center for the Arts . . . . . . . . . Not Completed
87 PFD OT Spokane PFD Spokane Convention Center Expansion $79,400,000 . . $20,073,117 . $3,795,883 . $55,531,000 . Not Completed
96 PFD Pierce County Convention Center . . . . . . . . . Not Completed

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field $498,350,000 . . . . . . . . .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference $17,000,000 $17,500,000 ($500,000)

($12,000,000)

($132,646)

($7,729,500)
$764,758

($430,000)
$0

$250,000 $250,000 $1,750,000 $1,800,000 $15,000,000 $15,450,000 Yes
40 Ports Port of Seattle C1 Baggage Facility $142,203,300 . . $15,722,000 . $10,530,800 . $102,366,199 . Not Completed
39 Ports Port of Seattle SeaTac Parking Garage $60,000,000 $72,000,000 . $1,285,596 $6,100,000 $8,239,000 . $62,475,404 Yes
42 Ports Port of Seattle Shilshole Marina Redevelopment $78,500,000 . . . . . . $50,194,138 . Not Completed

107 Ports Port of Seattle World Trade Center $19,210,747 $19,210,747 $0 . . . . . . .
50 UW University of Washington Architecture Hall Renovation $25,484,000 . . $1,553,081 . $3,099,571 . $17,409,616 . Not Completed
51 UW University of Washington Bioengineering-Genome Sciences Bldg $150,000,000 . . $5,311,237 . $18,528,455 . $111,923,871 . Not Completed
53 UW University of Washington Cascade Tower Renovation $14,369,991 $14,043,000 $326,991 $479,644 $540,000 $1,942,167 $1,656,320 $10,931,552 $10,841,326 Yes
54 UW University of Washington Conibear Shellhouse $16,700,000 . . $621,000 . $2,191,000 . $12,353,000 . Not Completed
55 UW University of Washington Dempsey Indoor Practice Facility $31,299,000 $29,297,000 $2,002,000 $1,249,000 $1,198,000 $4,119,000 $4,920,000 $25,241,000 $22,723,000 Yes
56 UW University of Washington EE/CSE Phase 2 Expansion $71,700,000 $71,700,000 $0 $1,899,000 $1,899,000 $5,675,000 $5,675,000 $44,534,852 $49,501,685 Yes
57 UW University of Washington Guggenheim Hall Renovation $28,323,000 . . $1,661,003 . $3,287,233 . $19,765,352 . Not Completed
58 UW University of Washington Harborview Bond Program $292,800,000 . . $9,045,873 . $36,696,147 . $209,897,934 . Not Completed
59 UW University of Washington Harborview Research & Training Facility $78,761,000 $78,761,000 $0 $2,664,691 $2,664,691 $8,132,831 $8,132,831 $56,788,270 $56,788,270 Yes
60 UW University of Washington Hec Ed Pavilion Renovation $44,508,000 $44,080,729 $427,271 $1,372,000 $1,349,391 $4,382,000 $4,295,600 $38,316,000 $38,319,417 Yes
61 UW University of Washington IMA Expansion $43,300,000 $43,432,646 $1,323,000 $1,904,646 $4,198,000 $5,230,000 $27,000,000 $31,144,680 No
62 UW University of Washington Johnson Hall Renovation $55,290,000 . . $3,159,000 . $6,565,000 . $37,460,441 . Not Completed
63 UW University of Washington Law School Building $74,386,500 $82,116,000 $1,529,000 $1,862,000 $8,049,000 $8,164,000 $62,589,000 $62,643,000 Yes
64 UW University of Washington Oceanography Research & Training $80,780,000 $80,015,242 $1,817,864 $1,756,572 $8,838,718 $8,518,820 $67,080,735 $67,666,360 Yes
65 UW University of Washington Pacific Tower $34,954,000 $34,168,000 $786,000 $905,000 $1,174,000 $4,599,000 $4,445,000 $22,929,251 $22,346,398 Yes
66 UW University of Washington Surgery Pavilion $87,500,000 $87,930,000 $3,165,000 $3,097,000 $11,800,000 $11,400,000 $65,900,000 $66,860,000 Yes
67 UW University of Washington Suzzallo Library Renovation $47,257,000 $47,257,000 $1,963,000 $2,046,000 $6,364,000 $6,411,000 $33,479,742 $31,489,871 Yes
68 UW University of Washington Tacoma Branch Campus Phase 1A $33,887,012 $33,887,012 $0 . . . . $23,093,393 $23,093,393 Yes
70 UW University of Washington Tacoma Branch Campus Phase 2B $44,349,000 . . $1,500,000 $1,812,000 $4,712,000 $6,670,714 $33,928,989 . .
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R $61,930,388 . . $21,780,000 . $5,754,666 . $45,949,820 . Not Completed
74 WSU Washington State University ELSB Vancouver $29,900,000 $29,900,000 $0 $1,335,000 $1,335,000 $3,463,644 $3,463,644 $20,510,986 $20,510,986 Yes
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) $41,000,000 $40,761,984 $238,016 $2,184,000 $2,184,000 $4,900,000 $4,900,000 $33,341,000 $31,981,717 Yes
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex $39,000,000 . . $1,515,000 . $4,396,620 . $28,417,669 . Not Completed
78 WSU Washington State University Scholars Hall $15,300,000 $15,300,000 $0 $645,941 $569,941 $1,661,929 $1,963,596 $10,706,389 $10,321,726 Yes
77 WSU Washington State University School of Communication Addition (Murrow $12,665,000 $12,665,000 $0 $362,472 $362,472 $1,410,441 $1,837,353 $7,828,130 $7,868,319 Yes
79 WSU Washington State University Spokane Academic Center $33,850,000 . . $1,314,000 . $2,880,000 . $20,251,024 . Not Completed
80 WSU Washington State University Spokane Health Sciences Bldg $39,061,222 $39,061,222 $0 $1,095,900 $1,095,900 $3,343,122 $3,343,122 . . Yes
81 WSU Washington State University Spokane Nursing Center $34,600,000 . . $1,264,000 . $2,885,000 . $25,271,000 . Not Completed

108 WSU Washington State University Student Recreation Center . . . . . . . . . .
82 WSU Washington State University Teaching and Learning Center $41,572,435 $41,572,435 $0 $1,273,200 $1,273,200 $3,145,915 $3,145,915 $24,275,224 $24,275,224 Yes
85 WSU Washington State University Tri-Cities Bio-Products Facility . . . . . . . . . Not Completed
83 WSU Washington State University Vancouver Multi-media Classroom Bldg $17,500,000 $17,500,000 $0 $870,000 $870,000 $1,740,000 $1,740,000 $12,265,729 $12,265,729 Yes
84 WSU Washington State University Vancouver Student Services $12,350,000 . . $704,000 . $1,714,000 . $7,988,000 . Not Completed

Response Count 108 108 90 52 52 78 46 84 53 82 48 94  
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6 Cities Bellevue New City Building Redevelopment $55,465,720 . 4.00 . $2,218,629 . $310,000 . $5,409,163 . $63,093,512 . . No
12 Cities Everett Water Pollution Control Facility Phase A $33,995,370 . 4.30 . $1,682,771 . $268,000 . $1,695,000 . $37,373,141 . . Not Completed
88 Cities Seattle Aquarium, Pier 59 Renovations . . . . . . . . . . . . . Not Completed
41 Cities Seattle City Fire Station #10 . . . . . . $198,000 . . . . . . Not Completed
31 Cities Seattle City Justice Center $68,050,590 $71,119,063 3.95 3.95 $2,585,857 $2,731,581 $300,000 $253,900 $5,431,881 $5,490,746 $76,068,328 $79,341,390 ($3,273,062)

($10,535,128)

($17,974,000)
($3,762,375)

($1,276,030)
($571,833)

($3,253,007)

($253,502)

($708,000)

($1,939,778)
($776,615)

($1,514,266)
($1,043,202)

Yes
11 Cities Seattle Landsburg Fish Passage & Diversion Facility $8,350,546 $7,734,785 6.00 6.00 $501,033 $501,033 $150,000 $150,000 $822,307 $822,307 $9,673,886 $9,058,125 $615,761 Yes
43 Cities Seattle McCaw Hall $91,581,025 $100,295,658 2.52 2.25 $1,678,686 $1,854,467 $284,552 $284,552 $6,373,755 $8,018,469 $99,633,466 $110,168,594 Yes

109 Cities Seattle Park 90-5 . . . . . . . . . . . . . .
95 Cities Seattle Police West Precinct Station and Community $13,987,355 . 3.00 . $282,000 . . . $10,098,245 . $24,367,600 . . .
32 Cities Seattle Seattle Central Library $84,465,000 $100,761,000 4.30 4.30 $3,632,000 $4,301,000 $695,000 $986,000 $8,700,000 $9,709,000 $96,797,000 $114,771,000 No
30 Cities Seattle Seattle City Hall $53,928,380 $57,220,177 3.95 3.95 $1,968,619 $1,968,619 $150,000 $150,000 $5,279,817 $5,750,395 $61,176,816 $64,939,191 Yes

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project . . . . . . . . . . . . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph $11,500,000 $10,826,300 4.75 4.75 $653,000 $657,100 $60,000 $65,000 $2,553,000 $2,304,900 $14,706,000 $13,788,300 $917,700 Yes
33 Counties King County King County Courthouse . . . . . . . . . . . . . .
34 Counties King County King County Jail . . . . . . . . . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility . . 1.98 . . . $1,424,428 . . . . . . Not Completed
38 Counties Pierce County Adult Detention Facility Construction an $36,144,780 . 2.80 2.80 $1,018,160 $1,018,160 $350,000 $572,256 $2,922,077 $2,922,077 $40,085,017 . . No
97 Counties Snohomish County Denney Juvenile Justice Center $16,000,000 $19,122,878 3.50 . $530,000 . . . $1,190,898 . $17,720,898 . . .
98 Counties Snohomish County Snohomish County City Redevelopment . . . . . . . . . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation . . . . . . . . . . . . . Not Completed
27 GA GA WA Sate Legislative Building Rehabilitation $61,108,112 . 3.00 . $1,796,530 . $700,000 . $4,403,549 . $67,308,191 . . No
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II $111,136,050 $111,136,050 3.00 3.00 $3,343,438 $3,343,438 $1,595,000 $1,595,000 $3,049,811 $3,049,811 $117,529,299 $117,529,299 $0 Yes
26 GA GA/Department of Veterans Affairs WA State Veterans Home $31,630,000 $31,360,000 3.75 3.75 $1,186,125 $1,186,125 $300,000 $300,000 $825,395 $825,395 $33,641,520 $33,371,520 $270,000 No

106 GA GA/DOC Airway Heights Corrections Center $79,140,000 $79,140,000 2.90 2.90 $2,122,900 $2,122,900 . . $2,379,319 $2,379,319 $83,642,219 $83,642,219 $0 Yes
10 GA GA/DOC Larch & Cedar Creek Corrections Centers $12,830,543 $11,113,215 3.25 3.25 $411,557 $445,260 . . $840,750 $911,938 $14,082,850 $12,470,413 $1,612,437 Yes
16 GA GA/DOC Monroe Close Custody Conversion & Repair $2,624,886 $3,788,505 3.50 3.50 $100,000 $135,788 $47,250 $47,250 $275,954 $352,577 $3,000,840 $4,276,870 Yes
17 GA GA/DOC Special Offender Unit--Expand to 400 bed $27,957,300 $28,393,282 3.50 3.50 $978,505 $1,048,844 $87,750 $87,750 $1,135,510 $1,201,022 $30,071,315 $30,643,148 Yes
18 GA GA/DOC Stafford Creek Corrections Center, Phase $119,711,116 $122,181,552 1.85 1.85 $2,214,666 $2,283,375 $524,576 $524,576 $6,231,669 $6,945,531 $128,157,451 $131,410,458 No
20 GA GA/DOC Washington State Reformatory - 400 Bed A $11,411,798 $11,293,541 3.00 3.00 $342,354 $372,792 $30,000 $30,000 $465,000 $473,114 $12,219,152 $12,139,447 $79,705 Yes
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast $2,660,082 $2,814,020 4.00 6.00 $106,403 $205,967 $75,000 $75,000 $162,322 $162,322 $2,928,807 $3,182,309 Yes

72 GA GA/DOC WCCW Mental Health & Recep. $12,272,695 $11,376,598 3.20 3.20 $412,363 $423,563 $110,200 $110,200 $687,924 $697,598 $13,372,982 $12,497,759 $875,223 Yes
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing $7,760,331 $6,205,123 3.00 3.90 $232,809 $244,496 $101,382 $101,382 $367,050 $307,536 $8,360,190 $6,757,155 $1,603,035 No
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & $18,000,000 . 4.50 . $810,000 . $170,000 . $633,457 . $19,443,457 . . Not Completed
23 GA GA/Everett CC Undergraduate Education Center . . . . . . . . . . . . . Not Completed
24 GA GA/Highline CC HCC/CWU Higher Education Center $18,122,500 $18,800,000 4.50 4.50 $815,500 $846,000 $170,000 $170,000 $728,000 $728,000 $19,666,000 $20,374,000 Yes
25 GA GA/South Puget Sound Science Complex Addition . . . . . . . . . . . . . Not Completed
86 GA GA-BCC Robinswood School Replacement (Bldg R) $16,000,000 $16,000,000 4.00 4.00 $640,000 $640,000 $180,000 $180,000 $617,185 $617,185 $17,257,185 $17,257,185 $0 Yes

110 GA GA-DOC Washington Corrections Center for Women . . . . . . . . . . . . . .
21 GA GA-DSHS Special Commitment Center Construction $48,324,948 $44,746,737 2.80 2.80 $1,352,820 $1,240,129 $183,000 $617,038 $2,269,000 $2,882,362 $51,946,768 $48,869,228 $3,077,540 Yes
46 Hospitals Skagit Valley Public Hospital District # Island Hospital . . . . . . . . . . . . . Not Completed
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital $46,729,000 . 2.50 . $1,168,000 . $180,000 . $4,060,000 . $51,957,000 . . Not Completed
2 K-12 Schools Aberdeen School District Aberdeen High School $34,466,800 . 3.00 . $929,000 . $300,000 . $1,220,000 . $36,615,800 . . Not Completed
7 K-12 Schools Eastmont School District Eastmont Middle School $13,007,424 $13,007,424 2.75 2.75 $327,734 $327,734 $88,817 $88,817 $500,000 $500,000 $13,835,158 $13,835,158 $0 Yes

13 K-12 Schools Evergreen School District Evergreen High School . . . . . . . . . . . . . Not Completed
92 K-12 Schools Griffin School District #324 Elementary/Middle School $9,075,000 $10,834,030 4.50 4.50 $408,325 $487,531 $50,000 $50,000 $523,867 $625,409 $10,007,192 $11,946,970 No
35 K-12 Schools Lake Washington School District Mann Elementary School $8,650,335 $9,426,770 5.97 5.97 $397,005 $397,005 $37,500 $37,500 $472,025 $472,205 $9,519,365 $10,295,980 No
36 K-12 Schools Northshore School District Bothell High School, Phase 2 $13,896,211 $15,382,674 3.50 2.90 $469,920 $447,723 $100,000 $240,000 $776,400 $826,400 $15,142,531 $16,656,797 Not Completed
37 K-12 Schools Northshore School District Northshore Junior High School $18,517,834 $19,561,036 3.75 3.30 $642,803 $642,803 $125,000 $125,000 $152,784 $152,784 $19,313,421 $20,356,623 Yes
99 K-12 Schools Olympia School District New Capital High School . . . . . . . . . . . . . Not Completed

100 K-12 Schools Seattle School District Cleveland High School $39,897,500 . 1.90 . $772,000 . $600,000 . $1,775,000 . $42,444,500 . . Not Completed
44 K-12 Schools Seattle School District Garfield High School . . . . . . . . . . . . . Not Completed
45 K-12 Schools Seattle School District Nathan Hale High School $6,012,086 . 3.00 . $175,000 $175,000 $149,630 $149,630 $517,000 . $6,704,086 . . No

101 K-12 Schools Seattle School District Roosevelt High School $53,942,961 . 2.00 . $1,064,000 . $477,631 . $1,784,000 . $56,790,961 . . No
94 K-12 Schools Spokane School District Rogers High School . . . . . . . . . . . . . Not Completed
93 K-12 Schools Spokane School District Shadle Park High School . . . . . . . . . . . . . Not Completed
49 K-12 Schools Tacoma School District Lincoln High School $30,000,000 $3 3.25 . $975,000 . $300,000 . $1,902,000 . $32,877,000 . . Not Completed
1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad $60,685,550 . 4.50 . $2,475,000 . $345,000 $529,667 $3,008,698 . $66,169,248 . . Not Completed
4 K-12 Schools Wahluke School District Wahluke High School $13,805,643 . 3.00 . $415,523 . $135,803 $135,803 $851,264 . $15,072,430 . . Not Completed  
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104 Other Pierce Transit Pierce Transit - Maintenance Facility Up . . . . . . . . . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par . . . . . . . . . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 $60,261,474 $60,700,326 2.60 3.10 $1,590,000 $1,890,165 $110,000 $110,000 $1,895,000 $2,447,485 $63,746,474 $65,037,976 ($1,291,502)

($929,935)
($4,543,022)

($8,928,568)

($1,536,203)

($8,006,000)
($3,147,333)
($1,593,503)
($4,584,563)

($3,487,534)
($3,725,634)

Yes
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 $58,229,801 . 3.00 . $1,892,468 . $413,500 . $5,262,806 . $65,385,075 . . Not Completed
47 Other Seattle Public Housing Authority NewHolly Ph. 2 $26,726,109 $27,579,260 6.00 6.00 $1,603,567 $1,654,756 $160,000 $160,000 $801,783 $827,378 $29,131,459 $30,061,394 Yes
48 Other Seattle Public Housing Authority NewHolly Ph. 3 $45,487,235 $49,739,160 4.00 4.00 $1,819,489 $1,989,566 $68,028 $68,028 $2,200,129 $2,321,149 $49,506,853 $54,049,875 Yes
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 $39,200,000 . 3.50 . $1,372,000 . $200,000 . $2,700,000 $2,558,000 $43,272,000 . . Not Completed
9 PFD Clark County Public Facilities District Exhibition Center $12,540,500 . 5.84 . $731,914 . $0 . $140,000 . $13,412,414 . . Yes

102 PFD Edmonds PFD Center for the Arts . . . . . . . . . . . . . Not Completed
87 PFD OT Spokane PFD Spokane Convention Center Expansion $45,894,114 . 21.80 . $1,000,720 . $293,383 . $1,891,942 . $48,786,776 . . Not Completed
96 PFD Pierce County Convention Center . . . . . . . . . . . . . Not Completed

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field $216,350,000 . 2.55 . $5,516,925 . $650,000 . $3,782,075 . $225,649,000 . . .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference $12,000,000 $12,000,000 2.68 2.68 $322,400 $322,400 $100,000 $150,000 $488,600 $488,600 $12,811,000 $12,811,000 $0 Yes

40 Ports Port of Seattle C1 Baggage Facility $82,630,371 . 2.60 . $2,174,390 . $754,960 . $5,555,000 . $90,359,761 . . Not Completed
39 Ports Port of Seattle SeaTac Parking Garage $50,508,561 $59,072,894 3.00 3.00 $1,515,257 $1,772,187 $350,000 $412,000 $1,111,018 $1,218,323 $53,134,836 $62,063,404 Yes
42 Ports Port of Seattle Shilshole Marina Redevelopment $45,075,000 . 4.85 . $2,186,138 . $175,000 . $2,514,000 . $49,775,138 . . Not Completed

107 Ports Port of Seattle World Trade Center . . . . . . . . . . . . . .
50 UW University of Washington Architecture Hall Renovation . . . . . . $158,904 . . . . . . Not Completed
51 UW University of Washington Bioengineering-Genome Sciences Bldg $97,870,393 . 4.00 . $3,956,005 . $349,650 . $2,056,000 . $103,882,398 . . Not Completed
53 UW University of Washington Cascade Tower Renovation $7,892,783 $7,604,778 3.70 3.70 $310,000 $310,000 $75,000 $75,000 $440,000 $440,000 $8,642,783 $8,354,778 $288,005 Yes
54 UW University of Washington Conibear Shellhouse $10,325,344 $10,288,279 4.50 4.50 $467,200 $463,089 $149,600 $120,571 $234,444 $234,444 $11,026,988 $10,985,812 $41,176 Not Completed
55 UW University of Washington Dempsey Indoor Practice Facility $14,900,000 $14,900,000 . . . . . . $424,600 $424,650 . . . Yes
56 UW University of Washington EE/CSE Phase 2 Expansion $40,990,365 $42,248,473 4.50 4.50 $1,859,635 $1,904,330 $334,852 $357,081 $1,350,000 $1,583,400 $44,200,000 $45,736,203 Yes
57 UW University of Washington Guggenheim Hall Renovation . . . . . . . . . . . . . Not Completed
58 UW University of Washington Harborview Bond Program . . . . . . . . . . . . . Not Completed
59 UW University of Washington Harborview Research & Training Facility $46,500,000 $46,500,000 . . . . . . $1,670,727 $1,670,727 . . . Yes
60 UW University of Washington Hec Ed Pavilion Renovation $25,793,009 $33,723,661 4.18 4.18 $1,045,000 $1,116,662 $200,000 $200,000 $855,180 $858,866 $27,693,189 $35,699,189 Yes
61 UW University of Washington IMA Expansion $20,455,726 $23,603,059 5.20 4.50 $1,053,613 $1,053,613 $250,000 $314,557 $1,650,598 $1,650,598 $23,159,937 $26,307,270 No
62 UW University of Washington Johnson Hall Renovation $30,608,162 $32,022,119 3.45 3.45 $1,057,674 $1,165,488 $267,707 $408,907 $569,999 $641,731 $32,235,835 $33,829,338 Not Completed
63 UW University of Washington Law School Building $48,267,156 $52,839,082 3.90 3.70 $1,941,926 $1,954,563 $299,054 $299,054 $1,611,912 $1,611,912 $51,820,994 $56,405,557 Yes
64 UW University of Washington Oceanography Research & Training $55,700,124 $68,144,099 . . . . . . $1,390,000 . . . . Yes
65 UW University of Washington Pacific Tower $19,985,750 $17,561,461 3.50 4.30 $753,385 $753,385 $180,000 $183,574 $1,378,700 $1,588,836 $22,117,835 $19,903,682 $2,214,153 Yes
66 UW University of Washington Surgery Pavilion $59,328,776 $62,816,310 4.00 3.80 $2,397,447 $2,397,447 $297,152 $297,152 $1,836,230 $1,836,230 $63,562,453 $67,049,987 Yes
67 UW University of Washington Suzzallo Library Renovation $19,031,579 $22,547,749 4.50 4.50 $856,421 $1,004,040 $310,000 $607,475 $412,000 $473,845 $20,300,000 $24,025,634 Yes
68 UW University of Washington Tacoma Branch Campus Phase 1A $20,532,576 . 3.50 3.50 $718,640 . . . $648,000 $648,000 $21,899,216 . . Yes
70 UW University of Washington Tacoma Branch Campus Phase 2B $24,468,078 . 4.30 4.30 $1,052,127 $1,078,558 $250,000 $322,818 $479,443 $763,550 $25,999,648 . . .
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R . . . . . . $336,505 . . . . . . Not Completed
74 WSU Washington State University ELSB Vancouver $15,834,062 $14,394,491 25.50 25.50 $405,000 $405,000 $0 $0 $765,133 $765,133 $17,004,195 $15,564,624 $1,439,571 Yes
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) $16,314,667 $16,209,035 2.00 . $486,293 $365,685 $257,284 $257,284 $1,198,181 $1,419,712 $17,999,141 $17,994,432 $4,709 Yes
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex $24,665,605 . 2.30 . $567,157 . $324,406 . $969,000 . $26,201,762 . . Not Completed
78 WSU Washington State University Scholars Hall $8,945,863 $8,945,863 2.40 2.40 $244,800 $244,800 $253,953 $253,953 $509,000 $509,000 $9,699,663 $9,699,663 $0 Yes
77 WSU Washington State University School of Communication Addition (Murrow $6,661,697 . 2.30 . $163,863 . $114,079 . $461,591 . $7,287,151 . . Yes
79 WSU Washington State University Spokane Academic Center $18,109,483 . 2.20 . $398,409 . $200,000 . $1,134,843 . $19,642,735 . . Not Completed
80 WSU Washington State University Spokane Health Sciences Bldg $24,507,824 $24,507,824 2.23 2.23 $512,876 $512,876 $161,517 $161,517 $840,206 $840,206 $25,860,906 $25,860,906 $0 Yes
81 WSU Washington State University Spokane Nursing Center . . . . . . $200,000 . . . . . . Not Completed

108 WSU Washington State University Student Recreation Center . . . . . . . . . . . . . .
82 WSU Washington State University Teaching and Learning Center $24,275,224 $24,275,224 2.85 2.85 $618,439 $618,435 $222,391 $222,391 $675,000 $675,000 $25,568,663 $25,568,659 $4 Yes
85 WSU Washington State University Tri-Cities Bio-Products Facility . . . . . . $198,594 . . . . . . Not Completed
83 WSU Washington State University Vancouver Multi-media Classroom Bldg $10,101,990 $10,101,990 2.50 2.50 $252,550 $252,550 $100,000 $100,000 $766,974 $766,974 $11,121,514 $11,121,514 $0 Yes
84 WSU Washington State University Vancouver Student Services . . . . . . $130,000 . . . . . . Not Completed
Response Count 108 108 77 51 75 48 74 49 76 49 77 52 74 46 46 94  
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83

$0 0.00 . . $1,135,540 37.84
17 GA GA/DOC Special Offender Unit--Expand to 400 bed Yes $1,560,717 5.19 $273,974 0.91 $147,364 0.49 $0 0.00 $571,835 1.90
18 GA GA/DOC Stafford Creek Corrections Center, Phase . . . . . . . . . . . . . . .
20 GA GA/DOC Washington State Reformatory - 400 Bed A Yes $109,513 0.90 $148,138 1.21 $48,034 0.39 $0 0.00 $0 0.00 $173,215 1.42
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast Yes $260,429 8.89 $47,600 1.63 $3,533 0.12 $0 0.00 $0 0.00 $311,562 10.64

72 GA GA/DOC WCCW Mental Health & Recep. Yes $355,051 2.65 $9,812 0.07 $4,311 0.03 $128,604 0.96 $9,094 0.07 $0 0.00 $506,872 3.79
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing Yes $379,118 4.53 $22,773 0.27 $8,389 0.10 $0 0.00 $27,205 0.33 $0 0.00 $437,487 5.23
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & . . . . . . . . . . . . . . .
23 GA GA/Everett CC Undergraduate Education Center . . . . . . . . . . . . . . .
24 GA GA/Highline CC HCC/CWU Higher Education Center Yes $290,000 1.47 $201,000 1.02 $48,000 0.24 $0 0.00 $64,000 0.33 $0 0.00 $603,000 3.07
25 GA GA/South Puget Sound Science Complex Addition . . . . . . . . . . . . . . .
86 GA GA-BCC Robinswood School Replacement (Bldg R) Yes $2,085,370 12.08 $150,000 0.87 $450,000 2.61 $0 0.00 $300,000 1.74 $0 0.00 $2,985,370 17.30

110 GA GA-DOC Washington Corrections Center for Women Yes $9,000,000 . $0 0.00 $0 0.00 $0 0.00 $0 0.00 $754,670 . $9,754,670 .
21 GA GA-DSHS Special Commitment Center Construction Yes $139,113 0.27 $23,482 0.05 $762,482 1.47 $0 0.00 $0 0.00 $2,007,002 3.86 $2,932,079 5.64
46 Hospitals Skagit Valley Public Hospital District # Island Hospital . . . . . . . . . . . . . . .
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital . . . . . . . . . . . . . . .
2 K-12 Schools Aberdeen School District Aberdeen High School . . . . . . . . . . . . . . .
7 K-12 Schools Eastmont School District Eastmont Middle School Yes $215,775 1.56 $64,317 0.46 $17,519 0.13 $87,136 0.63 $64,953 0.47 $0 0.00 $449,700 3.25

13 K-12 Schools Evergreen School District Evergreen High School . . . . . . . . . . . . . . .
92 K-12 Schools Griffin School District #324 Elementary/Middle School Yes $827,336 8.27 $618,602 6.18 $0 0.00 $334,954 3.35 $311,477 3.11 $0 0.00 $2,092,369 20.91
35 K-12 Schools Lake Washington School District Mann Elementary School Yes $393,810 4.14 $134,584 1.41 $220,640 2.32 $0 0.00 $27,391 0.29 $0 0.00 $776,425 8.16
36 K-12 Schools Northshore School District Bothell High School, Phase 2 . . . . . . . . . . . . . . .
37 K-12 Schools Northshore School District Northshore Junior High School Yes $845,328 4.38 $127,403 0.66 $76,883 0.40 $0 0.00 $61,116 0.32 $0 0.00 $1,110,730 5.75
99 K-12 Schools Olympia School District New Capital High School . . . . . . . . . . . . . . .

100 K-12 Schools Seattle School District Cleveland High School . . . . . . . . . . . . . . .
44 K-12 Schools Seattle School District Garfield High School . . . . . . . . . . . . . . .
45 K-12 Schools Seattle School District Nathan Hale High School . . . . . . . . . . . . . . .

101 K-12 Schools Seattle School District Roosevelt High School Yes $490,000 0.86 $45,972 0.08 $305,581 0.54 $1,601,430 2.82 $0 0.00 $0 0.00 $2,442,983 4.30
94 K-12 Schools Spokane School District Rogers High School . . . . . . . . . . . . . . .
93 K-12 Schools Spokane School District Shadle Park High School . . . . . . . . . . . . . . .
49 K-12 Schools Tacoma School District Lincoln High School . . . . . . . . . . . . . . .
1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad Yes $91,961 0.14 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $91,961 0.14

Were there 
any change 

orders?

Owner Scope Changes Total Dollar Volume of 
ChangesOther ChangesCode/Reg ChangesContractor ChangesUnforeseen ConditionsDesign E&O 2005 

Survey 
Code

Project NameAgency CodeRCW Code

Volume Ratio Volume Ratio Volume Ratio Volume Ratio Volume Ratio Volume Ratio Volume Ratio
6 Cities Bellevue New City Building Redevelopment . . . . . . . . . . . . . . .

12 Cities Everett Water Pollution Control Facility Phase A . . . . . . . . . . . . . . .
88 Cities Seattle Aquarium, Pier 59 Renovations . . . . . . . . . . . . . . .
41 Cities Seattle City Fire Station #10 . . . . . . . . . . . . . . .
31 Cities Seattle City Justice Center Yes $0 0.00 $0 0.00 $0 0.00 $2,980,273 3.92 $0 0.00 $0 0.00 $2,980,273 3.92
11 Cities Seattle Landsburg Fish Passage & Diversion Facility Yes $487,403 5.04 $146,690 1.52 $42,812 0.44 $0 0.00 $0 0.00 $0 0.00 $676,906 7.00
43 Cities Seattle McCaw Hall Yes . . . . . . . . . . . . $10,182,657 10.22

109 Cities Seattle Park 90-5 . . . . . . . . . . . . . . .
95 Cities Seattle Police West Precinct Station and Community . . . . . . . . . . . . . $5,930,000 24.34
32 Cities Seattle Seattle Central Library Yes . . . . . . . . . . . . $18,265,000 18.87
30 Cities Seattle Seattle City Hall Yes $0 0.00 $0 0.00 $0 0.00 $3,291,798 5.38 $0 0.00 $0 0.00 $3,291,798 5.38

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project . . . . . . . . . . . . . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph Yes $500,000 3.40 $50,000 0.34 $300,000 2.04 $120,000 0.82 $0 0.00 $0 0.00 $970,000 6.60
33 Counties King County King County Courthouse . . . . . . . . . . . . . . .
34 Counties King County King County Jail . . . . . . . . . . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility . . . . . . . . . . . . . . .
38 Counties Pierce County Adult Detention Facility Construction an . . . . . . . . . . . . . . .
97 Counties Snohomish County Denney Juvenile Justice Center . $812,000 4.58 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $650,000 3.67 $1,462,000 8.25
98 Counties Snohomish County Snohomish County City Redevelopment . . . . . . . . . . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation . . . . . . . . . . . . . . .
27 GA GA WA Sate Legislative Building Rehabilitation . . . . . . . . . . . . . . .
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II Yes $3,899,565 3.32 $275,318 0.23 $2,063,727 1.76 $495,109 0.42 $605,006 0.51 $4,229,252 3.60 $11,567,977 9.84
26 GA GA/Department of Veterans Affairs WA State Veterans Home . . . . . . . . . . . . . . .

106 GA GA/DOC Airway Heights Corrections Center Yes . . . . . . . . . . . . $2,900,000 3.47
10 GA GA/DOC Larch & Cedar Creek Corrections Centers Yes . . . . . . . . . . . . $337,828 2.40
16 GA GA/DOC Monroe Close Custody Conversion & Repair Yes $325,765 10.86 $16,860 0.56 $804,327 26.80 ($11,412) (0.38)

$0 0.00 ($1,410,220) (4.69)

($132,471) (1.08)
$0 0.00
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Volume Ratio Volume Ratio Volume Ratio Volume Ratio Volume Ratio Volume Ratio Volume Ratio

Were there 
any change 

orders?

Owner Scope Changes Total Dollar Volume of 
Changes

Other ChangesCode/Reg ChangesContractor ChangesUnforeseen ConditionsDesign E&O 2005 
Survey 
Code

Project NameAgency CodeRCW Code

 
4 K-12 Schools Wahluke School District Wahluke High School Yes $1,637,968 10.87 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $0 0.00 $1,637,968 10.87

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up . . . . . . . . . . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par . . . . . . . . . . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 Yes $1,629,387 2.56 $407,347 0.64 $1,222,041 1.92 $1,853,564 2.91 $0 0.00 $0 0.00 $5,112,339 8.02
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 . . . . . . . . . . . . . . .
47 Other Seattle Public Housing Authority NewHolly Ph. 2 Yes $60,600 0.21 $59,220 0.20 $123,068 0.42 $60,163 0.21 $0 0.00 $0 0.00 $303,051 1.04
48 Other Seattle Public Housing Authority NewHolly Ph. 3 Yes $618,816 1.25 $288,204 0.58 $604,403 1.22 $301,101 0.61 $0 0.00 $0 0.00 $1,812,524 3.66
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 Yes $500,000 1.16 $0 0.00 $700,000 1.62 $0 0.00 $0 0.00 $0 0.00 $1,200,000 2.77
9 PFD Clark County Public Facilities District Exhibition Center . . . . . . . . . . . . . . .

102 PFD Edmonds PFD Center for the Arts . . . . . . . . . . . . . . .
87 PFD OT Spokane PFD Spokane Convention Center Expansion . . . . . . . . . . . . . . .
96 PFD Pierce County Convention Center . . . . . . . . . . . . . . .

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field . . . . . . . . . . . . . . .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference Yes $462,000 3.61 $100,000 0.78 $50,000 0.39 $0 0.00 $0 0.00 $0 0.00 $612,000 4.78

40 Ports Port of Seattle C1 Baggage Facility . . . . . . . . . . . . . . .
39 Ports Port of Seattle SeaTac Parking Garage Yes $3,615,420 6.80 $882,166 1.66 $642,720 1.21 $2,417,436 4.55 $0 0.00 $0 0.00 $7,557,742 14.22
42 Ports Port of Seattle Shilshole Marina Redevelopment . . . . . . . . . . . . . . .

107 Ports Port of Seattle World Trade Center . . . . . . . . . . . . . . .
50 UW University of Washington Architecture Hall Renovation . . . . . . . . . . . . . . .
51 UW University of Washington Bioengineering-Genome Sciences Bldg . . . . . . . . . . . . . . .
53 UW University of Washington Cascade Tower Renovation Yes . . . . . . . . . . . . $784,743 9.08
54 UW University of Washington Conibear Shellhouse . . . . . . . . . . . . . . .
55 UW University of Washington Dempsey Indoor Practice Facility Yes . . . . . . . . . . . . $250,000 .
56 UW University of Washington EE/CSE Phase 2 Expansion Yes $3,882,576 8.78 $1,197,671 2.71 $605,876 1.37 ($771,875) (1.75)

($114,294) (0.49)

$52,585 0.12 $0 0.00 $4,966,833 11.24
57 UW University of Washington Guggenheim Hall Renovation . . . . . . . . . . . . . . .
58 UW University of Washington Harborview Bond Program . . . . . . . . . . . . . . .
59 UW University of Washington Harborview Research & Training Facility Yes $4,503,000 . . . . . . . . . . . $4,503,000 .
60 UW University of Washington Hec Ed Pavilion Renovation Yes $4,992,090 18.03 $1,173,885 4.24 $1,910,504 6.90 $524,611 1.89 $81,598 0.29 $0 0.00 $8,612,688 31.10
61 UW University of Washington IMA Expansion Yes $5,520,882 23.84 $1,636,639 7.07 $1,663,522 7.18 $34,843 0.15 $0 0.00 $8,741,592 37.74
62 UW University of Washington Johnson Hall Renovation . . . . . . . . . . . . . . .
63 UW University of Washington Law School Building Yes $1,616,884 3.12 $6,083,568 11.74 $83,664 0.16 $436,337 0.84 $67,068 0.13 $0 0.00 $8,287,521 15.99
64 UW University of Washington Oceanography Research & Training Yes . . . . . . . . . . . . $5,806,099 .
65 UW University of Washington Pacific Tower Yes . . . . . . . . . . . . $1,496,426 6.77
66 UW University of Washington Surgery Pavilion Yes $1,448,110 2.28 $1,567,964 2.47 $359,663 0.57 $75,078 0.12 $273,158 0.43 $0 0.00 $3,723,973 5.86
67 UW University of Washington Suzzallo Library Renovation Yes . . . . . . . . . . . . $2,475,096 12.19
68 UW University of Washington Tacoma Branch Campus Phase 1A Yes $1,928,276 8.81 $402,680 1.84 $677,866 3.10 $0 0.00 $0 0.00 $2,397,764 10.95 $5,406,586 24.69
70 UW University of Washington Tacoma Branch Campus Phase 2B Yes $4,571,010 17.58 $437,201 1.68 $2,098,946 8.07 $218,539 0.84 $86,332 0.33 $0 0.00 $7,412,027 28.51
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R . . . . . . . . . . . . . . .
74 WSU Washington State University ELSB Vancouver Yes . . . . . . . . . . . . $1,533,461 9.02
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) . . . . . . . . . . . . . . .
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex . . . . . . . . . . . . . . .
78 WSU Washington State University Scholars Hall . . . . . . . . . . . . . . .
77 WSU Washington State University School of Communication Addition (Murrow . . . . . . . . . . . . . . .
79 WSU Washington State University Spokane Academic Center . . . . . . . . . . . . . . .
80 WSU Washington State University Spokane Health Sciences Bldg . . . . . . . . . . . . . . .
81 WSU Washington State University Spokane Nursing Center . . . . . . . . . . . . . . .

108 WSU Washington State University Student Recreation Center . . . . . . . . . . . . . . .
82 WSU Washington State University Teaching and Learning Center . . . . . . . . . . . . . . .
85 WSU Washington State University Tri-Cities Bio-Products Facility . . . . . . . . . . . . . . .
83 WSU Washington State University Vancouver Multi-media Classroom Bldg . . . . . . . . . . . . . . .
84 WSU Washington State University Vancouver Student Services . . . . . . . . . . . . . . .

Response Count 108 108 46 37 35 36 36 36 36 36 36 36 36 35 34 48 44  
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2005 
Survey 
Code

RCW Code Agency Code Project Name

Were there 
any 
contingency 
funds set 
aside on this 
project?

Owner's 
budgeted 
contingency

Owner's actual 
contingency

Who 
controlled the 
owner's 
contingency?

Owner's 
allocation 
percentage 
to owner

GCCM's 
budgeted 
contingency

GCCM's actual 
contingency

Who controlled 
the GC/CM's 
contingency?

GCCM'c 
allocation 
percentage 
to owner

Were cost 
incentives 
utilized on 
this project 
(excluding 
buyout)?

Final incentive 
amount paid to 
GC/CM:

Total difference 
between 
budgeted and 
actual buyout.

Buyout 
savings 
allocated to 
Owner - 
percentage

Buyout 
savings 
allocated to 
GCCM - 
percentage

 
6 Cities Bellevue New City Building Redevelopment Yes $3,706,665 . Owner 100 $1,561,315 . Owner 100 No . . . .
12 Cities Everett Water Pollution Control Facility Phase A Yes . . . . $1,618,827 . GC/CM 5 Yes . . . .
88 Cities Seattle Aquarium, Pier 59 Renovations Yes . . . . . . . . . . . . .
41 Cities Seattle City Fire Station #10 Yes $2,138,358 . Owner . $1,580,625 . GC/CM . . . . . .
31 Cities Seattle City Justice Center Yes $1,390,469 $2,980,273 Owner 100 $3,015,787 $3,015,787 GC/CM 100 No . $3,296,505 0 100
11 Cities Seattle Landsburg Fish Passage & Diversion Facility Yes $200,000 $200,000 Owner 100 $163,736 $0 Owner 50 Yes $203,940 $526,932 75 25
43 Cities Seattle McCaw Hall Yes $8,891,182 $10,182,657 Owner 87 $0 $1,472,384 GC/CM 13 Yes $0 $0 . .
109 Cities Seattle Park 90-5 . . . . . . . . . . . . . .
95 Cities Seattle Police West Precinct Station and Community . . . . . . . . . . . $0 . .
32 Cities Seattle Seattle Central Library Yes $0 $0 . . $3,000,000 $3,000,000 GC/CM 70 Yes $450,000 $1,258,000 70 30
30 Cities Seattle Seattle City Hall Yes $2,535,160 $3,291,798 Owner 100 $2,373,260 $2,373,260 GC/CM . No . $57,937 0 100
111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project . . . . . . . . . . . . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph Yes $1,500,000 $1,200,000 Owner 100 $980,000 $970,000 Owner 100 Yes $475,000 $950,000 50 50
33 Counties King County King County Courthouse . . . . . . . . . . . . . .
34 Counties King County King County Jail . . . . . . . . . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility Yes $31,226,405 . . . $31,553,814 . . . . . . . .
38 Counties Pierce County Adult Detention Facility Construction an Yes $824,059 $824,059 Owner . $824,059 $824,059 GC/CM . Yes . . . .
97 Counties Snohomish County Denney Juvenile Justice Center . . . . . . . . . . . $0 . .
98 Counties Snohomish County Snohomish County City Redevelopment . . . . . . . . . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation . . . . . . . . . . . . . .
27 GA GA WA Sate Legislative Building Rehabilitation Yes $8,700,000 . Owner . $2,909,911 . GC/CM 5 Yes $0 . 100 0
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II Yes $10,121,220 $10,121,220 Owner 100 $5,556,802 $0 GC/CM 40 Yes $2,727,753 $436,391 100 0
26 GA GA/Department of Veterans Affairs WA State Veterans Home Yes $2,380,837 . Owner 61 $1,500,000 . GC/CM 39 No . ($1,250,000)

.

($124,290)
$341,183

0 100
106 GA GA/DOC Airway Heights Corrections Center Yes . . . . . . . . No . . .
10 GA GA/DOC Larch & Cedar Creek Corrections Centers Yes $641,527 $337,828 Owner 100 $480,192 $223,821 Owner 47 Yes $19,608 $48,986 50 50
16 GA GA/DOC Monroe Close Custody Conversion & Repair Yes $300,000 $1,135,540 Owner 100 $124,995 $115,581 GC/CM 7.5 Yes $0 . . .
17 GA GA/DOC Special Offender Unit--Expand to 400 bed Yes $2,012,000 $571,834 Owner 100 $1,331,300 $945,568 GC/CM 29 No . . 100 0
18 GA GA/DOC Stafford Creek Corrections Center, Phase Yes $5,312,111 $4,788,445 Owner 100 $4,516,611 GC/CM 0 No . $0 100 0
20 GA GA/DOC Washington State Reformatory - 400 Bed A Yes $1,141,177 $173,215 Owner 100 $562,647 GC/CM 39 Yes $221,464 . . .
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast Yes $280,768 $311,562 Owner . $162,322 $85,462 GC/CM . No . . . .
72 GA GA/DOC WCCW Mental Health & Recep. Yes $626,632 $506,872 Owner 100 $613,635 $14,150 GC/CM 100 No . $494,448 100 0
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing Yes $668,560 $258,164 Owner 65 $369,540 $179,322 GC/CM 51 Yes $190,217 . 100 0
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & Yes . . . . . . . . No . . . .
23 GA GA/Everett CC Undergraduate Education Center . . . . . . . . . . . . . .
24 GA GA/Highline CC HCC/CWU Higher Education Center Yes $786,700 $670,000 Owner 100 $564,000 $460,000 Owner 100 No . $1,429,000 100 0
25 GA GA/South Puget Sound Science Complex Addition . . . . . . . . . . . . . .
86 GA GA-BCC Robinswood School Replacement (Bldg R) Yes . . Owner 5 . . GC/CM 5 Yes $125,000 . 50 50
110 GA GA-DOC Washington Corrections Center for Women . . . . . . . . . No . $928,658 100 0
21 GA GA-DSHS Special Commitment Center Construction Yes $1,900,000 $2,028,298 Owner 5 $1,900,000 $1,888,308 Owner 5 No . $0 . .
46 Hospitals Skagit Valley Public Hospital District # Island Hospital . . . . . . . . . . . . . .
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital Yes $2,456,788 . Owner 100 $3,579,000 . GC/CM 100 Yes . . . .
2 K-12 Schools Aberdeen School District Aberdeen High School Yes $4,280,000 . Owner . . . . . . . . . .
7 K-12 Schools Eastmont School District Eastmont Middle School Yes $0 $97,664 Owner 100 $517,452 $352,036 GC/CM 75 No $100,000 $604,218 67 33
13 K-12 Schools Evergreen School District Evergreen High School . . . . . . . . . . . . . .
92 K-12 Schools Griffin School District #324 Elementary/Middle School Yes $1,800,000 $2,300,000 Owner 20 $100,000 $100,000 GC/CM 1 No . $0 . .
35 K-12 Schools Lake Washington School District Mann Elementary School Yes $707,200 $707,200 Owner 100 $296,431 $296,431 Owner 60 Yes $0 $27,000 0 100
36 K-12 Schools Northshore School District Bothell High School, Phase 2 Yes $758,692 . Owner . $352,207 . Owner . Yes . $1,486,463 0 0
37 K-12 Schools Northshore School District Northshore Junior High School Yes $1,520,000 $1,043,202 Owner 100 $409,636 $93,634 GC/CM 33 Yes $0 $188,489 100 0
99 K-12 Schools Olympia School District New Capital High School . . . . . . . . . . . . . .
100 K-12 Schools Seattle School District Cleveland High School Yes $1,750,000 . wner's CM Con . $1,750,000 . ner's CM Consu . Yes . . 50 50
44 K-12 Schools Seattle School District Garfield High School Yes $2,544,622 . . . . . . . . . . . .
45 K-12 Schools Seattle School District Nathan Hale High School Yes $304,561 . Owner 100 $166,277 . GC/CM 75 No . $125,681 . .
101 K-12 Schools Seattle School District Roosevelt High School Yes $1,297,697 . Owner . $1,322,746 . Owner . Yes $15,000 . .
94 K-12 Schools Spokane School District Rogers High School . . . . . . . . . . . . .
93 K-12 Schools Spokane School District Shadle Park High School . . . . . . . . . . . . . .
49 K-12 Schools Tacoma School District Lincoln High School Yes $2,467,944 . Owner 100 . . . . No . . . .

($6,000,000)
.
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2005 
Survey 
Code

RCW Code Agency Code Project Name

Were there 
any 
contingency 
funds set 
aside on this 
project?

Owner's 
budgeted 
contingency

Owner's actual 
contingency

Who 
controlled the 
owner's 
contingency?

Owner's 
allocation 
percentage 
to owner

GCCM's 
budgeted 
contingency

GCCM's actual 
contingency

Who controlled 
the GC/CM's 
contingency?

GCCM'c 
allocation 
percentage 
to owner

Were cost 
incentives 
utilized on 
this project 
(excluding 
buyout)?

Final incentive 
amount paid to 
GC/CM:

Total difference 
between 
budgeted and 
actual buyout.

Buyout 
savings 
allocated to 
Owner - 
percentage

Buyout 
savings 
allocated to 
GCCM - 
percentage

 
1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad Yes $1,254,089 . Owner . $2,768,188 . Owner . No . . . .
4 K-12 Schools Wahluke School District Wahluke High School Yes $200,000 . Owner 1.5 $732,845 . GC/CM 50 Yes . $1,364,732 100 0

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up . . . . . . . . . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par . . . . . . . . . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 Yes $0 $0 Owner 100 $2,537,225 $1,857,159 Owner 27 No . . . .
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 Yes $800,000 . Owner 100 $0 . . . Yes . . . .
47 Other Seattle Public Housing Authority NewHolly Ph. 2 Yes $290,743 $0 Owner 100 . . . . No . . . .
48 Other Seattle Public Housing Authority NewHolly Ph. 3 Yes $85,229 $85,229 Owner 100 $0 $0 GC/CM 0 No . . . .
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 Yes $1,400,000 . Owner 100 . . . . No . . . .
9 PFD Clark County Public Facilities District Exhibition Center Yes $628,814 . Owner . $627,025 . GC/CM . No . . . .

102 PFD Edmonds PFD Center for the Arts . . . . . . . . . . . . . .
87 PFD OT Spokane PFD Spokane Convention Center Expansion Yes $229,733 . Owner . $2,042,206 . Owner . No . . . .
96 PFD Pierce County Convention Center . . . . . . . . . . . . . .
103 PFD Seattle PFD WA Baseball Stadium SAFECO Field . . . . . . . . . . . . . .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference Yes $700,000 $650,000 Owner 80 $314,700 $260,000 Owner 20 Yes $10,000 $0 . .
40 Ports Port of Seattle C1 Baggage Facility Yes $10,694,000 . Owner . $16,394,000 . Owner 100 No . . . .
39 Ports Port of Seattle SeaTac Parking Garage Yes $1,330,141 $1,330,141 Owner 100 $1,218,957 $1,220,337 Owner 0 Yes $0 $1,016,775 100 0
42 Ports Port of Seattle Shilshole Marina Redevelopment Yes $3,606,000 . . . $883,824 . . . No . . . .
107 Ports Port of Seattle World Trade Center . . . . . . . . . . . . . .
50 UW University of Washington Architecture Hall Renovation Yes $2,424,315 . Owner . $318,916 . Owner . No . . . .
51 UW University of Washington Bioengineering-Genome Sciences Bldg Yes $10,236,788 . Owner 100 $2,200,000 . Owner 100 Yes . . 100 0
53 UW University of Washington Cascade Tower Renovation Yes $1,171,430 $772,423 Owner . $431,426 $550,000 Owner . Yes $83,000 $699,415 100 0
54 UW University of Washington Conibear Shellhouse Yes $1,464,565 . Owner . $197,000 . Owner . No . $245,463 . .
55 UW University of Washington Dempsey Indoor Practice Facility Yes $2,000,000 $750,000 Owner . $1,400,000 $0 GC/CM . Yes $100,000 . . .
56 UW University of Washington EE/CSE Phase 2 Expansion Yes $2,035,880 $2,035,880 Owner 100 $2,325,176 $2,278,950 Owner 50 Yes . $1,329,649 65 35
57 UW University of Washington Guggenheim Hall Renovation Yes $2,845,781 . Owner 100 $402,142 . Owner 100 . . . . .
58 UW University of Washington Harborview Bond Program Yes $25,266,111 . Owner 100 . . . . . . . . .
59 UW University of Washington Harborview Research & Training Facility Yes . . . . . . . . . . . . .
60 UW University of Washington Hec Ed Pavilion Renovation Yes $2,770,167 $2,770,167 Owner 100 $740,280 $740,280 Owner 100 Yes . $963,596 . .
61 UW University of Washington IMA Expansion Yes $2,138,262 $5,649,713 Owner 100 $1,025,187 $916,730 Owner 100 No . $3,195,860 100 0
62 UW University of Washington Johnson Hall Renovation Yes $5,413,691 . . . $642,656 . . . No . $205,376 100 0
63 UW University of Washington Law School Building Yes $3,538,151 $3,538,151 Owner 100 $1,674,246 $1,674,246 Owner 0 Yes $144,425 $3,386,412 100 0
64 UW University of Washington Oceanography Research & Training Yes . . Owner . . $4,969,384 Owner . . . . . .
65 UW University of Washington Pacific Tower Yes $1,906,406 $1,496,426 Owner 100 $583,027 $583,027 Owner 100 No $100,000 $2,424,289 100 0
66 UW University of Washington Surgery Pavilion Yes $5,190,159 $0 Owner 100 $7,593,530 $7,593,530 Owner 100 Yes $0 $4,935,000 100 0
67 UW University of Washington Suzzallo Library Renovation Yes $2,354,260 $2,354,260 Owner 100 $1,077,548 $1,077,548 Owner 100 No . $1,234,288 100 0
68 UW University of Washington Tacoma Branch Campus Phase 1A Yes $3,393,243 $3,393,243 . . . . . . . . . . .
70 UW University of Washington Tacoma Branch Campus Phase 2B No $3,017,059 $5,638,244 Owner 100 $500,000 $500,000 Owner 100 No . $366,326 . .
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R . . . . . . . . . . . . . .
74 WSU Washington State University ELSB Vancouver Yes $1,914,064 $1,533,461 Owner 100 $1,198,771 $1,067,383 GC/CM 11 Yes $100,000 . . .
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) Yes $1,500,000 $2,548,408 Owner 100 . . . . No . . . .
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex Yes $1,895,154 $987,664 Owner 100 . . . . No . . . .
78 WSU Washington State University Scholars Hall Yes $884,700 $906,993 Owner 100 $1,026,714 $480,912 Owner 100 Yes $150,000 . . .
77 WSU Washington State University School of Communication Addition (Murrow Yes $317,224 $359,901 Owner 100 . . . . No . . . .
79 WSU Washington State University Spokane Academic Center Yes $943,690 . Owner . . . GC/CM . . . . . .
80 WSU Washington State University Spokane Health Sciences Bldg Yes $2,031,900 $1,102,371 Owner 100 $1,595,187 $1,595,187 Owner 100 No . . . .
81 WSU Washington State University Spokane Nursing Center . . . . . . . . . . . . . .
108 WSU Washington State University Student Recreation Center . . . . . . . . . . . . . .
82 WSU Washington State University Teaching and Learning Center Yes $1,655,583 $1,655,583 Owner 100 $1,272,945 $1,272,945 Owner 100 No $325,000 . . .
85 WSU Washington State University Tri-Cities Bio-Products Facility . . . . . . . . . . . . . .
83 WSU Washington State University Vancouver Multi-media Classroom Bldg Yes $707,000 $707,000 Owner 100 . . . . Yes $40,000 . . .
84 WSU Washington State University Vancouver Student Services . . . . . . . . . . . . . .

Response Count 108 108 81 74 46 70 52 63 41 62 46 71 26 37 32 32  
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2005 Survey 
Code RCW Code Agency Project Name Year GCCM 

Approved GC/CM Selected

Total number of 
firms competing 

in the GC/CM 
selection 
process?

Name of unsuccessful firm 1: Name of unsuccessful firm 2: Name of unsuccessful firm 3:

6 Cities Bellevue New City Building Redevelopment 2003 Lease Crutcher Lewis 7 Turner Construction Company Sellen Construction Hoffman Construction Company
12 Cities Everett Water Pollution Control Facility Phase A 1993 Hoffman Construction Company 5 M.A. Mortenson Company CH2MHILL Constructors, Inc MWH Constructors, Inc with Pease & Sons
88 Cities Seattle Aquarium, Pier 59 Renovations 2004 Turner Construction Company 3 Hoffman Construction Company Howard S. Wright Construction Company  
41 Cities Seattle City Fire Station #10 2004 Hoffman Construction Company 7 W. G. Clark Howard S. Wright Construction Company Turner Construction Company
31 Cities Seattle City Justice Center 1999 Hoffman Construction Company 4 Dick Corporation M.A. Mortenson Company Turner Construction Company
11 Cities Seattle Landsburg Fish Passage & Diversion Facility 2000 Matt McDougall Company 5 Atkinson Construction McClure and Sons, Inc. Dillingham Construction
43 Cities Seattle McCaw Hall 2000 Baugh Skanska 5 Bayley Construction Hoffman Construction Company Kiewit Construction

109 Cities Seattle Park 90-5 . Turner Construction Company .  
95 Cities Seattle Police West Precinct Station and Community 1996 M.A. Mortenson Company 6 Absher Construction Company The Austin Company ECI General Contractors
32 Cities Seattle Seattle Central Library 1999 Hoffman Construction Company 4 Lease Crutcher Lewis Turner Construction Company PCL Construction Services
30 Cities Seattle Seattle City Hall 1999 Hoffman Construction Company 4 Dick Corporation M.A. Mortenson Company Turner Construction Company

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project 2003 CH2M Hill Construction 2 Matt McDougall Inc.  
29 City PDA Seattle-Chinatown International District International District Village Square Ph 2000 Marpac Construction LLC 2 W. G. Clark  
33 Counties King County King County Courthouse . Baugh Skanska 1  
34 Counties King County King County Jail . Turner Construction Company 1  
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility 2003 Hoffman Construction Company 4 M.A. Mortenson Company Kiewitt Construction Company Walsh Construction
38 Counties Pierce County Adult Detention Facility Construction an 1996 Absher Kitchell JV 6 Hoffman Construction Company M.A. Mortenson Company Turner Construction Company
97 Counties Snohomish County Denney Juvenile Justice Center 1996 M.A. Mortenson Company 5 Absher Construction Company Turner Construction Company Lydig Construction
98 Counties Snohomish County Snohomish County City Redevelopment . M.A. Mortenson Company .  
71 Ferries Washington State Ferries Anacortes Terminal Relocation 2004 TBD .  
27 GA GA WA Sate Legislative Building Rehabilitation 2000 M.A. Mortenson Company 7 Turner Construction Company Bayley Construction Absher Construction Company
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II 1997 M.A. Mortenson Company . PCL/Heery Hoffman Construction Company Turner/URS
26 GA GA/Department of Veterans Affairs WA State Veterans Home 2002 M.A. Mortenson Company 3 DPR Construction JE Dunn Construction Berschauer Phillips

106 GA GA/DOC Airway Heights Corrections Center 1991 Kitchell Contractors 4 Walsh Howard S. Wright Construction Company Blount
10 GA GA/DOC Larch & Cedar Creek Corrections Centers 1995 Absher Construction 5 Ellis-Don McCarthy (SDL) M.A. Mortenson Company
16 GA GA/DOC Monroe Close Custody Conversion & Repair 1997 Hoffman Construction Company 10 M.A. Mortenson Company Absher/Kitchell  
17 GA GA/DOC Special Offender Unit--Expand to 400 bed 1996 Hoffman Construction Company 6 Absher/Kitchell M.A. Mortenson Company Swinerton, Westwood
18 GA GA/DOC Stafford Creek Corrections Center, Phase 1995 Fluor Daniel 8 Lydig Construction Dick Enterprises/Cree Const Hensel Phelps Const Co
20 GA GA/DOC Washington State Reformatory - 400 Bed A 1995 Absher Construction 3 Roebbelen Construction Fluor Daniel Ellis-Don
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast 1997 Absher Construction 7 Swinerton, Westwood Hilger - Stewart Bodenhamer Const. Co.

72 GA GA/DOC WCCW Mental Health & Recep. 1997 M.A. Mortenson Company 9 Absher Construction Company McCarthy (SDL) Heery International
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing 1995 M.A. Mortenson Company 9 Roebbelen Construction Fluor Daniel Ellis-Don
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & 2004 M.A. Mortenson Company 4 Turner Construction Company Howard S. Wright Construction Company Lydig Construction
23 GA GA/Everett CC Undergraduate Education Center . TBD 6  
24 GA GA/Highline CC HCC/CWU Higher Education Center 2001 M.A. Mortenson Company 10 Howard S. Wright Construction Company Skanska (Baugh) Lease Crutcher Lewis
25 GA GA/South Puget Sound Science Complex Addition . TBD 6  
86 GA GA-BCC Robinswood School Replacement (Bldg R) 1999 M.A. Mortenson Company . Skanska (Baugh) Gilbane Building Company Hoffman Construction Company

110 GA GA-DOC Washington Corrections Center for Women 1991 Kitchell Contractors 9  
21 GA GA-DSHS Special Commitment Center Construction 2000 Absher Kitchell JV . M.A. Mortenson Company Drake Construction  
46 Hospitals Skagit Valley Public Hospital District # Island Hospital 2005 TBD .  
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital 2004 Hoffman Construction Company 4 M.A. Mortenson Company JE Dunn Construction Howard S. Wright Construction Company
2 K-12 Schoo Aberdeen School District Aberdeen High School 2004 Absher Construction 4 Lydig Construction Garcon Construction Bayley Construction
7 K-12 Schoo Eastmont School District Eastmont Middle School 2003 Lydig Construction 7 Absher Construction Company Garcon Construction Kirtley Cole Associates

13 K-12 Schoo Evergreen School District Evergreen High School . Robinson Construction 3 Emerick Construction Todd Construction  
92 K-12 Schoo Griffin School District #324 Elementary/Middle School 2003 John Korsmo Construction 3 Berschauer Phillips Lease Crutcher Lewis  
35 K-12 Schoo Lake Washington School District Mann Elementary School 2000 Kirtley Cole Construction 11 Absher Construction Company Bayley Construction Finn Construction
36 K-12 Schoo Northshore School District Bothell High School, Phase 2 2003 Lease Crutcher Lewis 4 M.A. Mortenson Company Absher Construction Company CDK
37 K-12 Schoo Northshore School District Northshore Junior High School 2001 Baugh Skanska 6 Lease Crutcher Lewis Absher Construction Company CDK
99 K-12 Schoo Olympia School District New Capital High School . Robinson Construction .  

100 K-12 Schoo Seattle School District Cleveland High School 2005 Absher Construction 3 Hoffman Construction Company Lease Cruther Lewis  
44 K-12 Schoo Seattle School District Garfield High School 2003 Lease Crutcher Lewis 5 Absher Construction Company Hoffman Construction Company Lydig Construction
45 K-12 Schoo Seattle School District Nathan Hale High School 2002 Sellen Construction 6 Bayley Construction Absher Construction Company Rafn

101 K-12 Schoo Seattle School District Roosevelt High School 2002 Hoffman Construction Company . Sellen Construction Lydig Construction Lease Crutcher Lewis
94 K-12 Schoo Spokane School District Rogers High School 2003 TBD .  
93 K-12 Schoo Spokane School District Shadle Park High School . TBD .  
49 K-12 Schoo Tacoma School District Lincoln High School 2003 Lease Crutcher Lewis 7 Turner Construction Company Howard S. Wright Construction Company Absher Construction Company
1 K-12 Schoo Tacoma School District #10 Stadium High School Modernization and Ad 2000 Skanska USA Building Inc. 5 Lease Crutcher Lewis Kiewitt Construction Company Absher Construction Company
4 K-12 Schoo Wahluke School District Wahluke High School 2003 Walker Construction, Inc. 9 Lydig Construction Leone Keeble Gen. Contractors Swinerton Builders

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up . Absher Construction .  
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par . Absher Construction .  
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 1996 Absher-Pacific 2 Wallace Roberts Todd  
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 2003 Absher Construction 2 GLY/Walsh Washington  
47 Other Seattle Public Housing Authority NewHolly Ph. 2 1999 Walsh Construction Company 2 Absher Construction Company  
48 Other Seattle Public Housing Authority NewHolly Ph. 3 2000 Walsh Construction Company 3 Absher Construction Company Sellen Construction  
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 2000 Walsh Construction Company 4 Absher Construction Company WG Clark GLY
9 PFD Clark County Public Facilities District Exhibition Center 2004 Hoffman Construction Company 5  

102 PFD Edmonds PFD Center for the Arts . Sellen Construction .  
87 PFD OT Spokane PFD Spokane Convention Center Expansion 2003 Hoffman-Bouten JV 4 Garco-KJM JV Lydig Construction Turner Construction Company
96 PFD Pierce County Convention Center . M.A. Mortenson Company .  

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field 1996 Hunt/Kiewit 3 Mortenson/Lease Cruther PCL  
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference 2002 Skanska USA Building Inc. 6 Turner Construction Company Sellen Construction Fisher & Sons  
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Code RCW Code Agency Project Name

6 Cities Bellevue New City Building Redevelopment
12 Cities Everett Water Pollution Control Facility Phase A
88 Cities Seattle Aquarium, Pier 59 Renovations
41 Cities Seattle City Fire Station #10
31 Cities Seattle City Justice Center
11 Cities Seattle Landsburg Fish Passage & Diversion Facility
43 Cities Seattle McCaw Hall

109 Cities Seattle Park 90-5
95 Cities Seattle Police West Precinct Station and Community
32 Cities Seattle Seattle Central Library
30 Cities Seattle Seattle City Hall

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project
29 City PDA Seattle-Chinatown International District International District Village Square Ph
33 Counties King County King County Courthouse
34 Counties King County King County Jail
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility
38 Counties Pierce County Adult Detention Facility Construction an
97 Counties Snohomish County Denney Juvenile Justice Center
98 Counties Snohomish County Snohomish County City Redevelopment
71 Ferries Washington State Ferries Anacortes Terminal Relocation
27 GA GA WA Sate Legislative Building Rehabilitation
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II
26 GA GA/Department of Veterans Affairs WA State Veterans Home

106 GA GA/DOC Airway Heights Corrections Center
10 GA GA/DOC Larch & Cedar Creek Corrections Centers
16 GA GA/DOC Monroe Close Custody Conversion & Repair
17 GA GA/DOC Special Offender Unit--Expand to 400 bed
18 GA GA/DOC Stafford Creek Corrections Center, Phase
20 GA GA/DOC Washington State Reformatory - 400 Bed A
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast

72 GA GA/DOC WCCW Mental Health & Recep.
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts &
23 GA GA/Everett CC Undergraduate Education Center
24 GA GA/Highline CC HCC/CWU Higher Education Center
25 GA GA/South Puget Sound Science Complex Addition
86 GA GA-BCC Robinswood School Replacement (Bldg R)

110 GA GA-DOC Washington Corrections Center for Women
21 GA GA-DSHS Special Commitment Center Construction
46 Hospitals Skagit Valley Public Hospital District # Island Hospital
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital
2 K-12 SchoolAberdeen School District Aberdeen High School
7 K-12 SchoolEastmont School District Eastmont Middle School

13 K-12 SchoolEvergreen School District Evergreen High School
92 K-12 SchoolGriffin School District #324 Elementary/Middle School
35 K-12 SchoolLake Washington School District Mann Elementary School
36 K-12 SchoolNorthshore School District Bothell High School, Phase 2
37 K-12 SchoolNorthshore School District Northshore Junior High School
99 K-12 SchoolOlympia School District New Capital High School

100 K-12 SchoolSeattle School District Cleveland High School
44 K-12 SchoolSeattle School District Garfield High School
45 K-12 SchoolSeattle School District Nathan Hale High School

101 K-12 SchoolSeattle School District Roosevelt High School
94 K-12 SchoolSpokane School District Rogers High School
93 K-12 SchoolSpokane School District Shadle Park High School
49 K-12 SchoolTacoma School District Lincoln High School
1 K-12 SchoolTacoma School District #10 Stadium High School Modernization and Ad
4 K-12 SchoolWahluke School District Wahluke High School

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1
47 Other Seattle Public Housing Authority NewHolly Ph. 2
48 Other Seattle Public Housing Authority NewHolly Ph. 3
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1
9 PFD Clark County Public Facilities District Exhibition Center

102 PFD Edmonds PFD Center for the Arts
87 PFD OT Spokane PFD Spokane Convention Center Expansion
96 PFD Pierce County Convention Center

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference

Name of unsuccessful firm 4: Name of unsuccessful firm 5: Name of unsuccessful firm 6: Name of unsuccessful firm 7: Name of unsuccessful firm 8: Name of unsuccessful firm 9: Name of unsuccessful firm 10:

Absher Construction Company Skanska (Baugh) JE Dunn  
RCI Construction Group  
  
M.A. Mortenson Company Absher Construction Skanska (Baugh)  
  
Harza / Goodfellow Bros., inc.  (join  
PCL Construction  
  
WG Clark  
  
  
  
  
  
  
  
Fluor Daniel/Vanir McCarthy (SDL)  
Hensel Phelps  
  
  
  
Skanska (Baugh)  
Walsh Construction Turner Construction Company Hoffman Construction Company Absher Kitchell Skanska (Baugh) Lease Crutcher Lewis
JA Jones Swinerton & Wallberg  
Vemo Co. John L. Price, Inc Anderson Construction Metcalf Grim Emerick  
  
McCarthy (SDL) Morse Diesel International Heery International  
M.A. Mortenson Company CRSS Constructors PCL/Heery Drake/Dunn Kiewit  
Kitchell Cree Vemo Co. Lydig Construction M.A. Mortenson Company  
  
Bodenhamer Swinerton, Westwood  
Kitchell Cree Wade Perrow Absher Construction Vemo Co. Lydig Construction
Absher Construction Company Bayley Construction  
  
John Korsmo Construction Co Bayley Construction Lydig Construction Absher Construction  
  
Lease Crutcher Lewis Lydig Construction Turner Construction Company  
  
  
  
  
  
Bayley Construction Kiewit Construction  
  
  
Skanska (Baugh) Heery Berschauer Phillips Construction Crownover Construction Lease Lewis Construction Rafn Construction Vemo Construction
  
Bayley Construction Hoffman Construction Company  
  
  
Turner Construction Company  
Lydig Construction Kirtley Cole Graham (Shea) CDK Construction Services  
Skanska (Baugh) Turner Construction Company Bayley Construction  
  
  
Bayley Construction M.A. Mortenson Company Soltec Pacific  
Sellen Construction  
M.A. Mortenson Company Absher Construction Graham (Shea) Garcon Construction Bouten Construction Company  
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2005 Survey 
Code RCW Code Agency Project Name Year GCCM 

Approved GC/CM Selected

Total number of 
firms competing 

in the GC/CM 
selection 
process?

Name of unsuccessful firm 1: Name of unsuccessful firm 2: Name of unsuccessful firm 3:

 
40 Ports Port of Seattle C1 Baggage Facility 2003 Turner Construction Company 4 Hensel Phelp Skanska (Baugh) Siemens
39 Ports Port of Seattle SeaTac Parking Garage 1995 M.A. Mortenson Company 7 Turner Construction Company Hoffman Construction Company Bayley Construction
42 Ports Port of Seattle Shilshole Marina Redevelopment 2004 Hoffman Construction Company 2 Manson/Absher  

107 Ports Port of Seattle World Trade Center 1997 Turner Construction Company .  
50 UW University of Washington Architecture Hall Renovation 2004 M.A. Mortenson Company 5 Turner Construction Company Howard S. Wright Construction Company Bayley Construction
51 UW University of Washington Bioengineering-Genome Sciences Bldg 2002 Hoffman Construction Company 3 Skanska (Baugh) Turner Construction Company  
53 UW University of Washington Cascade Tower Renovation 1999 Hoffman Construction Company 9 Skanska (Baugh) Absher Construction Company DPR Construction
54 UW University of Washington Conibear Shellhouse 2001 Sellen Construction 10 Lease Crutcher Lewis Skanska (Baugh) M.A. Mortenson Company
55 UW University of Washington Dempsey Indoor Practice Facility 1998 Baugh Construction 3  
56 UW University of Washington EE/CSE Phase 2 Expansion 1999 M.A. Mortenson Company 5 Skanska (Baugh) Hoffman Construction Company Lease Crutcher Lewis
57 UW University of Washington Guggenheim Hall Renovation 2004 Skanska USA Building Inc. 7 Turner Construction Company Hoffman Construction Company M.A. Mortenson Company
58 UW University of Washington Harborview Bond Program 2002 Turner Construction Company 2 Skanska (Baugh)  
59 UW University of Washington Harborview Research & Training Facility 1994 Sellen Construction .  
60 UW University of Washington Hec Ed Pavilion Renovation 1997 Sellen Construction 6 Skanska (Baugh) Hoffman Construction Company Morse-Diesel
61 UW University of Washington IMA Expansion 1998 Hoffman Construction Company 6 Skanska (Baugh) Gilbane Building Company DPR Construction
62 UW University of Washington Johnson Hall Renovation 2002 Skanska USA Building Inc. 7 Skanska (Baugh) Bayley Construction GLY
63 UW University of Washington Law School Building 1999 Lease Crutcher Lewis 7 Skanska (Baugh) Bayley Construction Hoffman Construction Company
64 UW University of Washington Oceanography Research & Training 1996 Turner Construction Company .  
65 UW University of Washington Pacific Tower 1998 Baugh Skanska 4 Hoffman Construction Company Lease Crutcher Lewis M.A. Mortenson Company
66 UW University of Washington Surgery Pavilion 1999 Hoffman Construction Company 7 Skanska (Baugh) Lease Crutcher Lewis McCarthy (SDL)
67 UW University of Washington Suzzallo Library Renovation 1999 Turner Construction Company 8 Skanska (Baugh) Ellis Don GLY
68 UW University of Washington Tacoma Branch Campus Phase 1A 1995 McCarthy (SDL) .  
70 UW University of Washington Tacoma Branch Campus Phase 2B 2001 Lease Crutcher Lewis 10 Absher Construction Company Skanska (Baugh) Bayley Construction
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R 2004 Lydig Construction 5 Hoffman Construction Company Graham (Shea) Skanska (Baugh)
74 WSU Washington State University ELSB Vancouver 1997 Baugh Construction 9 DPR Construction Gilbane Building Company Lease Crutcher Lewis
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) 2002 Hoffman Construction Company 6 Skanska (Baugh) DPR Construction Garcon Construction
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex 2001 Baugh Construction, Oregon 7 Absher Construction Company Lease Crutcher Lewis Turner Construction Company
78 WSU Washington State University Scholars Hall 1999 Baugh Construction, Oregon 5 Gilbane Building Company Powell Hoffman Construction Company
77 WSU Washington State University School of Communication Addition (Murrow 2002 Baugh Construction, Oregon 5 Graham (Shea) Lydig Construction DPR Construction
79 WSU Washington State University Spokane Academic Center 2001 Shea Graham Construction 8 Skanska (Baugh) DPR Construction McCarthy (SDL)
80 WSU Washington State University Spokane Health Sciences Bldg 1997 Shea Graham Construction 5 Hoffman Construction Company Lydig Construction Skanska (Baugh)
81 WSU Washington State University Spokane Nursing Center 2003 Shea Graham Construction 5 Bouten Construction Lydig Construction Leone Keeble Gen. Contractors

108 WSU Washington State University Student Recreation Center . Gilbane Building Company .  
82 WSU Washington State University Teaching and Learning Center 1997 Lydig Construction 5 Skanska (Baugh) Drake Construction Gilbane Building Company
85 WSU Washington State University Tri-Cities Bio-Products Facility 2004 Bouten Construction Company 4 Skanska (Baugh) Emerick Construction Company Hoffman Construction Company
83 WSU Washington State University Vancouver Multi-media Classroom Bldg 1997 Baugh Construction 9 DPR Construction Drake Construction Gilbane Building Company
84 WSU Washington State University Vancouver Student Services 2002 Hoffman Construction Company 4 Skanska (Baugh) Turner Construction Company JE Dunn

Response Count 108 108 94 108 88 108 108 108  
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2005 Survey 
Code RCW Code Agency Project Name Name of unsuccessful firm 4: Name of unsuccessful firm 5: Name of unsuccessful firm 6: Name of unsuccessful firm 7: Name of unsuccessful firm 8: Name of unsuccessful firm 9: Name of unsuccessful firm 10:

 
40 Ports Port of Seattle C1 Baggage Facility
39 Ports Port of Seattle SeaTac Parking Garage
42 Ports Port of Seattle Shilshole Marina Redevelopment

107 Ports Port of Seattle World Trade Center
50 UW University of Washington Architecture Hall Renovation
51 UW University of Washington Bioengineering-Genome Sciences Bldg
53 UW University of Washington Cascade Tower Renovation
54 UW University of Washington Conibear Shellhouse
55 UW University of Washington Dempsey Indoor Practice Facility
56 UW University of Washington EE/CSE Phase 2 Expansion
57 UW University of Washington Guggenheim Hall Renovation
58 UW University of Washington Harborview Bond Program
59 UW University of Washington Harborview Research & Training Facility
60 UW University of Washington Hec Ed Pavilion Renovation
61 UW University of Washington IMA Expansion
62 UW University of Washington Johnson Hall Renovation
63 UW University of Washington Law School Building
64 UW University of Washington Oceanography Research & Training
65 UW University of Washington Pacific Tower
66 UW University of Washington Surgery Pavilion
67 UW University of Washington Suzzallo Library Renovation
68 UW University of Washington Tacoma Branch Campus Phase 1A
70 UW University of Washington Tacoma Branch Campus Phase 2B
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R
74 WSU Washington State University ELSB Vancouver
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment)
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex
78 WSU Washington State University Scholars Hall
77 WSU Washington State University School of Communication Addition (Murrow
79 WSU Washington State University Spokane Academic Center
80 WSU Washington State University Spokane Health Sciences Bldg
81 WSU Washington State University Spokane Nursing Center

108 WSU Washington State University Student Recreation Center
82 WSU Washington State University Teaching and Learning Center
85 WSU Washington State University Tri-Cities Bio-Products Facility
83 WSU Washington State University Vancouver Multi-media Classroom Bldg
84 WSU Washington State University Vancouver Student Services

Response Count 108 108

  
Skanska (Baugh) McCarthy (SDL) Ledcor  
  
  
Absher Construction Company  
  
Lease Crutcher Lewis Vemo Co. Turner Construction Company Market Street Systems M.A. Mortenson Company Gilbane Building Company
Bayley Construction Absher Construction GLY McCarthy (SDL) Rafn Construction Turner Construction WG Clark
  
Turner Construction Company  
Bayley Construction Howard S. Wright John Korsmo Construction  
  
  
M.A. Mortenson Company Turner Construction Company  
M.A. Mortenson Company Turner Construction Company  
M.A. Mortenson Company Sellen Construction Turner Construction Company  
McCarthy (SDL) M.A. Mortenson Company Sellen  
  
  
M.A. Mortenson Company PCL Turner Construction Company  
Hensel Phelps Lease Crutcher Lewis M.A. Mortenson Company  
  
DPR Construction GLY McCarthy (SDL) M.A. Mortenson Company Hoffman Turner Construction
Turner Construction Company  
Robinson Construction Drake Construction Hoffman Construction Nielsen Dillingham Turner Construction  
Lydig Construction Graham (Shea)  
Hoffman Construction Co. Oregon Lydig Construction Walker - KJM Partnership  
Graham (Shea)  
Turner Construction Company  
Walker/KJM Bayley Construction Lydig Construction Turner Construction Company  
Gilbane Building Company  
Turner Construction Company  
  
Hoffman Construction Company  
  
Hoffman Construction Company Lease Crutcher Lewis Nielsen Dillingham Robinson Construction Turner Construction Company  
  

108 108 108 108 108 108 108  
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2005 
Survey 
Code

RCW Code Agency Code Project Name Stage design was in at 
GC/CM selection

Percentage 
of design 

stage

Total number 
of firms 

competing in 
the GC/CM 
selection 
process?

Stage 
design was 
in at final 
(MACC) 
contract 

agreement:

Number of 
bid 

packages 
utilized on 

this project?

Was there a 
public notice for 
request for pre- 
qualifications?

Number of 
trades 

prequalified

Number of 
bid 

packages 
the GC/CM 

bid on?

Number of 
bid 

packages 
the GC/CM 
performed?

Total dollar 
volume of self-

performed 
work

% of 
contract 

value

Did the GC/CM 
prequalify any 

subcontractors?

Total 
difference 
between 

budgeted and 
actual buyout.

Buyout 
savings 

allocated to 
Owner - 

percentage

Buyout 
savings 

allocated to 
GCCM - 

percentage

6 Cities Bellevue New City Building Redevelopment Schematic Design . 7 50% 23 Yes 5 1 0 $0 0.00 Yes . . .
12 Cities Everett Water Pollution Control Facility Phase A Construction Documents 30 5 90% . . . . . . . . . . .
88 Cities Seattle Aquarium, Pier 59 Renovations Design Development 0 3 90% . . . . . . . . . . .
41 Cities Seattle City Fire Station #10 Schematic Design 100 7 . . . . . . . . . . . .
31 Cities Seattle City Justice Center Schematic Design 100 4 80% 54 Yes 5 2 2 $5,274,514 6.93 Yes $3,296,505 0 100
11 Cities Seattle Landsburg Fish Passage & Diversion Facility Schematic Design 15 5 90% 52 Yes 4 12 9 $2,430,000 25.12 Yes $526,932 75 25
43 Cities Seattle McCaw Hall Schematic Design 30 5 60% 60 Yes 4 9 9 $21,486,753 21.57 Yes $0 . .

109 Cities Seattle Park 90-5 . . . . . . . . . . . . . . .
95 Cities Seattle Police West Precinct Station and Community . . 6 . 22 . . 2 1 $1,747,108 7.17 . $0 . .
32 Cities Seattle Seattle Central Library Schematic Design 50 4 70% 55 Yes 2 1 0 $0 0.00 Yes $1,258,000 70 30
30 Cities Seattle Seattle City Hall Schematic Design 100 4 80% 61 Yes 2 2 2 $6,085,171 9.95 Yes $57,937 0 100

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project Design Development . 2 . . . . . . . . . . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph Design Development . 2 100% 61 Yes 18 4 3 $583,400 3.97 Yes $950,000 50 50
33 Counties King County King County Courthouse . . 1 . . . . . . . . . . . .
34 Counties King County King County Jail . . 1 . . . . . . . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility Design Development 30 4 90% . . . . . . . . . . .
38 Counties Pierce County Adult Detention Facility Construction an Schematic Design 90 6 80% 12 Yes 1 0 . . . Yes . . .
97 Counties Snohomish County Denney Juvenile Justice Center . . 5 . 5 . . . . . . . $0 . .
98 Counties Snohomish County Snohomish County City Redevelopment . . . . . . . . . . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation . . . . . . . . . . . . . . .
27 GA GA WA Sate Legislative Building Rehabilitation Schematic Design 0 4 50% 23 Yes 10 4 3 $10,688,441 15.88 Yes . 100 0
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II Schematic Design 30 5 50% 35 Yes 3 2 1 $9,890,108 8.42 Yes $436,391 100 0
26 GA GA/Department of Veterans Affairs WA State Veterans Home Project Feasibility 100 10 70% 18 . . 1 1 $6,180,000 18.37 No 0 100

106 GA GA/DOC Airway Heights Corrections Center Schematic Design . 6 70% 15 . . 0 . . . . . .
10 GA GA/DOC Larch & Cedar Creek Corrections Centers Schematic Design . 8 50% 12 . . . . . . No $48,986 50 50
16 GA GA/DOC Monroe Close Custody Conversion & Repair Programming 100 3 50% 6 No 1 0 . . . Yes . . .
17 GA GA/DOC Special Offender Unit--Expand to 400 bed Programming 0 7 50% 30 No 8 2 2 $3,053,890 10.16 Yes . 100 0
18 GA GA/DOC Stafford Creek Corrections Center, Phase Schematic Design 10 9 50% 22 . . 0 . . . No $0 100 0
20 GA GA/DOC Washington State Reformatory - 400 Bed A Programming . 9 50% 6 No 1 0 . . . Yes . . .
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast Schematic Design 100 4 50% 7 . . 0 . . . No . . .

72 GA GA/DOC WCCW Mental Health & Recep. Schematic Design . 6 80% 10 Yes 2 2 2 $3,884,803 29.05 Yes $494,448 100 0
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing Schematic Design . 10 50% 7 . . 0 . . . No . 100 0
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & Schematic Design 75 6 . . . . . . . . . . . .
23 GA GA/Everett CC Undergraduate Education Center . . . . . . . . . . . . . . .
24 GA GA/Highline CC HCC/CWU Higher Education Center Schematic Design 50 9 80% 14 Yes 6 3 2 $4,674,200 23.77 Yes $1,429,000 100 0
25 GA GA/South Puget Sound Science Complex Addition . . . . . . . . . . . . . . .
86 GA GA-BCC Robinswood School Replacement (Bldg R) Design Development 20 7 80% 17 Yes 2 3 3 $3,757,797 21.78 Yes . 50 50

110 GA GA-DOC Washington Corrections Center for Women . . . . 16 . . . . . . . $928,658 100 0
21 GA GA-DSHS Special Commitment Center Construction Schematic Design 100 3 100% 12 Yes 1 2 2 $12,854,368 24.75 Yes $0 . .
46 Hospitals Skagit Valley Public Hospital District # Island Hospital . . . . . . . . . . . . . . .
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital Schematic Design 50 4 . . . . . . . . . . . .
2 K-12 Schools Aberdeen School District Aberdeen High School Schematic Design 100 4 . . . . . . . . . . . .
7 K-12 Schools Eastmont School District Eastmont Middle School Schematic Design 25 7 60% 36 Yes 14 5 5 $1,082,082 7.82 Yes $604,218 67 33

13 K-12 Schools Evergreen School District Evergreen High School . . 3 . . . . . . . . . . . .
92 K-12 Schools Griffin School District #324 Elementary/Middle School Design Development 30 3 70% 35 . . 4 4 . . No $0 . .
35 K-12 Schools Lake Washington School District Mann Elementary School Design Development 75 11 90% 13 Yes 13 1 1 $2,201,264 23.12 Yes $27,000 0 100
36 K-12 Schools Northshore School District Bothell High School, Phase 2 Schematic Design 70 4 70% 31 Yes 3 1 1 $781,806 5.16 Yes $1,486,463 0 0
37 K-12 Schools Northshore School District Northshore Junior High School Design Development 50 6 90% 30 Yes 6 4 3 $2,713,773 14.05 Yes $188,489 100 0
99 K-12 Schools Olympia School District New Capital High School . . . . . . . . . . . . . . .

100 K-12 Schools Seattle School District Cleveland High School Schematic Design 100 3 90% 24 Yes 1 4 . . . Yes . 50 50
44 K-12 Schools Seattle School District Garfield High School Schematic Design . 5 . . . . . . . . . . . .
45 K-12 Schools Seattle School District Nathan Hale High School Schematic Design 50 6 90% 31 . . 5 5 $1,782,523 26.59 No $125,681 . .

101 K-12 Schools Seattle School District Roosevelt High School Schematic Design 80 . 70% 49 Yes 4 1 1 $7,100,000 12.50 Yes . .
94 K-12 Schools Spokane School District Rogers High School Schematic Design 90 . . . . . . . . . . . .
93 K-12 Schools Spokane School District Shadle Park High School . . . . . . . . . . . . . . .
49 K-12 Schools Tacoma School District Lincoln High School Schematic Design 95 7 . . . . . . . . . . . .
1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad Schematic Design 40 5 80% 39 Yes 10 4 3 $15,747,069 23.80 Yes . . .
4 K-12 Schools Wahluke School District Wahluke High School Project Feasibilit

($1,250,000)
.

($6,000,000)
.

y 0 9 80% 46 . . 11 11 $3,400,000 22.56 No $1,364,732 100 0
104 Other Pierce Transit Pierce Transit - Maintenance Facility Up . . . . . . . . . . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par . . . . . . . . . . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 Construction Documents 90 2 100% 4 No . 1 1 $2,948,996 4.63 No . . .
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 Design Development 80 2 . 5 . . . . . . No . . .
47 Other Seattle Public Housing Authority NewHolly Ph. 2 Design Development 10 2 100% 2 Yes 2 2 2 $6,012,279 20.64 Yes . . .
48 Other Seattle Public Housing Authority NewHolly Ph. 3 Schematic Design 100 3 100% 6 . . 6 6 $7,884,000 15.93 No . . .
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 Design Development . 4 90% 158 . . 15 5 $2,000,000 4.62 No . . .
9 PFD Clark County Public Facilities District Exhibition Center Construction Documents 30 5 90% . . . . . . . . . . .

102 PFD Edmonds PFD Center for the Arts . . . . . . . . . . . . . . .
87 PFD OT Spokane PFD Spokane Convention Center Expansion Schematic Design 10 4 50% 8 Yes 3 1 1 $8,555,887 17.54 Yes . . .  
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of design 

stage
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Stage 
design was 
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contract 
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this project?

Was there a 
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request for pre- 
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prequalified
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bid on?
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work

% of 
contract 
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Did the GC/CM 
prequalify any 
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Total 
difference 
between 

budgeted and 
actual buyout.

Buyout 
savings 

allocated to 
Owner - 

percentage

Buyout 
savings 

allocated to 
GCCM - 

percentage

 
96 PFD Pierce County Convention Center . . . . . . . . . . . . . . .

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field . . 3 . 55 . . . . . . . . . .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference Design Development 10 6 50% 33 . . 3 0 $0 0.00 No $0 . .

40 Ports Port of Seattle C1 Baggage Facility Schematic Design 15 4 50% 68 . . 2 0 $0 0.00 No . . .
39 Ports Port of Seattle SeaTac Parking Garage Design Development 50 7 90% 30 Yes 1 3 2 $11,000,000 20.70 Yes $1,016,775 100 0
42 Ports Port of Seattle Shilshole Marina Redevelopment Design Development 60 2 60% 10 . . . . . . No . . .

107 Ports Port of Seattle World Trade Center . . . . . . . . . . . . . . .
50 UW University of Washington Architecture Hall Renovation Schematic Design 30 5 . . . . . . . . . . . .
51 UW University of Washington Bioengineering-Genome Sciences Bldg Schematic Design 80 3 80% 99 Yes 3 1 0 $0 0.00 Yes . 100 0
53 UW University of Washington Cascade Tower Renovation Design Development 50 9 80% . . . . . . . . $699,415 100 0
54 UW University of Washington Conibear Shellhouse Design Development 100 10 80% 25 Yes 2 1 5 $2,775,000 25.17 Yes $245,463 . .
55 UW University of Washington Dempsey Indoor Practice Facility Design Development 50 3 90% 27 Yes . . . . . Yes . . .
56 UW University of Washington EE/CSE Phase 2 Expansion Schematic Design 50 5 80% 18 Yes 6 3 2 $10,079,470 22.80 Yes $1,329,649 65 35
57 UW University of Washington Guggenheim Hall Renovation Schematic Design 15 7 . . . . . . . . . . . .
58 UW University of Washington Harborview Bond Program Schematic Design 50 2 . . . . . . . . . . . .
59 UW University of Washington Harborview Research & Training Facility Schematic Design 50 . 80% 25 Yes . . . . . Yes . . .
60 UW University of Washington Hec Ed Pavilion Renovation Schematic Design 50 6 80% 30 Yes 5 3 0 $0 0.00 Yes $963,596 . .
61 UW University of Washington IMA Expansion Schematic Design 50 6 80% 56 Yes 2 7 7 $777,696 3.36 Yes $3,195,860 100 0
62 UW University of Washington Johnson Hall Renovation Schematic Design 50 7 80% 23 Yes 4 3 3 $5,920,653 18.37 Yes $205,376 100 0
63 UW University of Washington Law School Building Schematic Design 50 7 80% 29 Yes 6 1 1 $6,102,000 11.78 Yes $3,386,412 100 0
64 UW University of Washington Oceanography Research & Training Schematic Design 50 . 90% 42 Yes . 1 1 . . Yes . . .
65 UW University of Washington Pacific Tower Schematic Design 50 4 80% 22 Yes 2 3 3 $980,143 4.43 Yes $2,424,289 100 0
66 UW University of Washington Surgery Pavilion Design Development 60 7 80% 45 Yes 2 2 2 $6,695,600 10.53 Yes $4,935,000 100 0
67 UW University of Washington Suzzallo Library Renovation Schematic Design 50 8 80% 27 Yes 4 3 0 $0 0.00 Yes $1,234,288 100 0
68 UW University of Washington Tacoma Branch Campus Phase 1A . . . . . . . . . . . . . . .
70 UW University of Washington Tacoma Branch Campus Phase 2B Design Development 50 10 80% 23 Blank 3 3 2 $464,865 1.79 Yes $366,326 . .
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R Schematic Design 100 5 . . . . . . . . . . . .
74 WSU Washington State University ELSB Vancouver Construction Documents 95 9 . . . . . . . . . . . .
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) Construction Documents 85 6 . . . . . . . . . . . .
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex Design Development 60 7 . . . . . . . . . . . .
78 WSU Washington State University Scholars Hall Construction Documents 60 5 . . . . . . . . . . . .
77 WSU Washington State University School of Communication Addition (Murrow Construction Documents 60 5 . . . . . . . . . . . .
79 WSU Washington State University Spokane Academic Center Schematic Design 50 8 . . . . . . . . . . . .
80 WSU Washington State University Spokane Health Sciences Bldg Construction Documents 95 5 . . . . . . . . . . . .
81 WSU Washington State University Spokane Nursing Center Schematic Design 10 5 . . . . . . . . . . . .

108 WSU Washington State University Student Recreation Center . . . . . . . . . . . . . . .
82 WSU Washington State University Teaching and Learning Center Construction Documents 95 5 . . . . . . . . . . . .
85 WSU Washington State University Tri-Cities Bio-Products Facility Schematic Design 50 4 . . . . . . . . . . . .
83 WSU Washington State University Vancouver Multi-media Classroom Bldg Construction Documents 95 9 . . . . . . . . . . . .
84 WSU Washington State University Vancouver Student Services . . 4 . . . . . . . . . . . .

108 108 108 108 85 75 88 61 61 42 38 53 45 43 43 56 37 32 32
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2005 
Survey 
Code RCW Code Agency Code Project Name

Was a third party 
retained for project 

management service, 
other than the AE or 

GC/CM? Name of third party consultant:

Was a third party, other than 
the A/E or GCCM, retained 

for any of the following 
preconstruction services?

Value 
Engineering Scheduling

Constructability 
Reviews Estimating

Other 
Services

6 Cities Bellevue New City Building Redevelopment Yes Hainline Associates Yes No Yes No No No
12 Cities Everett Water Pollution Control Facility Phase A No  No . . . . .
88 Cities Seattle Aquarium, Pier 59 Renovations Yes Seattle Structural PS Inc. No . . . . .
41 Cities Seattle City Fire Station #10 Yes Shiels Obletz Johnsen Inc. . . . . . .
31 Cities Seattle City Justice Center Yes Shiels Obletz Johnsen Inc. No . . . . .
11 Cities Seattle Landsburg Fish Passage & Diversion Facility No  No . . . . .
43 Cities Seattle McCaw Hall Yes Barrientos, LLC No . . . . .

109 Cities Seattle Park 90-5 .  . . . . . .
95 Cities Seattle Police West Precinct Station and Community .  . . . . . .
32 Cities Seattle Seattle Central Library Yes The Seneca Real Estate Group, Yes No No No Yes No
30 Cities Seattle Seattle City Hall Yes Shiels Obletz Johnsen Inc. No . . . . .

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project No  . . . . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph No  Yes No No No Yes No
33 Counties King County King County Courthouse Yes The Seneca Real Estate Group, Yes No Yes Yes Yes No
34 Counties King County King County Jail Yes URS . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility Yes TBD Yes No Yes Yes Yes No
38 Counties Pierce County Adult Detention Facility Construction an No  No . . . . .
97 Counties Snohomish County Denney Juvenile Justice Center .  . . . . . .
98 Counties Snohomish County Snohomish County City Redevelopment .  . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation Yes Jacobs Engineering Group/UW . . . . . .
27 GA GA WA Sate Legislative Building Rehabilitation No  No . . . . .
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II No  No . . . . .
26 GA GA/Department of Veterans Affairs WA State Veterans Home No  No . . . . .

106 GA GA/DOC Airway Heights Corrections Center .  . . . . . .
10 GA GA/DOC Larch & Cedar Creek Corrections Centers No  No . . . . .
16 GA GA/DOC Monroe Close Custody Conversion & Repair Yes Clerk of the works Yes No No No Yes No
17 GA GA/DOC Special Offender Unit--Expand to 400 bed Yes Intermountain Consulting  - Cl Yes No No No Yes No
18 GA GA/DOC Stafford Creek Corrections Center, Phase Yes Turner Construction Company No . . . . .
20 GA GA/DOC Washington State Reformatory - 400 Bed A Yes Clerk of the works Yes No No No Yes No
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast No  No . . . . .

72 GA GA/DOC WCCW Mental Health & Recep. No  No . . . . .
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing No  No . . . . .
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & No  No . . . . .
23 GA GA/Everett CC Undergraduate Education Center No  . . . . . .
24 GA GA/Highline CC HCC/CWU Higher Education Center Yes Andrew Clapham and Associates No . . . . .
25 GA GA/South Puget Sound Science Complex Addition No  . . . . . .
86 GA GA-BCC Robinswood School Replacement (Bldg R) No  No . . . . .

110 GA GA-DOC Washington Corrections Center for Women .  . . . . . .
21 GA GA-DSHS Special Commitment Center Construction Yes Heery International Yes Yes No No Yes No
46 Hospitals Skagit Valley Public Hospital District # Island Hospital Yes Marc L Estvold, Inc. . . . . . .
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital Yes Ritter Construction Management Yes Yes No No Yes No
2 K-12 Schools Aberdeen School District Aberdeen High School Yes Heery International Yes Yes No No Yes No
7 K-12 Schools Eastmont School District Eastmont Middle School Yes KJM & Associates Yes No Yes No Yes Yes

13 K-12 Schools Evergreen School District Evergreen High School .  . . . . . .
92 K-12 Schools Griffin School District #324 Elementary/Middle School Yes Absher Construction Company, I Yes Yes No No Yes Yes
35 K-12 Schools Lake Washington School District Mann Elementary School No  Yes Yes No No Yes No
36 K-12 Schools Northshore School District Bothell High School, Phase 2 No  Yes Yes No Yes Yes No
37 K-12 Schools Northshore School District Northshore Junior High School Yes Washington State GA Yes Yes No Yes Yes Yes
99 K-12 Schools Olympia School District New Capital High School .  . . . . . .

100 K-12 Schools Seattle School District Cleveland High School Yes Heery International Yes Yes No Yes No Yes
44 K-12 Schools Seattle School District Garfield High School Yes Heery International Yes Yes Yes No Yes Yes
45 K-12 Schools Seattle School District Nathan Hale High School Yes Heery International Yes No No No Yes No

101 K-12 Schools Seattle School District Roosevelt High School Yes Heery International Yes No No Yes Yes No
94 K-12 Schools Spokane School District Rogers High School Yes Heery International . . . . . .
93 K-12 Schools Spokane School District Shadle Park High School Yes TBD . . . . . .
49 K-12 Schools Tacoma School District Lincoln High School Yes Heery International Yes Yes Yes No Yes No  
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2005 
Survey 
Code RCW Code Agency Code Project Name

Was a third party 
retained for project 

management service, 
other than the AE or 

GC/CM? Name of third party consultant:

Was a third party, other than 
the A/E or GCCM, retained 

for any of the following 
preconstruction services?

Value 
Engineering Scheduling

Constructability 
Reviews Estimating

Other 
Services  

1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad Yes Turner Construction Company Yes Yes No No No No
4 K-12 Schools Wahluke School District Wahluke High School Yes KJM & Associates No . . . . .

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up .  . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par .  . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 Yes Popkin Development No . . . . .
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 No  No . . . . .
47 Other Seattle Public Housing Authority NewHolly Ph. 2 Yes Popkin Development No . . . . .
48 Other Seattle Public Housing Authority NewHolly Ph. 3 No  No . . . . .
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 No  Yes No No No Yes No
9 PFD Clark County Public Facilities District Exhibition Center No  Yes No No No Yes No

102 PFD Edmonds PFD Center for the Arts .  . . . . . .
87 PFD OT Spokane PFD Spokane Convention Center Expansion Yes Mathew J. Walker No . . . . .
96 PFD Pierce County Convention Center .  . . . . . .

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field .  . . . . . .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference Yes Marc L Estvold, Inc. Yes No No No Yes No

40 Ports Port of Seattle C1 Baggage Facility No  No . . . . .
39 Ports Port of Seattle SeaTac Parking Garage Yes O'Brien-Kreitzberg No . . . . .
42 Ports Port of Seattle Shilshole Marina Redevelopment No  Yes Yes Yes No No No

107 Ports Port of Seattle World Trade Center .  . . . . . .
50 UW University of Washington Architecture Hall Renovation No  . . . . . .
51 UW University of Washington Bioengineering-Genome Sciences Bldg Yes JJ Henri Yes No No No No Yes
53 UW University of Washington Cascade Tower Renovation Yes Bovis Yes No No Yes No No
54 UW University of Washington Conibear Shellhouse No  Yes No No No No Yes
55 UW University of Washington Dempsey Indoor Practice Facility Yes Washington Group Yes No No No Yes No
56 UW University of Washington EE/CSE Phase 2 Expansion Yes Washington Group Yes No No Yes No No
57 UW University of Washington Guggenheim Hall Renovation Yes Not Identified . . . . . .
58 UW University of Washington Harborview Bond Program No  . . . . . .
59 UW University of Washington Harborview Research & Training Facility No  Yes Yes No Yes Yes No
60 UW University of Washington Hec Ed Pavilion Renovation Yes Washington Group Yes Yes No Yes No No
61 UW University of Washington IMA Expansion No  Yes No No No No Yes
62 UW University of Washington Johnson Hall Renovation No  Yes No Yes Yes Yes No
63 UW University of Washington Law School Building Yes JJ Henri Yes No No Yes No No
64 UW University of Washington Oceanography Research & Training Yes Not Identified Yes No No Yes No No
65 UW University of Washington Pacific Tower No  . . . . . .
66 UW University of Washington Surgery Pavilion No  Yes No No No No Yes
67 UW University of Washington Suzzallo Library Renovation Yes JJ Henri . . . . . .
68 UW University of Washington Tacoma Branch Campus Phase 1A .  . . . . . .
70 UW University of Washington Tacoma Branch Campus Phase 2B Yes JJ Henri Yes No No No No Yes
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R No  Yes No No No Yes Yes
74 WSU Washington State University ELSB Vancouver No  Yes Yes No Yes No No
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) No  Yes Yes Yes Yes No No
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex No  Yes No No No Yes No
78 WSU Washington State University Scholars Hall No  Yes No No Yes Yes No
77 WSU Washington State University School of Communication Addition (Murrow No  Yes No No Yes No No
79 WSU Washington State University Spokane Academic Center No  Yes Yes No No Yes Yes
80 WSU Washington State University Spokane Health Sciences Bldg Yes KJM & Associates Yes No No No No Yes
81 WSU Washington State University Spokane Nursing Center No  Yes No No No Yes No

108 WSU Washington State University Student Recreation Center .  . . . . . .
82 WSU Washington State University Teaching and Learning Center Yes KJM & Associates Yes No No Yes Yes Yes
85 WSU Washington State University Tri-Cities Bio-Products Facility No  Yes No No No No Yes
83 WSU Washington State University Vancouver Multi-media Classroom Bldg No  Yes No No Yes No No
84 WSU Washington State University Vancouver Student Services No  Yes No No No No Yes

Response Count 108 108 92 108 78 52 52 52 52 52  
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Appendix L Protests and Claims Summary 
2005 
Survey 
Code RCW Code Agency Code Project Name

During the GCCM selection 
process were any protests or 

complaints filed?

During the subcontractor selection 
process were any protests or 

complaints filed?
Were any formal 

subcontractor Claims filed?

Were there any formal Claims 
between the Owner/Agency and 

the GC/CM? Number of claims
Total claims 

settlement amount
6 Cities Bellevue New City Building Redevelopment No No No . . .

12 Cities Everett Water Pollution Control Facility Phase A Yes . . . . .
88 Cities Seattle Aquarium, Pier 59 Renovations No . . . . .
41 Cities Seattle City Fire Station #10 . . . . . .
31 Cities Seattle City Justice Center No No No No . .
11 Cities Seattle Landsburg Fish Passage & Diversion Facility No No No No . .
43 Cities Seattle McCaw Hall No No Yes No . .

109 Cities Seattle Park 90-5 . . . . . .
95 Cities Seattle Police West Precinct Station and Community . . . . . .
32 Cities Seattle Seattle Central Library No Yes Yes Yes 66 .
30 Cities Seattle Seattle City Hall No No No No . .

111 Cities Seattle Public Utilities Cedar River Sockeye Hatchery Project No . . . . .
29 City PDA Seattle-Chinatown International District International District Village Square Ph No No No No . .
33 Counties King County King County Courthouse No . . . . .
34 Counties King County King County Jail . . . . . .
28 Counties King County, Department of Natural Resource Brightwater Treatment Facility No . . . . .
38 Counties Pierce County Adult Detention Facility Construction an No No Yes Yes 1 .
97 Counties Snohomish County Denney Juvenile Justice Center . . . . . .
98 Counties Snohomish County Snohomish County City Redevelopment . . . . . .
71 Ferries Washington State Ferries Anacortes Terminal Relocation . . . . . .
27 GA GA WA Sate Legislative Building Rehabilitation No Yes Yes . . .
15 GA GA/Cascadia CC UW-CCC Bothel Branch Campus Phase I & II No No No No . .
26 GA GA/Department of Veterans Affairs WA State Veterans Home No Yes No No . .

106 GA GA/DOC Airway Heights Corrections Center . Yes Yes Yes 1 $2,700,000
10 GA GA/DOC Larch & Cedar Creek Corrections Centers No No No No . .
16 GA GA/DOC Monroe Close Custody Conversion & Repair No No No No . .
17 GA GA/DOC Special Offender Unit--Expand to 400 bed No No No No . .
18 GA GA/DOC Stafford Creek Corrections Center, Phase No No Yes No 1 $5,997,645
20 GA GA/DOC Washington State Reformatory - 400 Bed A No No No No . .
8 GA GA/DOC WCC 97-99 Correctional Industries & Mast No No No No . .

72 GA GA/DOC WCCW Mental Health & Recep. No No No No . .
19 GA GA/DOC WCCW Replace G Units with 256 Bed Housing No . . No . .
22 GA GA/Everett CC Glacier/Pilchuck & Monte Cristo - Arts & No . . . . .
23 GA GA/Everett CC Undergraduate Education Center . . . . . .
24 GA GA/Highline CC HCC/CWU Higher Education Center No No No No . .
25 GA GA/South Puget Sound Science Complex Addition . . . . . .
86 GA GA-BCC Robinswood School Replacement (Bldg R) No Yes No No . .

110 GA GA-DOC Washington Corrections Center for Women No . . No . .
21 GA GA-DSHS Special Commitment Center Construction No No No No . .
46 Hospitals Skagit Valley Public Hospital District # Island Hospital . . . . . .
3 Hospitals Skagit Valley Public Hospital District N Skagit Valley Hospital No . . . . .
2 K-12 Schools Aberdeen School District Aberdeen High School No . . . . .
7 K-12 Schools Eastmont School District Eastmont Middle School No No No No . .

13 K-12 Schools Evergreen School District Evergreen High School . . . . . .
92 K-12 Schools Griffin School District #324 Elementary/Middle School No No No No . .
35 K-12 Schools Lake Washington School District Mann Elementary School No No No No . .
36 K-12 Schools Northshore School District Bothell High School, Phase 2 No No No No . .
37 K-12 Schools Northshore School District Northshore Junior High School No No No No 1 $286,000
99 K-12 Schools Olympia School District New Capital High School . . . . . .

100 K-12 Schools Seattle School District Cleveland High School No . . . . .
44 K-12 Schools Seattle School District Garfield High School No . . . . .
45 K-12 Schools Seattle School District Nathan Hale High School No No No . . .

101 K-12 Schools Seattle School District Roosevelt High School No No Yes Yes 1 .
94 K-12 Schools Spokane School District Rogers High School . . . . . .
93 K-12 Schools Spokane School District Shadle Park High School . . . . . .
49 K-12 Schools Tacoma School District Lincoln High School Yes . . . . .
1 K-12 Schools Tacoma School District #10 Stadium High School Modernization and Ad No No No No . .  
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Appendix L Protests and Claims Summary – continued 
2005 
Survey 
Code RCW Code Agency Code Project Name

During the GCCM selection 
process were any protests or 

complaints filed?

During the subcontractor selection 
process were any protests or 

complaints filed?
Were any formal 

subcontractor Claims filed?

Were there any formal Claims 
between the Owner/Agency and 

the GC/CM? Number of claims
Total claims 

settlement amount  
4 K-12 Schools Wahluke School District Wahluke High School No No No . . .

104 Other Pierce Transit Pierce Transit - Maintenance Facility Up . . . . . .
105 Other Pierce Transit Pierce Transit - Tacoma Dome Station Par . . . . . .
90 Other Seattle Housing Authority NewHolly Hope VI Redev. Ph 1 No No No No . .
89 Other Seattle Public Housing Authority High Point Hope VI Redev. Ph 1 No Yes No . . .
47 Other Seattle Public Housing Authority NewHolly Ph. 2 No No No Yes 1 $160,000
48 Other Seattle Public Housing Authority NewHolly Ph. 3 No No No No . .
91 Other Seattle Public Housing Authority Rainer Vista Hope VI Redev. Ph 1 No . No No . .
9 PFD Clark County Public Facilities District Exhibition Center No No No No . .

102 PFD Edmonds PFD Center for the Arts . . . . . .
87 PFD OT Spokane PFD Spokane Convention Center Expansion No Yes Yes . . .
96 PFD Pierce County Convention Center . . . . . .

103 PFD Seattle PFD WA Baseball Stadium SAFECO Field . . . . . .
5 PFD Skagit Regional Public Facilities District McIntyre Hall, Performing Arts and Conference No No No No . .

40 Ports Port of Seattle C1 Baggage Facility No Yes . . . .
39 Ports Port of Seattle SeaTac Parking Garage No No No Yes 1 $1,656,187
42 Ports Port of Seattle Shilshole Marina Redevelopment No . . . . .

107 Ports Port of Seattle World Trade Center . . . . . .
50 UW University of Washington Architecture Hall Renovation No . . . . .
51 UW University of Washington Bioengineering-Genome Sciences Bldg No Yes Yes . . .
53 UW University of Washington Cascade Tower Renovation No . . No . .
54 UW University of Washington Conibear Shellhouse No No No . . .
55 UW University of Washington Dempsey Indoor Practice Facility . . . No . .
56 UW University of Washington EE/CSE Phase 2 Expansion No No Yes No . .
57 UW University of Washington Guggenheim Hall Renovation No . . . . .
58 UW University of Washington Harborview Bond Program No . . . . .
59 UW University of Washington Harborview Research & Training Facility . . . No . .
60 UW University of Washington Hec Ed Pavilion Renovation No . . No . .
61 UW University of Washington IMA Expansion No No No No . .
62 UW University of Washington Johnson Hall Renovation No Yes . . . .
63 UW University of Washington Law School Building No No No No . .
64 UW University of Washington Oceanography Research & Training . . . . . .
65 UW University of Washington Pacific Tower No No No No . .
66 UW University of Washington Surgery Pavilion No No No No . .
67 UW University of Washington Suzzallo Library Renovation No No No No . .
68 UW University of Washington Tacoma Branch Campus Phase 1A . . . . . .
70 UW University of Washington Tacoma Branch Campus Phase 2B No Yes No . . .
73 WSU Washington State University Biotechnology/ Life Sciences Facility (R No . . . . .
74 WSU Washington State University ELSB Vancouver No . . No . .
75 WSU Washington State University Energy Plan (Steam Plant Redevelopment) No . . . . .
76 WSU Washington State University Johnson Hall - Plant Biosciences Complex No . . . . .
78 WSU Washington State University Scholars Hall No . . No . .
77 WSU Washington State University School of Communication Addition (Murrow No . . . . .
79 WSU Washington State University Spokane Academic Center No . . . . .
80 WSU Washington State University Spokane Health Sciences Bldg No . . . . .
81 WSU Washington State University Spokane Nursing Center No . . . . .

108 WSU Washington State University Student Recreation Center . . . . . .
82 WSU Washington State University Teaching and Learning Center No . . . . .
85 WSU Washington State University Tri-Cities Bio-Products Facility No . . . . .
83 WSU Washington State University Vancouver Multi-media Classroom Bldg No . . . . .
84 WSU Washington State University Vancouver Student Services No . . . . .

Response Count 108 108 82 50 49 48 8 5  
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Appendix M Construction Firms 
 
List of Construction Firms by Size 
Gray marks successful firms. Unsuccessful attempts are as reported. 
 
Large Revenue greater than $500 million  National and international firms  
 
Mid  Revenue $100 to $500 million  Large NW firms with majority of revenue from NW 

construction projects 
 
Small  Revenue under $100 million   Small NW firms 

 
Firm Size

Unsuccessful 
Bids

% of 102 
projects

Successful 
Bids

% of 102 
projects

Total 
Attempts % Successful

Atkinson Construction Large 1 0.98% 0 0.00% 1 0.00%
CH2MHILL Constructors, Inc Large 1 0.98% 1 0.98% 2 50.00%
CRSS Constructors Large 1 0.98% 0 0.00% 1 0.00%
Dick Corporation Large 3 2.94% 0 0.00% 3 0.00%
Dillingham Construction Large 1 0.98% 0 0.00% 1 0.00%
DPR Construction Large 9 8.82% 0 0.00% 9 0.00%
Ellis-Don Large 5 4.90% 0 0.00% 5 0.00%
Fluor Daniel Large 3 2.94% 1 0.98% 4 25.00%
Gilbane Building Compnay Large 8 7.84% 1 0.98% 9 11.11%
Graham(Shea) Large 6 5.88% 3 2.94% 9 33.33%
Heery International Large 3 2.94% 0 0.00% 3 0.00%
Hensel Phelps Const Co Large 4 3.92% 0 0.00% 4 0.00%
JA Jones Large 1 0.98% 0 0.00% 1 0.00%
JE Dunn Construction Large 4 3.92% 0 0.00% 4 0.00%
Kiewitt Construction Company Large 5 4.90% 1 0.98% 6 16.67%
Ledcor Large 1 0.98% 0 0.00% 1 0.00%
M.A. Mortenson Company Large 28 27.45% 15 14.71% 43 34.88%
McCarthy(SDL) Large 10 9.80% 1 0.98% 11 9.09%
PCL Large 6 5.88% 0 0.00% 6 0.00%
Siemens Large 1 0.98% 0 0.00% 1 0.00%
Skanska (Baugh) Large 29 28.43% 14 13.73% 43 32.56%
Swinerton Large 5 4.90% 0 0.00% 5 0.00%
Turner Construction Company Large 37 36.27% 8 7.84% 45 17.78%
Absher Mid 30 29.41% 11 10.78% 41 26.83%
Anderson Construction Mid 1 0.98% 0 0.00% 1 0.00%
Bayley Construction Mid 19 18.63% 0 0.00% 19 0.00%
Garco Construction Mid 5 4.90% 0 0.00% 5 0.00%
GLY Mid 6 5.88% 0 0.00% 6 0.00%
Hoffman Construction Company Mid 25 24.51% 19 18.63% 44 43.18%
Howard S. Wright Construction Company Mid 9 8.82% 0 0.00% 9 0.00%
Kitchell Contractors Mid 2 1.96% 2 1.96% 4 50.00%
Lease Crutcher Lewis Mid 20 19.61% 6 5.88% 26 23.08%
Lydig Construction Mid 18 17.65% 3 2.94% 21 14.29%
RCI Construction Group Mid 1 0.98% 0 0.00% 1 0.00%
Roebbelen Construction Mid 2 1.96% 0 0.00% 2 0.00%
Sellen Construction Mid 7 6.86% 5 4.90% 12 41.67%
Soltec Pacific Mid 1 0.98% 0 0.00% 1 0.00%
The Austin Company Mid 1 0.98% 0 0.00% 1 0.00%
Walsh Construction Mid 3 2.94% 3 2.94% 6 50.00%
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Appendix M Construction Firms – continued 
 

 
Firm Size

Unsuccessful 
Bids

% of 102 
projects

Successful 
Bids

% of 102 
projects

Total 
Attempts % Successful  

Berschauer Phillips Construction Small 3 2.94% 0 0.00% 3 0.00%
Blount Construction Small 1 0.98% 0 0.00% 1 0.00%
Bodenhamer Construction Small 2 1.96% 0 0.00% 2 0.00%
Bouten Construction Small 2 1.96% 1 0.98% 3 33.33%
CDK Construction Services Small 3 2.94% 0 0.00% 3 0.00%
Cree Small 2 1.96% 0 0.00% 2 0.00%
Crownover Construction Small 1 0.98% 0 0.00% 1 0.00%
Drake Construction Small 5 4.90% 0 0.00% 5 0.00%
E.C.I. General Contractors Small 1 0.98% 0 0.00% 1 0.00%
Emerick Construction Company Small 3 2.94% 0 0.00% 3 0.00%
Finn Construction Small 1 0.98% 0 0.00% 1 0.00%
Fisher & Sons Small 1 0.98% 0 0.00% 1 0.00%
Harza / Goodfellow Bros. Small 1 0.98% 0 0.00% 1 0.00%
Hilger - Stewart Small 1 0.98% 0 0.00% 1 0.00%
John Korsmo Construction Small 2 1.96% 1 0.98% 3 33.33%
John L. Price, Inc Small 1 0.98% 0 0.00% 1 0.00%
Kirtley Cole Small 2 1.96% 1 0.98% 3 33.33%
Leone Keeble Gen. Contractors Small 2 1.96% 0 0.00% 2 0.00%
Market Street Systems Small 1 0.98% 0 0.00% 1 0.00%
Marpac Construction LLC Small 0 0.00% 1 0.98% 1 100.00%
McClure and Sons, Inc. Small 1 0.98% 0 0.00% 1 0.00%
Metcalf Grim Small 1 0.98% 0 0.00% 1 0.00%
Morse-Diesel Small 2 1.96% 0 0.00% 2 0.00%
MWH Constructors, Inc with Pease & Sons Small 1 0.98% 0 0.00% 1 0.00%
Natt McDougall Company Small 1 0.98% 1 0.98% 2 50.00%
Nielsen Dillingham Small 2 1.96% 0 0.00% 2 0.00%
Powell Small 1 0.98% 0 0.00% 1 0.00%
Rafn Construction Small 3 2.94% 0 0.00% 3 0.00%
Robinson Construction Small 2 1.96% 2 1.96% 4 50.00%
Todd Construction Small 1 0.98% 0 0.00% 1 0.00%
Vemo Construction Small 5 4.90% 0 0.00% 5 0.00%
W. G. Clark Small 5 4.90% 0 0.00% 5 0.00%
Wade Perrow Small 1 0.98% 0 0.00% 1 0.00%
Walker Small 2 1.96% 1 0.98% 3 33.33%
Wallace Roberts Todd Small 1 0.98% 0 0.00% 1 0.00%

Count 74
Total 386 102 488
Mean 5.22 5.11% 1.38 1.35% 6.59 10.98%

Std. Dev. 7.79 7.64% 3.58 3.51% 10.92 19.55%
Median 2.00 1.96% 0 0.00% 3 0.00%

Min 0.00 0.00% 0 0.00% 1 0.00%
Max 37 36.27% 19 18.63% 45 100.00%  
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Appendix N 
 
List of Third Party Consultants 
 

RCW Code Project Name Name of third party consultant:
K-12 Schools Elementary/Middle School Absher Construction Company, I
GA HCC/CWU Higher Education Center Andrew Clapham and Associates
Cities McCaw Hall Barrientos, LLC
UW Cascade Tower Renovation Bovis
GA Monroe Close Custody Conversion & Repair Clerk of the works
GA Washington State Reformatory - 400 Bed A Clerk of the works
Cities New City Building Redevelopment Hainline Associates
K-12 Schools Aberdeen High School Heery International
K-12 Schools Rooservelt High School Heery International
K-12 Schools Garfield High School Heery International
K-12 Schools Nathan Hale High School Heery International
K-12 Schools Rogers High School Heery International
K-12 Schools Lincoln High School Heery International
GA Special Commitment Center Construction Heery International
GA Special Offender Unit--Expand to 400 bed Intermountain Consulting  - Cl
Ferries Anacortes Terminal Relocation Jacobs Engineering Group/UW
UW Bioengineering-Genome Sciences Bldg JJ Henri
UW Law School Building JJ Henri
UW Suzzallo Library Renovation JJ Henri
UW Tacoma Branch Campus Phase 2B JJ Henri
K-12 Schools Eastmont Middle School KJM & Associates
K-12 Schools Wahluke High School KJM & Associates
WSU Spokane Health Sciences Bldg KJM & Associates
WSU Teaching and Learning Center KJM & Associates
Hospitals Island Hospital Marc L Estvold, Inc.
PFD McIntyre Hall, Performing Atrs and Confe Marc L Estvold, Inc.
PFD Spokane Convention Center Expansion Mathew J. Walker
UW Guggenheim Hall Renovation Not Identified
UW Oceanography Research & Training Not Identified
Ports SeaTac Parking Garage O'Brien-Kreitzberg
Cities NewHolly Hope VI Redev. Ph 1 Popkin Development
Cities NewHolly Ph. 2 Popkin Development
Hospitals Skagit Valley Hospital Ritter Construction Management
Cities Aquarium, Pier 59 Renovations Seattle Structural PS Inc.
Cities City Fire Station #10 Shiels Obletz Johnsen Inc.
Cities City Justice Center Shiels Obletz Johnsen Inc.
Cities Seattle City Hall Shiels Obletz Johnsen Inc.
Counties Brightwater Treatment Facility TBD
K-12 Schools Shadle Park High School TBD
Cities Seattle Central Library The Seneca Real Estate Group,
Counties King County Courthouse The Seneca Real Estate Group,
K-12 Schools Stadium High School Modernization and Ad Turner Construction Company
GA Stafford Creek Corrections Center, Phase Turner Construction Company
Counties King County Jail URS
UW Dempsey Indoor Practice Facility Washington Group
UW EE/CSE Phase 2 Expansion Washington Group
UW Hec Ed Pavilion Renovation Washington Group
K-12 Schools Northshore Junior High School Washington State GA  
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Appendix O Schedule Performance Comments 
 
The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 

Project Name Comments

City of 
Bellevue

City Building 
Redevelopment

Project is currently one month behind schedule.

City of 
Seattle

City Justice 
Center

Delay was mutually agreed upon by the contractor, the construction 
management team, and the Owner to provide for a smoother transition 
between the closeout, commissioning, and testing work prior to Owner 
moving in to facility.  The end date of August 2002

City of 
Seattle

Seattle Central 
Library

Delays in design and two key construction activities.

GA WA Sate 
Legislative 
Building 
Rehabilitation

Construction is complete.  The Project is currently in the Construction 
Completion Phase and has not yet achieved Final Acceptance.

GA WA State 
Veterans Home     

Project will be completed within the contract date as modified by Change 
Order

GA BCC Robinswood 
School 
Replacement 
(Bldg R)

Actual dates in above schedule. Construction of Building K and road 
work began 1/15/00, while design work for Building R was not completed 
until 9/30/00. 

GA-BCC Robinswood 
School 
Replacement 
(Bldg R)  

Actual dates in above schedule. Construction of Building K and road 
work began 1/15/00, while design work for Building R was not completed 
until 9/30/00. 

GA-DOC Stafford Creek 
Corrections 
Center, Phase 1

An opposition group delayed issuance of permits. Rainfall in excess of 
the 100-year storm events that delayed earthwork. GC/CM could not 
maintain the schedule and turned buildings over one at a time. DOC 
took prior occupancy as the buildings became available. The GC/CM 
demobilized before completing the project. DOC sued the GC/CM. The 
case was arbitrated and settled.

GA-DOC WCC 97-99 
Correctional 
Industries & 
Master 
Control/Infirmary 
Improvements

The new roof system failed and had to be replaced.  The sub-contractor 
that installed the 1st roof went out of business.  Insurance issues and 
GC/CM responsibility had to be negotiated/resolved prior to installation 
of 2nd new roof. This caused a significant delay in completing this 
project and in issuing the final acceptance.

GA-DOC WCCW Mental 
Health & Recep.    

Funding for the project was not authorized until July, 1999. Construction 
was delayed by an extended wait for issue of the building permit and by 
revisions to the telecommunications design to comply with the latest 
version of the DOC Telecommunications Infrastructure Standards.
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Appendix O Schedule Performance Comments - continued 
 
The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 

Project Name Comments

 
GA-DSHS Special 

Commitment 
Center 
Construction

This project was initially sited adjacent to McNeil Island Corrections 
Center.  At the end of Design Development, in March 2001, the site was 
moved two miles to the MICC minimum facility, known as North 
Complex.  DOC decided to close that complex and some of the 
buildings could be re-used by SCC.  Site work design was expedited, 
new building design was extended 10 months and remodel of existing 
buildings, a new design effort was scheduled for completion at the end 
of 2002.  Construction was broken into three phases corresponding to 
the design timetable.  Actual construction time from NTP of Bid Package 
#1 of Phase 1 to completion of Bid Package #3 of Phase 3 exceeded the 
adjusted GCCM contract time by 155 days.  This was primarily due to 
weather and the logistics of a construction project on a secure prison 
island where the only transportation is by DOC barge.  DSHS took 
possession of the SCC on April 31, 2004.  The delay between substantial 
completion and final close was due to the administrative complexity of 
closing out 17 seperate bid packages and settling requests for equitable a

K-12 Griffin Elementary/Middl
e School               

The project has several design errors and omissions that have not been 
addressed by the architect.

K-12 
Northshore 

SC

Northshore Junior 
High School

Substantial completion deadline met and school moved in on schedule. 
Final acceptance delayed due to mechanical issues and $700,000 
subcontractor claim.

K-12 SEA Roosevelt High 
School

Project is still under way and all indicators suggest the project will be 
completed on time.

OT Skagit 
Hosp Dist

Island Hospital      We are just in pre-design, about start schematics in March and select a 
contractor

Pierce 
County

Adult Detention 
Facility 
Construction and 
Remodel 

Delays occurred in Phase 1 Addition relative to the security electronics 
system installation.  Currently in litigation.  

Seattle 
Housing 
Authority

NewHolly Ph. 3     Project is completed through substantial completion, but final 
acceptance has not yet occurred.

Seattle 
Housing 
Authority

Rainer Vista Hope 
VI Redev. Ph 1     

This project not completed. Design finish date is skewed because portion 
of project was Bid on permit level documents which pushed out 
completion of CD's. This was also pushed out because an extensive VE 
effort was required due to Bids received.  

Septelka/Goldblatt 101



Survey of General Contractor/Construction Management Projects in Washington State 

Appendix O Schedule Performance Comments - continued 
 
The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 

Project Name Comments

 
Skagit PDF McIntyre Hall, 

Performing Arts 
and Conference 
Center

We took occupancy on time, but are still working to do final tweaking of 
systems

UW Cascade Tower 
Renovation           

Actually, ahead of schedule.

UW EE/CSE Phase 2 
Expansion             

A partial final acceptance was given to release partial retainage and to 
accept the GC/CMs work, but until all Requests for Equitable 
Adjustments are finalized, the overall Final Acceptance cannot be 

UW Guggenheim Hall 
Renovation           

At the time of this survey the project is only in Schematic Design Phase

UW Harborview 
Research & 
Training Facility 

Original project came in below budget, so additional scope was added 
after substantial completion was obtained on the original contract.

UW Hec Ed Pavilion 
Renovation           

Additional scope was added to this project during the end of 
construction, which is why the delay in the construction schedule.  
Overall, it was on schedule.

UW Pacific Tower        Construction was completed a month ahead of schedule
UW Surgery Pavilion   Buyout savings was used to increase the scope of work.
UW Suzzallo Library 

Renovation           
This project was put on hold in May, 1997 due to state funding not being 
allocated for 1997-99 Capital Budget.  It was then approved for 1999-01 
funding, and reactivated in Spring 1999.

UW Tacoma Branch 
Campus Phase 
2B           

Additional scope was added to this project as well as unforeseen 
conditions, a flood, two strikes and the 2000 earthquake caused 
approved schedule delays.

WSU Energy Plan 
(Steam Plant 
Redevelopment) 

Issues involving receipt of owner furnished equipment - boilers, controls, 
etc. delayed the project.
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The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 

Project Name Comments

CI Bellevue City Building 
Redevelopment

Project is currently between 5 and 11 million dollars over budget.

CI Seattle Seattle Central 
Library

Delays and changes in scope.

CO King Brightwater 
Treatment Facility

Project is in design phase.  MACC to be negotiated at 90% design.  
Project Budgeted amounts are based on 30% projected lifetime costs.  
Budgeted management costs include all County labor.

CO Pierce Adult Detention 
Facility 
Construction and 
Remodel 

Cost overruns resulted from problems in a number of areas.  A lawsuit 
for $2.5M has been filed by the security electronics contractor alleging 
additional work was required.  Trial is set for October 2005.

K-12 Lake 
WA SD

Mann Elementary 
School

The project was over budget by $230,000 or 1.8% of budget.   The 
majority of the overage was for soft costs such as architectural fees and 
after construction items paid for outside this contract. 

K-12 
Northshore 

SC

Bothell High 
School, Phase 2

MACC increased for added scope complexity and extreme market 
conditions (added scope complexity includes non-profit community arts 
partner contributing additional floor area and equipment in the 
performing arts center). Preconstruction fee increased for a

K-12 SEA Roosevelt High 
School

Project is still under construction and will be determined once final 
budget numbers have been verified, however, current estimates trend 
towards a budget overrun.

K-12 Seattle 
SD

Nathan Hale High 
School                 

Hyper-escalation and demands of city agencies for right of way 
improvements far exceed the scope of the original budget.  The budget 
was increased to compensate.

OT SHA Rainer Vista Hope 
VI Redev. Ph 1     

This project is not complete. The Housing portion of the Contract had a 
Owner controlled contingency of $1.4M. The Infrastructure portion of the 
project did not have an adequate budget from the start. In addition, 
because of permit delays, the Infrastruct

OT Skagit 
PDF

McIntyre Hall, 
Performing Arts 
and Conference 
Center

During design and construction we were very successful with fund 
raising so we added $500,000 worth of extras

PORT 
Seattle

SeaTac Parking 
Garage

Budget increased due to owner requested scope additions.

ST GA WA Sate 
Legislative 
Building 
Rehabilitation

There were substantial changes in scope over the course of 
construction, including space design changes and associated general 
construction and systems design and construction impacts; a new 
telecommunications duct bank, the addition of security systems, 

ST GA DVA WA State 
Veterans Home     

Settlement of outstanding cost issues will determine final project cost.
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The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 

Project Name Comments

ST GA-DOC Monroe Close 
Custody 
Conversion and 
Repairs

The project funding was increased from the 1996 C-100 to cover 
additional scope required for the close custody conversion.  Unforeseen 
building conditions were encountered due to the age (90 years old) of 
the building.

ST GA-DOC Special Offender 
Unit--Expand to 
400 beds

The negotiated amounts for fee, preconstruction services, and general 
conditions are the bid amounts.   The GC/CM performed other bid 
packages for WSR close custody.   The fees and general conditions 
were split 90% to SOU and 10% to WSR projects.

ST GA-DOC Stafford Creek 
Corrections 
Center, Phase 1

Some equipment and improvements were paid for by the Operating 
budget.

ST GA-DOC WCCW Replace 
G Units with 256 
Bed Housing

Under budget.

ST GA-
DSHS

Special 
Commitment 
Center 
Construction

$1,795,363 in construction costs were not within the GC/CM MACC.  
They were in separate contracts.

ST UW Conibear 
Shellhouse            

Construction scheduled for completion first part of May and is expected 
to be completed under budget.

ST UW Harborview 
Research & 
Training Facility 

Scope was added to the project for Tenant Improvement when funds 
were available.

ST UW IMA Expansion     Changes in scope

ST UW Johnson Hall 
Renovation           

In construction.  Expected to be completed within budget.

ST UW New Law School 
Building                

A $6million furniture package was added to the scope of work during 
construction, as well as 43rd St. Right-of-Way revisions.  Due to the 
extensive amount of Errors and Ommissions Change Orders, we filed a 
claim against the A/E, which was settled and brou

ST UW Tacoma Branch 
Campus Phase 
2B           

Project has not been completed and requests for equitable adjustment 
are still being negotiated
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JLARC 
Agency 
Code

Project Name Comments

CI Bellevue City Building 
Redevelopment

The project is not complete and three change orders have been 
processed to date.

CI Seattle Seattle Central 
Library

Claim amount in change orders

PORT 
Seattle

SeaTac Parking 
Garage

GC/CM request for equitable adjustment due to multiple changes.  DRB 
assisted with early portion of resolution.

ST GA WA Sate 
Legislative 
Building 
Rehabilitation

The project is currently in the Construction Completion Phase, so 
resolution of project costs is still underway.  Total Change Order dollar 
volume and categorization is not yet known.  No formal claims have 
been submitted by the GC/CM against the Owner/Agency to date.   

ST GA-
DSHS

Special 
Commitment 
Center 
Construction

 Change Orders included $434,038 increase in Precon Services and 
$613,363 in General Conditions due to changes in site and moving the 
contractor yard.  These COs did not appear in the MACC.  A Change 
Order of $604,639 within the MACC was due to changing the contractor 
yard location.  
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Summary of formal claims between the Owner/Agency and the GC/CM 
The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 
Code

Project Name Comments

CI Seattle Seattle Central 
Library

DRB utilized, but mediation required for final settlement.  Project policy 
for professional liability insurance contributed in settlement. Claim 
amount in Change orders

GA-DOC Stafford Creek 
Corrections 
Center, Phase 1

DOC sued GC/CM for breach of contract when they demobilized without 
completing security system and about $500,000 worth of punch list 
items. GC/CM counter-sued for damages. There were several court 
rulings and then the parties agreed to binding arbitration.

K-12 Lake 
WA SD

Mann Elementary 
School

One informal claim had to do with the GC/CM's overhead expense being 
higher than they bid.  An informal audit of their records indicated that the 
extra costs may have been associated with the GC/CM record keeping 
in that they performed a bid package which amounted to about 25% of 
the work (self performed)  We got through this claim by yielding a small 
buyout savings to the GC/CM as full and final compensation. 

K-12 
Northshore 

SC

Northshore Junior 
High School

Request for additional compensation by subcontractor not perfected as 
claim. GC/CM negotiated settlement after meetings with lawyers and 
claims consultants. Settlement occurred prior to DRB step. Owner 
negotiated share of settlement with GC/CM.

K-12 SEA Roosevelt High 
School

One claim has been submitted by the abatement and demolition 
contractor totaling approximately $920,000.  Claim documentation is 
currently under review for merit.

Pierce 
County

Adult Detention 
Facility 
Construction and 
Remodel 

Security electronics contractor filed a claim for $2.5M claiming specs 
were defective and they were required to do additional work.  Tried a self 
directed ADR process that failed to reach a compromise.   This firm has 
filed suit and may go to trial in Oct.

Port of 
Seattle

SeaTac Parking 
Garage

GC/CM request for equitable adjustment due to multiple changes.  DRB 
assisted with early portion of resolution.

Seattle 
Housing 
Authority

NewHolly Ph. 2     Dispute was over excavation quantity and was resolved through 
mediation.

UW New Law School 
Building                

All requests for equitable adjustment were settled thru the DRB process.  
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Summary of Subcontractor Protests  
The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 
Code

Project Name Comments

City of 
Seattle

Seattle Central 
Library

Challenge to mechanical award, later dropped.

GA WA Sate 
Legislative 
Building 
Rehabilitation

Three incidences: 1. A prospective subcontract bidder appealed the 
Project Team's initial determination of non-qualification, providing 
supplemental information supporting their appeal.  They were ultimately 
pre-qualified based on that supplemental information.  2. A subcontract 
protest was submitted by a demolition subcontract bidder from the 
Spokane area, which did not prevail, and was withdrawn. 3. A bid protest 
was filed on one bid package that related to the GC/CM bidding to self-
perform, which resulted in a re-bid of that bid package.

GA DVA WA State 
Veterans Home     

Windows package was bid once and re-bid twice in order to procure the 
required window size and shape.  All bidders were contacted and 
informed as to the reasons for re-bidding

GA-BCC Robinswood 
School 
Replacement 
(Bldg R)  

The low bidder for the Landscaping package was removed per Section 
5.2 of the General Conditions. The bidder's attorney protested to GA's 
Deputy Attorney General, but withdrew the complaint upon receiving the 
file on which the "reasonable objection" was based.

GA-DOC Stafford Creek 
Corrections 
Center, Phase 1

Civil contractor has filed two claims against the GC/CM and the results 
are unknown. Roofing contractor filed a claim against the GC/CM and 
there was an arbitration award.  Concrete/Structural Steel contractor 
filed a claim in court and was dismissed. 

GA-DSHS Special 
Commitment 
Center 
Construction

Complaints were initially made by some sub-contractors that the 
contracts offered by the GC/CM placed unfair requirements on the sub-
contractor.  These were negotiated between the parties and resolved 
without formal filing.

Port of 
Seattle

C1 Baggage 
Facility

Concrete bidding was protested by Turner as they thought that the low 
bid DBE was not meeting goals. Low bid prevailed. JB Webb protested 
low bid on baggage handling equipment bid due to DBE questions. 
Subcontract was rebid.

Seattle 
Housing 
Authority

High Point Hope 
VI Redev. Ph 1     

Plumbing Subcontractor 

Spokane 
PFD

Spokane 
Convention 
Center Expansion 

Electrical sub filed injunction to stop bid award, filed a temporary 
restraining order but the court dismissed it.

UW Bioengineering-
Genome 
Sciences Bldg     

Johnson Controls filed a protest over the award of Subcontract Package 
BE-3 & GS-3 Mechanical Controls to Siemens Building Technologies.

UW Johnson Hall 
Renovation           

Electrical had a protest from second low bidder claiming the low bidder 
did not include incidental electrical work. A/V subcontractor protested the 
low A/Vs bid on the basis of not being able to complete the scope of 
work for that amount.  
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Summary of Subcontractor Claims 
The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 
Code

Project Name Comments

City of 
Seattle

McCaw Hall The drywall subcontractor filed a claim again GC/CM; was settled prior 
to DRB process.

City of 
Seattle

Seattle Central 
Library

GC/CM claims included claims from subcontractors.  Resolved in 
mediation process.

GA WA Sate 
Legislative 
Building 

One subcontractor, Merrill Contractors, the Bid Package #202 
contractor, has filed a lien against the bond of the GC/CM, M. A. 
Mortenson Company.  

K-12 
Northshore

Northshore Junior 
High School

Request for additional compensation by subcontractor not perfected as 
claim. GC/CM negotiated settlement after meetings with lawyers and 
claims consultants. Settlement occurred prior to DRB step. Owner 
negotiated share of settlement with GC/CM.

K-12 Seattle Roosevelt High 
School

One request for equitable adjustment received from abatement and 
demolition subcontractor currently under review.

Pierce 
County

Adult Detention 
Facility 
Construction and 
Remodel 

Fire Alarm sub and electrical sub to security electronics subcontractor 
also filed claims that are included in security electronics subcontractor's 
lawsuit. 

Seattle 
Housing 
Authority

Rainer Vista Hope 
VI Redev. Ph 1     

There have been preliminary notices of intent to file. The agencies 
understanding is that so far, these have been or are being dealt with and 
settled through negotiation prior to a formal claim being filed

Spokane 
PFD

Spokane 
Convention 
Center Expansion 

The pier drilling company filed a claim against the joint venture.

UW Bioengineering-
Genome 
Sciences Bldg     

Johnson Controls filed a formal complaint over the award of Mechanical 
Controls to Siemens.

UW EE/CSE Phase 2 
Expansion             

WPI, the sheetrock, painting and ceiling subcontractor has filed a claim 
for $1.3 mil that is being reviewed by thru the formal DRB process.  
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JLARC 
Agency 
Code

Project Name Comments

CI Seattle Aquarium, Pier 59 
Renovations          

Standards include, but are not limited to: Seattle Parks and Recreation  
Standard Design Specifications, City of Seattle Standard Plans and 
Specifications 2005, International Building Code, AASHTO, ACI, AISC, 
AWS, AISI, ASTM, UFC.

CI Seattle City Justice 
Center

We provide in house quality control manager, contractor provided 
quality control manager, working together in a team concept.  We also 
utilized various subconsultants and architect team that review/inspect 
the project frequently during construction to assure quality standards are 
met or exceeded.

CI Seattle Landsburg Fish 
Passage & 
Diversion Facility 
Improvements 
Project

Specific to project components

CI Seattle McCaw Hall City of Seattle Performance Evaluation Report was prepared for GC/CM 
and major subcontractors.  Report grades 19 categories by points from 
Inadequate to Superior and contractor is assigned a percent score based 
on points assigned / total point possible.

CI Seattle Seattle City Hall We provide in house quality control manager, contractor provided 
quality control manager, working together in a team concept.  We also 
utilized various subconsultants and architect team that review/inspect 
the project frequently during construction to assure quality standards are 
met or exceeded.

K-12 
EASTMONT 

New Eastmont 
Middle School

Timely installation with quality construction means and methods.  Project 
subcontractors cooperating to complete a quality project with well 
coordinated work under the guidance of the GC/CM.  Contractors 
actively providing their own quality control and the GC/CM providing 
quality assurance.  Timely, well written RFI documents that include 
contractor recommended solutions.  Accurate change order pricing.  

K-12 Griffin Elementary/Middl
e School               

Based on Architect/Engineering plans and specifications

K-12 Lake 
WA SD

Mann Elementary 
School

Paint and dry wall, level 4.  Moisture content,  ductwork kept dry and 
clean.  School/Contractor safety program.  Materials for durability. 

K-12 
Northshore 

SC

Bothell High 
School, Phase 2

Our District has design guideline specification manual incorporated into 
bid documents. Construction is at 50%. Our GC/CM has worked with us 
to tailor testing and mockups and included Owner in MEP coordination 
meetings and all subcontractor preconstruction meetings to set quality 
standards early. Also see our response for Northshore JH.
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JLARC 
Agency 
Code

Project Name Comments

 
K-12 

Northshore 
SC

Northshore Junior 
High School

Our school district has a design standard specification manual 
incorporated into the contract documents. Working with the GC/CM 
during preconstruction challenged our standards and resulted in more 
cost effective ways of meeting our needs. The preconstruction process 
also allowed us to identify critical areas and subtrades and review with 
team to manage our risk.

K-12 Seattle 
SD

Nathan Hale High 
School                 

Seattle school district requires a minimum building life of 50 years.  
Material and construction standards have been written to ensure this 
balancing first costs with life cycle costs.

K-12 TAC Stadium High 
School

Tacoma School District has Standards manual for all projects.

K-12 TAC Stadium High 
School

Project just under way. Note: 1). This project is multiple construction 
types that does not fit into any category.  2). What does "Date of 
Alternative Delivery Approval' stand for?  3). Probably should have 
somewhere to indicate that project is under construction, or in the middle 
of various phases of design, etc.

K-12 
WAHLUKE

New Wahluke 
High School

In addition to IBC building codes, ASHRAE, UL, and numerous other life 
safety requirements, the EPA Indoor Air Quality and Schools Health and 
Safety Guides, are the District specific performance standards 
incorporated into the A/E specifications during design.

OT SCID 
PDA

International 
District Village 
Square Ph 2

Workmanship, aesthetics, compliance with plans and specifications, 
systems operability

OT SHA NewHolly Hope VI 
Redev. Ph 1          

HUD Minimum Property Standards

OT SHA NewHolly Ph. 2     HUD Minimum Property Standards
OT SHA NewHolly Ph. 3     HUD Minimum Property Standards
PORT 
Seattle

SeaTac Parking 
Garage

Port QC Design Standards

ST Ferries Anacortes 
Terminal 
Relocation           

QA/QC compliance will be determined at the end of planning and with 
the delivery of first design packages.

ST GA WA Sate 
Legislative 
Building 
Rehabilitation

The quality standards consist of the Capitol Campus Design and 
Construction Standards, November 1999 edition, which were 
incorporated into the GC/CM contract, and bound in the GC/CM project 
manual.

ST GA BCC Robinswood 
School 
Replacement 
(Bldg R)

These were based on the level of quality of the existing BCC (Bellevue 
Community College) Campus facilities.
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JLARC 
Agency 
Code

Project Name Comments

 
ST GA 

Cascadia 
CC

UW-CCC Bothel 
Branch Campus 
Phase I & II

Same as WSU Vancouver

ST GA DVA WA State 
Veterans Home     

Current project set standards for materials and finishes for planned 
future projects on the facility.

ST GA-BCC Robinswood 
School 
Replacement 
(Bldg R)  

These were based on the level of quality of the existing BCC (Bellevue 
Community College) Campus facilities.

ST GA-DOC Larch & Cedar 
Creek Corrections 
Centers 
Expansions

The contract documents required the GC/CM to have a quality program 
and individual responsible for it.  Contract specifications describe quality 
standards contractor has to meet.  These standards are construction 
industry standards specific to infrastructure (sitework) and building 
systems.  Building codes and local jurisdiction standards are also 
required to be met.

ST GA-DOC Monroe Close 
Custody 
Conversion and 
Repairs

The contract documents required the GC/CM to have a quality program 
and individual responsible for it.  Contract specifications describe quality 
standards contractor has to meet.  These standards are construction 
industry standards specific to infrastructure (sitework) and building 
systems.  Building codes and local jurisdiction standards are also 
required to be met.

ST GA-DOC Special Offender 
Unit--Expand to 
400 beds

The contract documents required the GC/CM to have a quality program 
and individual responsible for it.  Contract specifications describe quality 
standards contractor has to meet.  These standards are construction 
industry standards specific to infrastructure (sitework) and building 
systems.  Building codes and local jurisdiction standards are also 
required to be met.

ST GA-DOC Stafford Creek 
Corrections 
Center, Phase 1

The contract documents required the GC/CM to have a quality program 
and individual responsible for it. Contract specifications describe quality 
standards contractor has to meet.  These standards are construction 
industry standards specific to infrastructure (sitework) and building 
systems.  Building codes and local jurisdiction standards are also 
required to be met.

ST GA-DOC Washington State 
Reformatory - 400 
Bed Addition

The contract documents required the GC/CM to have a quality program 
and individual responsible for it.  Contract specifications describe quality 
standards contractor has to meet.  These standards are construction 
industry standards specific to infrastructure (sitework) and building 
systems.  Building codes and local jurisdiction standards are also 
required to be met.  
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JLARC 
Agency 
Code

Project Name Comments

 
ST GA-DOC WCC 97-99 

Correctional 
Industries & 
Master 
Control/Infirmary 
Improvements

With each GC/CM project, a detailed project manual is prepared which 
include DOC's quality standards.

ST GA-DOC WCCW Mental 
Health & Recep.    

The contract documents required the GC/CM to have a quality program 
and individual responsible for it.  Contract specifications describe quality 
standards contractor has to meet.  These standards are construction 
industry standards specific to infrastructure (sitework) and building 
systems.  Building code, local jurisdiction standards and DOC 
Telecommunications Infrastructure Standards are also required.

ST GA-DOC WCCW Replace 
G Units with 256 
Bed Housing

The contract documents required the GC/CM to have a quality program 
and individual responsible for it.  Contract specifications describe quality 
standards contractor has to meet.  These standards are construction 
industry standards specific to infrastructure (sitework) and building 
systems.  Building codes and local jurisdiction standards are also 
required to be met.

ST GA-
DSHS

Special 
Commitment 
Center 
Construction

DSHS utilized DOC standards for Telecommunications systems and 
perimeter security.  Construction was designed to meet LEED basic 
accreditation requirements, although certification has not yet been 
sought.  Best industry standards were used throughout.

ST UW Cascade Tower 
Renovation           

Incremental set of internal reviews

ST UW EE/CSE Phase 2 
Expansion             

Incremental set of internal reviews

ST UW Guggenheim Hall 
Renovation           

Project performance standards have still to be evaluated since it is still 
in Schematic Design Phase

ST UW Harborview Bond 
Program                

Incremental internal reviews

ST UW Harborview 
Research & 
Training Facility 

UW has guidelines that exceeds most of the standard requirements of 
DPD.  Our building are designed for 100 year durations.  

ST UW Hec Ed Pavilion 
Renovation           

Incremental set of internal reviews.

ST UW IMA Expansion     Incremental internal reviews
ST UW Johnson Hall 

Renovation           
A/E:  Quality Assurance Program

ST UW New Law School 
Building                

Incremental set of internal reviews
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JLARC 
Agency 
Code

Project Name Comments

 
ST UW Pacific Tower        Incremental set of internal reviews
ST UW Surgery Pavilion   Incremental set of internal reviews
ST UW Suzzallo Library 

Renovation           
Incremental set of internal reviews

ST UW Tacoma Branch 
Campus Phase 
2B           

Incremental internal reviews.
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JLARC 
Agency 
Code

Project Name Comments

CI Seattle Landsburg Fish 
Passage & 
Diversion Facility 
Improvements 
Project

Project was successful. It received ASCE design excellence award and 
AGC construction excellence award.

CI Seattle Seattle Central 
Library

Despite challenges, the GC/CM process was successful and a valuable 
part of the overall outcome.  We consider GC/CM to be superior to the 
traditional design-bid-build approach, and believe it should be retained in 
state law. 

CO King Brightwater 
Treatment Facility

Project is in design phase.  Construction to begin in 2006.

K-12 
EASTMONT 

New Eastmont 
Middle School

The GC/CM process, from the design period through the construction 
period, is an excellent project delivery method.  Initially the Architect 
was uncomfortable with the process, (there is no A in GC/CM) especially 
the budget reconciliation process.  However, as the project progressed, 
and the overall quality of the product became evident, their uneasiness 
was reduced.  We were fortunate to have an excellent GC/CM, but I feel 
the process also brought us some excellent sub contractors and this 
aided in the overall project quality.   

K-12 Lake 
WA SD

Mann Elementary 
School

This was a great process for us.  The best results occurred during the 
course of construction; relations with the contractor, job/student safety, 
and neighborhood fit.  Choosing your construction partner well ahead of 
time, like you choose an architect, is very wise and yielded good quality 
control and a perception of safety for the school community. 

K-12 
Northshore 

SC

Bothell High 
School, Phase 2

GC/CM is our preferred method for large complex projects, particularly 
Bothell HS as this is in the middle of an occupied campus with an 
evolving program (late addition of our non-profit community arts 
partner). The preconstruction process allows discussions between Owner 
and GC/CM to schedule and stage work to minimize construction impact 
to our educational program. Our GC/CM has also created educational 
opportunities for our students. Also see our response for Northshore JH.

K-12 
Northshore 

SC

Northshore Junior 
High School

GC/CM is a great opportunity for a school district committed to 
excellence and an important K-12 tool for the appropriate project. The 
early team work fosters a creative committed process toward solving 
problems on complex projects and meeting our District's promises to our 
community regarding safety, schedule, and budget. The improved 
communications and better understanding of contractor issues and risks 
allows our District to be a better Owner for our future projects.

K-12 SEA Roosevelt High 
School

Project is currently under construction and information can be updated 
as more progress is made through the course of the project.
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Code

Project Name Comments

 
K-12 TAC Stadium High 

School
Project just under way. Note: 1). This project is multiple construction 
types that does not fit into any category.  2). What does "Date of 
Alternative Delivery Approval' stand for?  3). Probably should have 
somewhere to indicate that project is under construction, or in the middle 
of various phases of design, etc.

OT SCID 
PDA

International 
District Village 
Square Ph 2

The GC/CM process is an excellent vehicle for non-profit developers to 
gain financial control on project costs at a very early stage of project 
development.  This minimizes the possibility of huge cost overruns or 
major redesign costs associated with the design-bid-construct process.

OT SHA High Point Hope 
VI Redev. Ph 1     

The contract being used on this project is not a true GC/CM.  It is a 
modified form of GC/CM developed by SHA

OT SHA Rainer Vista Hope 
VI Redev. Ph 1     

Project not complete; Project not a true GC/CM; Numerous legal issues 
effected Contract release and sequencing of work. This augmented 
Infrastructure cost constraints; A/E cost included large amount of pre-
planning and Land Use coordination.

OT Skagit 
PDF

McIntyre Hall, 
Performing Arts 
and Conference 
Center

The GC/CM process worked very well on this project, it really creates a 
team environment!

OT Spokane 
PFD

Spokane 
Convention 
Center Expansion 

This project is currently under construction and is less than 50% 
complete.  We are currently about 7 weeks ahead of schedule.  

ST Ferries Anacortes 
Terminal 
Relocation           

Project is beginning 30% design and is expected to advertise for GC/CM 
mid February.

ST GA WA Sate 
Legislative 
Building 
Rehabilitation

This project could not have been constructed to the planned scope and 
quality, or within the established budget and schedule constraints, by 
any other means available under Washington State law than the GC/CM 
alternative delivery method.  

ST GA BCC Robinswood 
School 
Replacement 
(Bldg R)

The total project budget of $24 Million was made up of a Legislative 
appropriation and BCC's COP (Certificates of Participation). classrooms 
(60%) and faculty offices (40%), Building R; a 17,500 GSF pre-
manufactured building for Facilities, Building K; and the completion of 
the campus ring road and required parking lots.

ST GA 
Cascadia 

CC

UW-CCC Bothel 
Branch Campus 
Phase I & II

Great project team - owner, architect and GC/CM. 
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The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 
Code

Project Name Comments

 
ST GA DVA WA State 

Veterans Home     
This project had budgetary problems.  The design was not complete, 
SD's, when the MACC was signed.  The design consultant, NBBJ, 
proceeded through CD's without much, if any, additional reviews by the 
GC/CM, Mortenson.  Details and materials became more and more 
complex without GC/CM review.  Bid packages were let with a resulting 
$1.25 million negative buyout.  This impacted the GC/CM's contingency 
from the get go resulting in a budget battle the rest of the way.  

ST GA 
Everett CC

Glacier/Pilchuck 
& Monte Cristo - 
Arts & Sciences 
Building

This project is a combination of construction funding from 03-05 (Monte 
Cristo) and 05-07 (Glacier/Pilchuck). We are currently finalizing MACC 
Negotiations for the project.

ST GA 
Everett CC

Undergraduate 
Education Center

This project has a completed pre-design only at this time.  The design 
phase is slated to begin in July 05 upon receipt of funding at which time 
the team will begin the process of seeking approvals for a GC/CM 
delivery method for the project.

ST GA-BCC Robinswood 
School 
Replacement 

The total project budget of $24 Million was made up of a Legislative 
appropriation and BCC's COP (Certificates of Participation). The project 
scope encompassed a 70,000 GSF (gross square feet) concrete building 

ST GA-DOC Larch & Cedar 
Creek Corrections 
Centers 
Expansions

The above information has been compiled primarily from available 
budget and accounting databases, and from as-built drawing files.  The 
Larch Corrections Center Expansion A/E agreement file was reviewed.  
GC/CM contract files were not available.  The information completed 
here is the best available at this time.  Some interpretations have been 
made to complete information from available documents which may not 
reflect the most accurate information.

ST GA-DOC WCCW Replace 
G Units with 256 
Bed Housing

Project was considered a success by CPD and Institution. 

ST GA-
DSHS

Special 
Commitment 
Center 
Construction

This was the first institution of its type constructed anywhere in the 
world.  The programmatic assumptions for facility needs had never been 
tested.  Because the facility had to balance security needs with civil 
rights of the residents, operational programs were invented with only a 
moderate degree of certainty that they would work.   Most systems were 
successful and only a few required modification after being put in 
operation.

ST UW Cascade Tower 
Renovation           

We have changed our database since this project was completed and 
cannot retrieve the hard files within the time frame required to get this 
turned in.  Therefore, some of the questions could not be addressed.

ST UW Harborview Bond 
Program                

Contract for construction is being negotiated
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The following comments are unedited as reported by the survey respondent. 
 

JLARC 
Agency 
Code

Project Name Comments

 
ST UW Hec Ed Pavilion 

Renovation           
We have changed our database since this project was completed and 
cannot retrieve the hard files within the time frame required to get this 
completed.  Therefore, some of the questions could not be addressed.

ST UW Pacific Tower        We have changed our database since this project was completed and 
cannot retrieve the hard files within the time frame required to get this 
turned in.  Therefore, some of the questions could not be addressed.

ST UW Suzzallo Library 
Renovation           

We have changed our database since this project was completed and 
cannot retrieve the hard files within the time frame required to get this 
turned in.  Therefore, some of the questions could not be addressed.

ST UW Tacoma Branch 
Campus Phase 
1A           

This projects is very old and the files are in Archives

ST WSU ELSB Vancouver  Because this project was completed nearly 10 years ago and the project 
manager is no longer employed by WSU, I will need to research some of 
the bid package particulars from our archives.  I will update that section 
of this report and resend as soon as possible.
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